
U.S. Environmental Protection Agency 
5 Post Office Square Suite 100  

Boston, MA  02109 – 3912 
 

       
 

April 29, 2020 
 
BY ELECTRONIC MAIL ONLY 
 
Robert Warren Lavallee III, President 
ACM Group, Inc 
50A Northwestern Drive Unit 10 
Salem, New Hampshire 03079 
 
Re: Consent Agreement and Final Order 
 In the Matter of ACM Group, Inc., TSCA-01-2019-0061 
 
Dear Mr. Lavallee: 
 
Pursuant to the Consent Agreement and Final Order (“CAFO”), ACM shall pay a civil penalty of 
seven thousand two hundred three dollars ($7,203), plus interest, in six (6) installments.  Due to 
the recent change in economic circumstances, ACM has requested payments to begin on June 10, 
2020.  The installment payments are to be made and payment received by EPA on the dates 
indicated below: 
 

1. Respondent shall pay $1,218 by June 10, 2020;   
2. Respondent shall pay $1,218 by July 10, 2020; 
3. Respondent shall pay $1,218 by August 10, 2020;  
4. Respondent shall pay $1,218 by September 10, 2020;    
5. Respondent shall pay $1,218 by October 13, 2020; and,   
6. Respondent shall pay $1,218 by November 10, 2020. 

 
If you have any questions, I can be reached at (617) 918-1809. 
 
Sincerely, 
 
 
Peter DeCambre 
Senior Enforcement Counsel 
 
 
 
cc:  Robert LaVallee, (ACM)  
 

PETER DECAMBRE
Digitally signed by PETER 
DECAMBRE 
Date: 2020.04.29 10:23:43 -04'00'



From: Summers, Mary
To: Annicella, Alan; Covington, Bryce; Caplan, Robert W.
Subject: FW: Docket#TSCA-04-2020-3101(b)
Date: Monday, March 30, 2020 3:26:33 PM

Whats next?

-----Original Message-----
From: Terri Sanchez <allaboutdoors7@aol.com>
Sent: Monday, March 30, 2020 2:46 PM
To: Summers, Mary <Summers.Mary@epa.gov>
Subject: Docket#TSCA-04-2020-3101(b)

Hello Ms. Summers,
Hope this email finds you well.
Due to COVID-19 circumstances we have been forced to close our doors temporarily.
At this time We Are unable to make the final order payment.
How can we go about filing for an extension of payment?

Please email me your responde or give me a call at .

Thank you,
Terri Sanchez
All about Doors
2402 NW 72 Ave.
Miami,FL, 33122
305-267-2734

(b) (6)



 

 

PO Box 51986 Toa Baja, PR 00950-1986 

o 787-788-7171  republicservices.com 

 

 

April 8, 2020 

 

 

Carmen Guerrero 

US Environmental Protection Agency, Region 2 

Caribbean Environmental Protection Division 

City View Plaza II, Suite 7000 #48 

Road PR-165 km 1.2 

Guaynabo, Puerto Rico 00968-8069 

 

PONCE Landfill RCRA SUB-C  

Alternative Schedule for First Semi-Annual 2020 Sampling Event, Ponce 

Municipal Landfill Subtitle-C Permit 

End of Baramaya Avenue, Ponce, Puerto Rico 

RCRA Permit No. PRD980594709; Allied Waste of Ponce 

 

Dear Mrs. Guerrero, 

 

Ponce Subtitle-C Landfill is subject to facility groundwater permit requirements 

under the Resource Conservation and Recovery Act (RCRA) regulations of the 

United States Environmental Protection Agency (EPA); RCRA Permit No. 

PRD980594709. The first groundwater sampling of the Semi-Annual 2020 

Sampling Event is scheduled to happen in April 2020. However, due to the 

pandemic situation caused by the Corona Virus (COVID-19), as by March 30, 

2020, the island of Puerto Rico, as well as other countries around the world, have 

highly dangerous circumstances, and the Governor of Puerto Rico has ordered a 

curfew for all citizens except for those working in essential health and food 

services. Moreover, the President of the United States extended the federal social 

distancing guidelines to April 30, 2020. This situation includes travel restrictions, 

so the contractor, Pace Analytical Services (Pace), our groundwater sampling 

service provider, would not be able to make the trip to Puerto Rico to perform 

the monitoring corresponding to April 2020.  

Section 270.30(5) (compliance schedules) of the Code of Federal Regulations No. 

40 (40 CFR) requires the permittee to submit reports of compliance or 

noncompliance with, or any progress reports on, interim and final requirements 

contained in any compliance schedule of this permit no later than 14 days 

following each schedule date. This notice is being sent pursuant to this regulation 

more than 15 days in advance. Considering the extraordinary events that are 



 

occurring because of the COVID-19. Republic will not be able to conduct the First 

Semi-Annual Sampling Event as scheduled in April 2020. We propose the month 

of June of the current year as an alternate schedule for the sampling event. 

We hope you consider these extraordinary events and our efforts to comply and 

support the proposed alternative.  

Should you have any questions, please do not hesitate to contact us at your 

convenience. 

 

Cordially, 

 

 
 

Miguel García, P.E. 

Environmental Manager 

Allied Waste of Ponce, dba Republic Services 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



         April 21, 2020 
 
 
By Email 
 
Jamey Halley 
EHS Director 
Anchor Glass Container Corporation 
3001 North Rocky Point Drive East, Suite 300 
Tampa, Florida 
jamey.halley@anchorglass.com 
 
 Re: Force Majeure Notification under 2018 Consent Decree 
 
Dear Mr. Halley: 
 
 We have received your letter of April 1, 2020, submitting a force majeure notice that you 
explain is due to the impact of the novel coronavirus COVID-19. This letter will serve as the 
initial response on behalf of the United States, after consultation with the States of Indiana and 
Oklahoma, pursuant to the Consent Decree entered in United States, et al v. Anchor Glass 
Container Corp., Case Number 3:18-cv-943-J-39JBT (M.D. Fla.) (Consent Decree or Decree).  
 
 Your letter explains that due to the national COVID-19 emergency, it is possible that 
Anchor may not be able to meet specific conditions of the Consent Decree due to potential 
difficulties in acquiring raw materials, possible restrictions on availability of third party 
contractors and management personnel, possible operational adjustments to maintain operation, 
constraints on travel and containment measures, and force majeure notices from vendors. 
 
 We appreciate your notice under the Consent Decree and your commitment to take all 
feasible steps to “mitigate, minimize or avoid non-compliance.” As you know, the Consent 
Decree requires that Anchor Glass exercise its “best efforts” to fulfill the Decree obligations, 
which “includes using best efforts to anticipate any potential Force Majeure event and best 
efforts to address the effects of any such even (a) as it is occurring and (b) after it has occurred in 
order to prevent or minimize any resulting delay to the greatest extent possible.” Consent Decree 
Paragraph 141. Anchor must adhere to the force majeure provisions of the Decree to the extent 
Anchor believes any delays in Anchor Glass’ obligations are warranted. 
 
 

 

 UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

 WASHINGTON, D.C., 20460 
 
 

            OFFICE OF 
                                   ENFORCEMENT AND 
                            COMPLIANCE ASSURANCE 
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 Because your notice is based on the occurrence of possible events that may or may not 
occur and impact compliance with the Decree, the United States must defer judgment on Anchor 
Glass’ force majeure claims at this time. For a force majeure to be ripe for decision, Anchor must 
provide the detailed information specified in Consent Decree Paragraph 142.1 This may require 
multiple notices, depending on the deadlines for the different obligations and the effect of the 
event on those deadlines. The United States’ decision to defer judgment at this time should not 
be construed as acceptance of any potential noncompliance at the facility covered by the Decree. 
 
 Thank you for your attention to these matters. Please feel free to contact me to discuss 
any of these issues further. 
 
      Sincerely, 
 
 
 
      Phillip A. Brooks 

Director, Air Enforcement Division  
 
 
 
cc:  Erin E. Filban Tislow, Office of Indiana Attorney General (via email) 
 Madison Miller, Oklahoma Department of Environmental Quality (via email) 

Steve O’Rourke, DOJ (via email) 
 Erick Ihlenburg, Region 2 (via email) 
 Bonnie Sawyer, Region 4 (via email) 
 Padmavati Bending, Region 5 (via email) 
 Arati Tripathi, Region 6 (via email) 
  
  
 
 
 

 
1 The time appears to be ripe to submit further information related stack testing at Henryetta 
Furnace #1 and #2, Lawrenceburg Furnace #2, and Elmira Furnace #2 as required under the 
Decree. Please clarify your understanding of the dates by which the Decree required such testing 
and whether you had the tests timely scheduled and if you canceled or rescheduled the tests.  
Discussion between the parties may be warranted to achieve clarity. 
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Melcher, John

Subject: FW: NPDES RGP No. MAG910718 - Boston Children's Hospital Clinical Building

 
 

From: Handler, Neil  
Sent: Monday, April 13, 2020 8:39 AM 
To: Thibault, Jonathan M. <JThibault@haleyaldrich.com> 
Cc: Vanzler, Lee <LVanzler@haleyaldrich.com>; Johnson, Keith <KJohnson@haleyaldrich.com>; 'Seaburg, Jason' 
<JSeaburg@suffolk.com>; McDonald, Marie <mcdonald.marie@epa.gov>; NPDES, GeneralPermits 
<Npdes.Generalpermits@epa.gov>; Little, Shauna <Little.Shauna@epa.gov>; Dart, Denny <Dart.Denny@epa.gov> 
Subject: RE: NPDES RGP No. MAG910718 - Boston Children's Hospital Clinical Building 
 
Jonathan, 
 
Wanted provide you with a slight update on what was decided by EPA HQs for the NODI code for facilities to use to identify 
impacts related to the COVID-19 Pandemic.  Please see the updated info below – please also feel free to contact me if you 
have any questions. 
 
Thanks, 
 
 
Neil Handler 
Senior Enforcement Coordinator 
EPA Region 1 
5 Post Office Square, Suite 100 (OES04-4) 
Boston, MA 02109-3912 
 
(617) 918-1334 
Fax (617) 918-0334 
handler.neil@epa.gov 
 
 
 
IMPORTANT – COVID-19 AND COMPLYING WITH YOUR NPDES PERMIT 
 
Facilities are expected to make every effort to comply with their NPDES permits. However, if for reasons 
related to COVID-19, you are able to obtain some but not all of your samples or analyze some but not all of 
your samples required by your permit, please submit your discharge monitoring reports (DMRs) through 
NetDMR by the due date with the information you have been able to obtain. Please also provide an explanation 
in either the comment section of the DMR or in a separate attachment describing how COVID-19 impacted 
your ability to take or analyze all of your required samples. If you are not able to sample or analyze any of 
the samples required by your permit, please submit your DMRs through NetDMR by the due date using 
the No Data Indicator or NODI code of “Z” - “COVID-19”. When using the NODI code Z, a facility 
should provide an explanation in either the comment section of the DMR or in a separate attachment 
added to the DMR. The Explanation should identify the specific reasons for the sampling/reporting delay and 
how COVID-19 was the cause of the noncompliance. Details related to NPDES Compliance and Reporting in 
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Response to the COVID-19 Pandemic can be found at: https://netdmr.zendesk.com/hc/en-
us/articles/360041746691-Covid-19-Information-Page. 
 
 
 
 

From: Handler, Neil  
Sent: Friday, March 27, 2020 3:35 PM 
To: Thibault, Jonathan M. <JThibault@haleyaldrich.com> 
Cc: Vanzler, Lee <LVanzler@haleyaldrich.com>; Johnson, Keith <KJohnson@haleyaldrich.com>; 'Seaburg, Jason' 
<JSeaburg@suffolk.com>; McDonald, Marie <mcdonald.marie@epa.gov>; NPDES, GeneralPermits 
<Npdes.Generalpermits@epa.gov>; Little, Shauna <Little.Shauna@epa.gov>; Dart, Denny <Dart.Denny@epa.gov> 
Subject: RE: NPDES RGP No. MAG910718 - Boston Children's Hospital Clinical Building 
 
Hi John, 
 
Not sure if you folks saw the guidance that was issued by EPA HQs yesterday afternoon but in case you haven’t I have 
attached a copy of the memo to this email. 
 
As to how you interpret and report areas of monitoring noncompliance that arise as a result of impacts associated with 
COVID-19, we are still awaiting the final go ahead from EPA HQs on this, but here in MA and NH we plan to issue the 
following guidance : 
 
Facilities are expected to make every effort to comply with their NPDES permits.  However, if for reasons 
related to COVID-19, you are not able to sample or analyze samples required by your permit, please submit 
your discharge monitoring reports (DMRs) through NetDMR by the due date using the No Data Indicator or 
NODI code of “3” - “Special Report Attached”. When using the NODI code 3, a facility must provide an 
explanation in either the comment section of the DMR or in a separate attachment added to the DMR. The 
Explanation should identify the specific reasons for the sampling/reporting delay and how the COVID-19 was 
the cause of the noncompliance as discussed in the Susan Parker Bodine Memo 
(https://www.epa.gov/sites/production/files/2020-03/documents/oecamemooncovid19implications.pdf ).  
 
 
Thanks and hope this helps, 
 
 
Neil Handler 
Senior Enforcement Coordinator 
EPA Region 1 
5 Post Office Square, Suite 100 (OES04-4) 
Boston, MA 02109-3912 
 
(617) 918-1334 
Fax (617) 918-0334 
handler.neil@epa.gov 
 
 
 

From: Thibault, Jonathan M. <JThibault@haleyaldrich.com>  
Sent: Friday, March 27, 2020 1:45 PM 
To: Handler, Neil <Handler.Neil@epa.gov> 
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Cc: Vanzler, Lee <LVanzler@haleyaldrich.com>; Johnson, Keith <KJohnson@haleyaldrich.com>; 'Seaburg, Jason' 
<JSeaburg@suffolk.com>; McDonald, Marie <mcdonald.marie@epa.gov>; NPDES, GeneralPermits 
<Npdes.Generalpermits@epa.gov>; Little, Shauna <Little.Shauna@epa.gov>; Dart, Denny <Dart.Denny@epa.gov> 
Subject: RE: NPDES RGP No. MAG910718 - Boston Children's Hospital Clinical Building 
 
Hi Neil, 
 
I’m writing to check in on the status of your email below regarding guidance on NPDES RGP compliance monitoring during 
the suspension of construction activities, particularly in Boston.  Are there any updates on this yet? 
 
Thanks and take care, 
 
Jonathan M. Thibault, P.E. (CO) 
Technical Specialist 

T:  (720) 616-4404 
C:  (617) 680-2293 
 

From: Handler, Neil <Handler.Neil@epa.gov>  
Sent: Wednesday, March 18, 2020 6:01 AM 
To: Thibault, Jonathan M. <JThibault@haleyaldrich.com> 
Cc: Vanzler, Lee <LVanzler@haleyaldrich.com>; Johnson, Keith <KJohnson@haleyaldrich.com>; 'Seaburg, Jason' 
<JSeaburg@suffolk.com>; McDonald, Marie <mcdonald.marie@epa.gov>; NPDES, GeneralPermits 
<Npdes.Generalpermits@epa.gov>; Little, Shauna <Little.Shauna@epa.gov>; Dart, Denny <Dart.Denny@epa.gov> 
Subject: RE: NPDES RGP No. MAG910718 - Boston Children's Hospital Clinical Building 
 
CAUTION: External Email 

Jonathan, 
 
Thank you for your email below and for bringing this issue to our attention. EPA Region 1 is currently working with our 
counterparts at EPA HQs to come up with an appropriate way for you (as well as other facilities that are similarly effected 
across the United States) to meet and comply your NPDES reporting and monitoring requirements over the next several 
months. We hope to get back to you in the very near future with a response. 
 
Thanks, 
 
 
Neil Handler 
Senior Enforcement Coordinator 
EPA Region 1 
5 Post Office Square, Suite 100 (OES04-4) 
Boston, MA 02109-3912 
 
(617) 918-1334 
Fax (617) 918-0334 
handler.neil@epa.gov 
 
 
 

From: Thibault, Jonathan M. <JThibault@haleyaldrich.com>  
Sent: Tuesday, March 17, 2020 5:47 PM 
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To: NPDES, GeneralPermits <Npdes.Generalpermits@epa.gov>; Little, Shauna <Little.Shauna@epa.gov>; Handler, Neil 
<Handler.Neil@epa.gov>; McDonald, Marie <mcdonald.marie@epa.gov> 
Cc: Vanzler, Lee <LVanzler@haleyaldrich.com>; Johnson, Keith <KJohnson@haleyaldrich.com>; 'Seaburg, Jason' 
<JSeaburg@suffolk.com> 
Subject: NPDES RGP No. MAG910718 - Boston Children's Hospital Clinical Building 
 
Hello, 
 
I’m writing to provide an update on NPDES RGP No. MAG910718.  As directed by the City of Boston, the Boston Children’s 
Hospital Hale Family Clinical Building project is suspending construction operations.  See attached letter from Suffolk, the 
GC and also the operator of Permit No. MAG910718.  It is likely that we will not be able to obtain our March monthly 
compliance monitoring samples until construction operations resume.  The pumps and treatment system will continue to 
operate, and temporary construction dewatering effluent will continue to be discharged during this time.  If construction 
operations do not resume prior to the end of March, we propose a variance such that we will collect our next monthly 
compliance monitoring samples as soon as we are able when construction operations resume.  I think we are all hoping 
that would be in April. 
 
Please let us know if this proposed variance is acceptable, should it need to be implemented. 
 
Thanks, 
 
Jonathan M. Thibault, P.E. (CO) 
Technical Specialist 

Haley & Aldrich, Inc. 
8101 E. Prentice Avenue | Suite 600 
Greenwood Village, Colorado 80111 

T:  (720) 616-4404 
C:  (617) 680-2293 

www.haleyaldrich.com  
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Melcher, John

From: Nick Cristofori <ncristofori@ceiengineers.com>
Sent: Monday, March 30, 2020 9:37 AM
To: Borci, Todd
Subject: RE: MS4 enforcement

Hi Todd, thanks for the input.  Much appreciated. 
 
Our MS4 communities subject to a consent order are:  Avon, Barnstable, Falmouth, and Lincoln 
Massachusetts.   
 
I’ll take a closer look and will reach out to our communities to keep them informed.  If I have more questions, I’ll 
be in touch.  Thanks again. 
 
 
Nick Cristofori, P.E.* | Comprehensive Environmental Inc. 
Principal, Project Manager 
Direct Line: 603-261-3054 
ncristofori@ceiengineers.com 
*Licensed in NH and RI 
 

From: Borci, Todd <Borci.Todd@epa.gov>  
Sent: Monday, March 30, 2020 9:20 AM 
To: Nick Cristofori <ncristofori@ceiengineers.com> 
Subject: [EXTERNAL] RE: MS4 enforcement 
 
Nick: 
 
Thanks for the message.  Yes, at the end of last week HQ issued a memorandum (at link below).  As usual, it’s a bit 
detailed but the point is essentially what we had been relaying to facilities previously – document what you can and 
cannot do, and report that to us in an email, compliance report, or annual report. 
 
https://www.epa.gov/sites/production/files/2020-03/documents/oecamemooncovid19implications.pdf 
 
If possible, could you reply with an email that lists the four communities?  We are keeping a spreadsheet here in the 
region of who has contacted us.  You can digest the memo and provide those details at a later date closer to the 
deadline contained in the AOs.   
 
Hope that helps and thanks for inquiring. 
 
tb 
________________________________________ 
Todd J. Borci 
Water Compliance Section 
Enforcement and Compliance Assurance Division 
U.S. EPA New England 
5 Post Office Square 
Suite 100 (04-4) 
Boston, MA 02109-3912 
(617) 918 -1358 
borci.todd@epa.gov 
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From: Nick Cristofori <ncristofori@ceiengineers.com>  
Sent: Monday, March 30, 2020 8:49 AM 
To: Borci, Todd <Borci.Todd@epa.gov> 
Subject: MS4 enforcement 
 
Hi Todd, I hope you’re staying healthy.   
 
Quick question for you, one you’ve probably been getting a lot recently.  CEI is currently working with a number 
of communities on MS4 compliance, of which 4 have an Order for Compliance from EPA to enact their 
bylaw/ordinances required under the 2003 Permit by the end of this coming June.  All have drafted 
comprehensive bylaws for public vote at the spring town meeting, however with the COVID outbreak in full 
swing, communities are unsure if they’ll be able to safely hold town meeting before the end of June.  Some 
have already postponed their meeting indefinitely.   
 
I understand that Region 1 has been having discussions with EPA HQ on how to handle the situation, but that 
was 12 days ago and unfortunately, a very long time ago with things changing on an almost daily basis.  Have 
there been any additional discussions?  Hopefully EPA can at least provide some guidance to communities 
with an OfC, if not all regulated MS4 communities.   
 
Any information you can provide is appreciated.  Thanks.   
 
 
Nick Cristofori, P.E.* | Comprehensive Environmental Inc. 
Principal, Project Manager 
Direct Line: 603-261-3054 
21 Depot St. Merrimack, NH 03054 
41 Main St. Bolton, MA 01740 
ncristofori@ceiengineers.com 
www.ceiengineers.com 

   
 
*Licensed in NH and RI 
 



From: Wong, Virginia
To: O"Brien, Tim; Remnek, Alexandre
Subject: RE: Covid-19
Date: Wednesday, March 18, 2020 3:29:46 PM

Tim,
 
Thank you for sharing the current situation at Auburn. I was in contact with NYSDEC, only the
essential people are working in the office but most are still available to provide assistance remotely.
 
Please feel free to contact us if needed, we are well prepared to operate remotely and able to
answer questions related to your program.
 
Stay safe!
 
Virginia Wong
Chief, NPDES Section 
Water Division - EPA Region 2
290 Broadway, New York, NY 10007
212-637-4241
wong.virginia@epa.gov
 

From: O'Brien, Tim <tobrien@auburnny.gov> 
Sent: Wednesday, March 18, 2020 2:56 PM
To: Remnek, Alexandre <Remnek.Alexandre@epa.gov>
Cc: Wong, Virginia <Wong.Virginia@epa.gov>
Subject: RE: Covid-19
 
Alexi,
 
It was from Governor Cuomo for all operations within the municipality. My guess is that because of
the high incidence of cases in NY they only wanted 50% of the work force on duty at one time to
lessen exposure. We have contacted NYSDEC and been instructed to maintain personnel necessary
to meet our SPDES permit requirements. That is why only office people are working remotely. If we
lose our Director of Municipal Utilities, Chief Operator or Lab Tech I’m their backup.
 
Tim
 

From: Remnek, Alexandre [mailto:Remnek.Alexandre@epa.gov] 
Sent: Wednesday, March 18, 2020 2:27 PM
To: O'Brien, Tim
Cc: Wong, Virginia
Subject: RE: Covid-19
 
Tim
 
You would get the request from the industry, otherwise we would be inundated at our end.
 
Just curious, do you or Virginia know why they asked you to reduce the number of workers by 50%.



Did NYSDEC send out a memo with regards to modified operation of WWTPs? This is the first I have
heard of that (not that I am looped in with all of this), and that is definitely a major change.
 
Thanks,
 
Alexi
 
Alexandre Remnek
Environmental Engineer
Pretreatment Expert
Unconventional Oil and Gas Regional Contact

NPDES Section
Clean Water Regulatory Branch, Water Division
Environmental Protection Agency, Region 2

290 Broadway
New York, NY 10007

Work: 212-637-3774
Fax: 212-637-3889
E-mail: remnek.alexandre@epa.gov
 

From: O'Brien, Tim <tobrien@auburnny.gov> 
Sent: Wednesday, March 18, 2020 2:21 PM
To: Remnek, Alexandre <Remnek.Alexandre@epa.gov>
Subject: RE: Covid-19
 
Alexi,
 
Thank you for the response.
I have no concerns with this particular industry due to their history. Is the written request from
industry to me or me to EPA?
We have been told by NYS  to reduce our workforce by 50%. As an essential service that is somewhat
difficult. The four of us “Office People” will be working remotely from home. Otherwise it is status
quo.
 
Tim
 

From: Remnek, Alexandre [mailto:Remnek.Alexandre@epa.gov] 
Sent: Wednesday, March 18, 2020 2:11 PM
To: O'Brien, Tim
Cc: Wong, Virginia
Subject: RE: Covid-19
 
Tim



 
Thanks for the email, it is really important for us to hear what is happening out there. We are
preparing an email to send out to all pretreatment programs today.  The simple answer is yes, with a
written request.  The longer answer is that pretreatment sampling should continue judiciously…
focus on investigations and facilities which have increased production, significant generation of
pollutants and those which are in non-compliance.
 
Take care and stay safe,
 
Alexi
 
 
Alexandre Remnek
Environmental Engineer
Pretreatment Expert
Unconventional Oil and Gas Regional Contact

NPDES Section
Clean Water Regulatory Branch, Water Division
Environmental Protection Agency, Region 2

290 Broadway
New York, NY 10007

Work: 212-637-3774
Fax: 212-637-3889
E-mail: remnek.alexandre@epa.gov
 

From: O'Brien, Tim <tobrien@auburnny.gov> 
Sent: Wednesday, March 18, 2020 11:26 AM
To: Remnek, Alexandre <Remnek.Alexandre@epa.gov>
Subject: Covid-19
 
Alexandre,
 
I have a request from one categorical industry to suspend the quarterly lab analysis during the
Covid-19 pandemic. They are reducing operations and staffing going forward and have placed the
facility in lockdown to outside personnel. There has been no history of violations and all previous
reports are well below permitted limits. They will continue to sample from the discharge outside of
the facility. Is this acceptable?
 
Tim
 



Timothy L. O’Brien
Industrial Pretreatment Coordinator
Department of Municipal Utilities
City of Auburn, New York
35 Bradley Street
Auburn, NY 13021
315-567-0026
Email: tobrien@auburnny.gov
 

CONFIDENTIALITY STATEMENT
This communication, together with any attachments hereto or links contained herein, is for the sole use of the intended
recipient(s) and may contain information that is confidential, privileged, or legally protected, and as such is not a public
document. If you are not the intended recipient, you are hereby notified that any review, disclosure, copying, dissemination,
distribution or use of this communication is STRICTLY PROHIBITED. If you have received this communication in error, please
notify the sender immediately by return e-mail message and delete the original and all copies of the communication, along
with any attachments hereto or links herein, from your system (161109aub).



From: Remnek, Alexandre
To: Richter, John
Subject: FW: [Pretreatment] Successful in Requesting Extension and Alternative Protocols for Receiving Documents
Date: Monday, March 23, 2020 1:46:00 PM

 
 
Alexandre Remnek
Environmental Engineer
Pretreatment Expert
Unconventional Oil and Gas Regional Contact

NPDES Section
Clean Water Regulatory Branch, Water Division
Environmental Protection Agency, Region 2

290 Broadway
New York, NY 10007

Work: 212-637-3774
Fax: 212-637-3889
E-mail: remnek.alexandre@epa.gov
 
From: Pretreatment@groups.io <Pretreatment@groups.io> On Behalf Of sld_boulder
Sent: Monday, March 23, 2020 12:19 PM
To: Pretreatment@groups.io
Subject: [Pretreatment] Successful in Requesting Extension and Alternative Protocols for Receiving
Documents
 

We requested from EPA and were successful in getting an extension for submitting the hard-copy
documents for the Annual Report.  We also indicated that all compliance documents will be allowed
to be submitted/received as PDF of the original signed document with the original to be retained
and submitted once we are all back to normal.

If a SIU is having a hardship collecting samples, obtaining analytical analyses, or obtaining the
appropriate signatures, they should submit a hardship letter to us and we'll decide how to handle on
a case by case  basis.

We are in process of reaching out to SIUs to remind them of slug discharge prohibitions if they need
to pause operations during this time.  We reached out in particular to food processing
manufacturers to remind them to let us know if they need to pause operations.

The permit requires SIUs  to ensure their discharges meet compliance with the permit limits,
including management of slug discharges and spills to protect the POTW. The City retains
enforcement discretion to address permit non-compliance, for any situation.



-Sheri Duren
City of Boulder Industrial Pretreatment
DurenS@BoulderColorado.gov 

Groups.io Links:

You receive all messages sent to this group.

View/Reply Online (#28684) | Reply To Group | Reply To Sender | Mute This Topic | New
Topic

This was sent from the Pretreatment Coordinators group on group.io. 
Please do not report it as spam to your ISP or IT group. 
You subscribed, if you want to be removed, send an email to Pretreatment+owner@groups.io and
ask to be removed.

Your Subscription | Contact Group Owner | Unsubscribe [remnek.alexandre@epa.gov]











UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 4 

ATLANTA FEDERAL CENTER 
61 FORSYTH STREET 

ATLANTA, GEORGIA 30303-8960 

Internet Address (URL)  http://www.epa.gov 

 

VIA EMAIL     APR 30, 2020 

Teresa B. Wilson 
City Manager 
PO Box 147 
Columbia, South Carolina  29217 
email: tbwilson@columbiasc.net 

Re:  United States of America and State of South Carolina by and through Department of Health 
and Environmental Control vs. The City of Columbia, Civil Action No. 3:13-2429-TLW 

  DOJ Case Number 90-5-1-1-00954; COVID-19 Related Force Majeure Notification   

Dear Ms. Wilson: 

The U.S. Environmental Protection Agency, the U.S. Department of Justice, and the South Carolina 
Department of Health and Environmental Control (DHEC) are in receipt of the City Columbia’s April 7, 
2020 letter issued pursuant to Section XI of the above-referenced Consent Decree (CD). The letter 
provides notice of a force majeure event that may cause a delay, or impediment to performance, in 
complying with certain provisions of the CD, including CD provisions requiring completion of 
wastewater improvement projects. The letter also states that public health emergency-related worker 
unavailability and financial impacts could potentially affect the City’s ability to timely meet its CD 
obligations. The EPA has consulted with DOJ and DHEC in preparing this response.  

Your letter cites and was submitted in accordance with the EPA’s March 26, 2020 temporary “COVID-
19 Implications for EPA’s Enforcement and Compliance Assurance Program” Policy (Policy). This 
Policy addresses the EPA’s enforcement of environmental legal obligations during this time. As 
provided in Section I.C of the Policy, claims of an inability to comply with the terms of a judicial 
consent decree are properly handled pursuant to the consent decree’s force majeure provisions. 
Paragraph 55 of the CD requires the City to “exercise best efforts to fulfill” the obligations of the CD, 
including the use of best efforts to anticipate any potential force majeure event. Further, these efforts 
should “address the effects of any such event: (a) as it is occurring and (b) after it has occurred to 
prevent or minimize any resulting delay to the greatest extent possible.” 

The City’s April 7, 2020, letter specifically asserts an actual force majeure event based on the current 
COVID-19 public health emergency’s impacts that have disrupted the availability of contractors and 
workers to carry out CD obligations and have adversely impacted the City’s financial condition. The 
City also asserts in its letter that because COVID-19 and its effects are an ongoing state of emergency, 
the City cannot currently address all of the information required to be included in a notice pursuant to 
Paragraph 56 of the CD, including a more complete description of the specific reasons for the delay, an 
identification of the obligations that will be delayed, the anticipated duration of the delay, and steps that 
could be taken to minimize the delay.  

The City does indicate in the letter that it does not expect that the impacts from the COVID-19 public 
health emergency on CD implementation will result in any endangerment to public health, welfare or the 



environment. The City also indicates that it will provide more complete information when the COVID-
19 public health emergency has been contained and normal operations have resumed. 
 
Because of the uncertainty surrounding the COVID-19 public health emergency, we understand that the 
City may not have complete information at this time, but it must provide additional information in 
accordance with the CD as more information becomes available. Information required by Paragraph 56 
of the CD should be provided when the City is able to do so, and this will not necessarily mean waiting 
until “the COVID-19 pandemic has been contained and normal operations have resumed,” as suggested 
by your letter. 
 
Because the City’s current notice remains speculative as to the impact COVID-19 may have on CD 
obligations at this point, the EPA and DHEC must also defer judgment on this aspect of the City’s force 
majeure claim at this time. The decision to defer judgment on the City’s claims should not be construed 
as acceptance of any potential noncompliance covered by the CD. For a force majeure claim to be ripe 
for decision, the City should, in accordance with Paragraph 56 of the CD, provide the following: an 
explanation and description of the reasons for the delay; the anticipated duration of the delay; all actions 
taken or to be taken to prevent or minimize the delay; a schedule for implementation of any measures to 
be taken to prevent or mitigate the delay or the effect of the delay; the rationale for attributing such 
delay to a force majeure event; and a statement as to whether such event may cause or contribute to an 
endangerment to public health, welfare, or the environment.  
  
In addition to compliance with the express provisions of the CD, the City is encouraged to maintain an 
open and continuing dialogue with the EPA, DOJ, and DHEC. This will serve to protect human health 
and the environment, minimize potential misunderstandings, and facilitate timely and appropriate 
decision-making as this situation unfolds. We suggest at a minimum that the parties either plan on 
monthly written updates from the City or schedule regular calls to discuss these ongoing issues on a 
monthly basis. We request that you provide your views on what form these regular communications 
should take. 
 
Should you have any questions regarding the above or any aspect of this matter, please do not hesitate to 
contact Mr. Richard Elliot of my staff at (404) 562-8691 or via email at elliott.richard@epa.gov.  

   
       Sincerely, 

 
        

 
Carol L. Kemker  
Director 
Enforcement and Compliance Assurance Division 

        
 
cc:  Joan W. Hartley, Nexsen Pruet (JHartley@nexsenpruet.com) 
       Tommy Lavender, Nexsen Pruet (TLavender@nexsenpruet.com) 
       Stephen Hightower, SC DHEC (HIGHTOSP@sc.dhec.gov) 
       William W. Weinischke, USDOJ (Bill.Weinischke@usdoj.gov) 
       Robert D. Fentress, USEPA (Fentress.Robert@epa.gov)  
 

CAROL KEMKER
Digitally signed by CAROL 
KEMKER 
Date: 2020.05.19 10:35:06 -04'00'



1

Melcher, John

Subject: FW: Haverhill, MA NPDES Permit MA 0101621 - Annual CSO Report Extension

 

From: Robert Ward <rward@haverhillwater.com>  
Sent: Friday, March 27, 2020 8:32 AM 
To: Pastrana-Del Valle, Solanch <pastrana-del-valle.solanch@epa.gov> 
Subject: Haverhill, MA NPDES Permit MA 0101621 - Annual CSO Report Extension 
 
Dear Ms. Pastrana-Del Valle: 
 
On behalf of the City of Haverhill, I am requesting a time extension to submit our annual CSO report. Our 
NPDES permit requires the report to be submitted by March 31st. Over the past few weeks, the staff has been 
focusing on efforts dealing with the COVID 19 virus. 
 
The annual report reflects activities for the calendar year 2019, and extending the due date will not change the 
content of the report, nor will it change the fact that the City was in full compliance with our NPDES permit 
relative to CSO requirements for 2019. 
 
The additional time will allow us to ensure a more comprehensive and accurate report. 
 
If you need more information, please call me or email me. 
 
Sincerely, 
 
Robert E. Ward 
Deputy DPW Director 
 
City of Haverhill  |  40 South Porter Street  |  Haverhill, MA  01835 
Tel. (978) 374-2382  |  Fax (978) 521-4083 
Email: rward@haverhillwater.com  
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Melcher, John

From: Koopman, Douglas
Sent: Thursday, April 02, 2020 3:19 PM
To: Robert Ward
Cc: Pastrana-Del Valle, Solanch; Susannah.king@state.ma.us; Langley, Lealdon (DEP); 

Brander, Kevin (DEP)
Subject: response to your request for delay in submitting CSO report

Mr. Ward 
 
Thank for your email requesting guidance with respect to submitting your annual CSO Report under your 
NPDES permit. 
 
In response to noncompliance related to the COVID-19 pandemic, Assistant EPA Administrator for 
Enforcement and Compliance Assurance Susan Parker Bodine has announced the exercise of enforcement 
discretion for certain environmental legal obligations. That memo, accessible at the link below, establishes 
specific conditions to be met, if you are unable to meet those obligations identified in your NPDES permit.  

https://www.epa.gov/sites/production/files/2020-03/documents/oecamemooncovid19implications.pdf 

 
As indicated in the Bodine memo, entities should make every effort to comply with their NPDES permits. 
However, if for reasons related to COVID-19, you are not able to timely submit any reports required by your 
permit you should document the specific reasons for the delay and submit the report as soon as possible. Thank 
you for indicating to me that you expect to be able to submit the report by April 21, 2020. 
 
Details related to NPDES Reporting in Response to the COVID-19 Pandemic can be found at: 
https://netdmr.zendesk.com/hc/en-us/articles/360041746691-Covid-19-Information-Page 
 
 
Feel free to contact me or Jeff Kopf, Senior Enforcement Counsel, at (617) 918-1796 if you have questions on 
how this policy relates to your circumstances.  
 
Doug Koopman 
 
Douglas Koopman 
(617)918-1747 
Koopman.Douglas@epa.gov 
EPA Region I 
5 Post Office Square, Suite 100 
Mail code 04-03 
Boston MA, 02109-3912 
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Melcher, John

Subject: FW: CMOM Annual Reporting amid COVID-19

 

From: Pastrana-Del Valle, Solanch  
Sent: Thursday, March 19, 2020 1:46 PM 
To: Bouvier,Jeremy <jbouvier@manchesternh.gov> 
Cc: 'NANCY.LESIEUR@DES.NH.GOV' <NANCY.LESIEUR@DES.NH.GOV>; McNeill, Fred <fmcneill@manchesternh.gov>; 
Ptak, Teresa <Teresa.Ptak@des.nh.gov> 
Subject: RE: CMOM Annual Reporting amid COVID-19 
 
Dear Mr. Bouvier, 
 
Thank you for letting us know that components of the City’s annual CMOM reporting may be incomplete or delayed 
under current circumstances. When you submit your Annual CMOM Report, please note any portions that could not be 
timely completed due to limited City staff availability. Please let me and Teresa Ptak from NH DES know if any other 
compliance issues arise with regard to specific CWA requirements. 
 
We are not aware of a general relaxation of reporting requirements. 
 
Best, 
 
Solanch S. Pastrana-Del Valle 
Enforcement and Compliance Assurance Division 
U.S. EPA New England – Region 1 (Mail Code: 04-4) 
5 Post Office Square, Boston, MA  02109-3912 
(617) 918-1746 
 
 
 

From: Bouvier,Jeremy <jbouvier@manchesternh.gov>  
Sent: Wednesday, March 18, 2020 11:37 AM 
To: Pastrana-Del Valle, Solanch <pastrana-del-valle.solanch@epa.gov> 
Cc: 'NANCY.LESIEUR@DES.NH.GOV' <NANCY.LESIEUR@DES.NH.GOV>; McNeill, Fred <fmcneill@manchesternh.gov> 
Subject: CMOM Annual Reporting amid COVID-19 
 
Good morning Solanch, 
 
We are in the process of preparing our Annual CMOM Report for submission.  Due to limited staff at the City, there are 
going to be certain portions of the report that may not be able to be completed by the due date.  My question is, is EPA 
relaxing any of the reporting requirements for this or other programs that municipalities are managing (IPP, MSGP, etc) 
in light of all that is going on? 
 
Thank you in advance for any guidance you might be able to provide. 
Jeremy 
 
Jeremy D. Bouvier, PE 
 

City of Manchester 
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Department of Public Works 
Environmental Protection Division 
300 Winston Street 
Manchester, NH 03103 
Ph:   (603) 665-6899 
Fax:  (603) 628-6234 
Cell:  (603) 682-1103 
Email:  jbouvier@manchesternh.gov 
 
 

 
The Right-To-Know Law (RSA 91-A) provides that most e-mail communications, to or from City employees and City 
volunteers regarding the business of the City of Manchester, are government records available to the public upon request. 
Therefore, this email communication may be subject to public disclosure.  
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Melcher, John

Subject: FW: NPDES permit annual wastewater collection system O&M reporting - City of North 
Adams MA (Permit No. MA0100510)

 

From: David J. Popielarczyk <DJPopielarczyk@tighebond.com>  
Sent: Sunday, March 22, 2020 10:22 AM 
To: Barden, Michele <Barden.Michele@epa.gov> 
Cc: Timothy Lescarbeau, Commissioner of Public Services <tlescarbeau@northadams-ma.gov>; Dana Huff 
<DCHuff@tighebond.com> 
Subject: NPDES permit annual wastewater collection system O&M reporting - City of North Adams MA (Permit No. 
MA0100510) 
 
Michele: 
 
We are providing the City of North Adams with assistance in preparing an annual report related to the operation and 
maintenance of their wastewater collection system.  North Adams is a co-permittee to the Hoosac Water Quality 
District’s (HWQD’s) NPDES permit for its water pollution control facility (NPDES Permit No. MA0100510).  The annual 
report is due March 31st.   One item that we need to complete the report is flow data from HWQD.  Due to staffing 
issues related to the corona virus, HWQD has indicated that they may not be able to provide the flow data we need to 
complete the report until after March 31st.   
 
We request direction from EPA on how we should proceed with completion of the annual report.  We can: 
 

1. Submit the report once the wastewater flow data from HWQD is provided, which may be after March 31st.  
2. Submit the report without the flow data and amend the report at a later date when the flow data is received. 

 
Any input you can provide would be appreciated.  Also, do we need to obtain concurrence with MassDEP as well on 
which approach is used? 
 
Thank you. 
 
David 
 
David J. Popielarczyk, PE | Principal Engineer/Associate 

  | 53 Southampton Road | Westfield, MA  01085 | 413.572.3233 

www.tighebond.com | Follow us on:
 
Twitter  Facebook  LinkedIn

 
 
 
 
 
 
 



April 2, 2020 
 
Via Electronic Mail 

 
To the United States: 

 
To the State/NYSDOH: 

United States Attorney’s Office 
Eastern District of New York 
Civil Division 
271 Cadman Plaza East 
Brooklyn, New York 11201 
USAO No.:  2011V00094   
 

Kerry-Ann Lawrence  
New York State Department of Health  
Bureau of Litigation  
Corning Tower, Room 2438  
Empire State Plaza  
Albany, NY 12237 

Chief, Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
Box 7611 Ben Franklin Station 
Washington, D.C.  20044-7611 
Re: DOJ No.: 90-5-1-1-10223/1 
 

New York State Department of Health 
Bureau of Water Supply Protection 
Attn:  Patrick Palmer 
Corning Tower, Room 1110 
Empire State Plaza 
Albany, NY 12237 

U.S. Environmental Protection Agency 
Region 2 
Water Compliance Branch 
Attn: Nicole Kraft 
20th Floor 
290 Broadway 
New York, New York 10007 

New York State Office of the Attorney General 
Environmental Protection Bureau 
Attn: Gavin McCabe 
28 Liberty Street, 19th Floor 
New York, NY 10005 

 
Re: Force Majeure Notice for the Hillview Consent Decree and Judgment  

(Civil Action No.: 19-1519) 
 Catskill/Delaware System, PWSID: NY7003493 
 Hillview Reservoir 
 
Dear Deborah, Gavin, et al.: 

I hope this letter finds you well.  On March 13, 2020, the City provided the United States and 
New York State (the “State”) with initial, 72-hour, force majeure notice via email, in accordance 

   

JAMES E. JOHNSON 
Corporation Counsel 

THE CITY OF NEW YORK 
LAW DEPARTMENT 

100 CHURCH STREET  
NEW YORK, NY 10007-2601 

TESS C. DERNBACH 
(212) 356-2320 

FAX:  (212) 356-2069 
tdernbac@law.nyc.gov 
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with Section X, Paragraph 123 of the Hillview Consent Decree & Judgment (the “Consent 
Decree”), which stated that the City’s performance of its obligations under the Consent Decree 
may be delayed in light of the novel coronavirus disease 2019 (COVID-19) outbreak in New 
York City and New York State (see Exhibit “A”).  The City hereby submits this notice letter to 
provide the United States and the State with an update on the status of the City’s Hillview 
Consent Decree work and obligations, in light of the ongoing COVID-19 crisis, and to comply 
with the 20-day force majeure notice requirement set forth in Section X, Paragraph 123 of the 
Consent Decree.   

Section X, Paragraph 123 requires, within 20 days of an initial 72-hour force majeure notice, that 
the City:  

“…provide in writing to the United States and the State an explanation and description of 
the reasons for the delay; the anticipated duration of the delay; all actions taken or to be 
taken to prevent or minimize the delay; a schedule for implementation of any measures to 
be taken to prevent or mitigate the delay or the effect of the delay; the City’s rationale for 
attributing such delay to a force majeure event if it intends to assert such a claim; and a 
statement as to whether, in the opinion of the City, such event may cause or contribute to  
an endangerment to public health, welfare or the environment.  The City shall include 
with any notice all available documentation supporting the claim that the delay was 
attributable to a force majeure. ...”   

Below is a list of the Consent Decree obligations that the City has identified to date that are 
potentially at risk for delayed compliance as a result of the ongoing COVID-19 crisis.  Thereafter 
is an explanation of the City’s position that the COVID-19 pandemic constitutes a force majeure 
event subject to the terms of Section X of the Consent Decree, and a discussion of the identified, 
potential delays in accordance with Paragraph 123’s requirements as enumerated above. 

Please note, the delays identified, and the corresponding information provided below are current 
as of the date of this letter.  However, as you are aware, the COVID-19 pandemic is ever-
evolving, and the extent and conclusion of this crisis is very much unknown at this time.  The 
City is taking all practicable measures to anticipate, identify, and mitigate potential compliance 
risks in real time; however, due to the tremendous amount of uncertainty associated with 
COVID-19 at this time, the City anticipates that the list of delays and corresponding information 
may evolve and need to be supplemented in the coming weeks and months.  As such, the City 
reserves the right to further exercise force majeure notice rights pursuant to Section X, Paragraph 
123 for other Consent Decree obligations that may become at risk for delay in the future as a 
result of the ongoing nature of the COVID-19 crisis.   

In addition, the City suggests the development and implementation of an active, ongoing force 
majeure procedure that will enable the City to update the United States and the State on a 
reoccurring basis, and if/when necessary, supplement the list below of potential delays associated 
with the COVID-19 force majeure event, until such time that this crisis has an identifiable end.  
This will allow consistent, up-to-date communication among the City, the United States and the 
State, as issues are resolved or become newly apparent in the months to come.   

The City is further requesting a conference call with United States and the State in the immediate 
future to further discuss this request, as well as the information contained below. 
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Potential Delays Identified as of April 2, 2020 

As of the date of this letter, the City has identified potential compliance delays to the following 
Consent Decree obligations as a result of the ongoing COVID-19 force majeure event: 

1. Section VI.A.14, which states, “By October 31, 2022, complete and submit to the United 
States and the State the Draft Environmental Impact Statement (“EIS”) and commence 
the Final EIS procedure for the KEC.  The DEIS will include a list of all local, State, and 
federal permits and approvals and will identify all property acquisition needed for 
construction of the KEC at all properties under consideration by the City for 
implementation of the KEC.  If other permits, approvals or land acquisition needs are 
identified by the City at a later date, the City shall have a duty to supplement its 
notification to the United States and the State in its next quarterly report to the United 
States.” 

2. Section VI.A.15, which states, “By December 31, 2022, issue public notice of hearing on 
the Draft EIS for the KEC.” 

3. Section VI.A.18, which states, “By October 31, 2023, complete and submit to the United 
States and the State the Final EIS for the KEC and notify the United States of  the City’s 
determination as to whether the schedule for construction of the KEC can be accelerated.  
If the KEC construction schedule can be accelerated, the City shall submit proposed 
accelerated milestone dates to the United States and the State in accordance with Section 
VI.D. below.” 

4. Section VI.B.34, which states, “By May 31, 2021, complete and submit to the United 
States and the State the Preliminary Design for the HRI and commence the Final Design 
for the HRI.”   

5. Section VI.B.37, which states, “By December 31, 2022, complete and submit to EPA and 
NYSDOH, for approval by NYSDOH, the Final Design for the first construction contract 
for the HRI;” and 

6. Section VI.C.44, which states, “By August 31, 2024, complete Hillview Cover - Facility 
Planning report and submit Facility Planning report to the United States and the S tate.” 
 

The Consent Decree obligations above are those that the City has presently identified as 
potentially at risk for delay to date stemming from the COVID-19 crisis.  However, please note, 
the City is not able to determine at this time whether this list is fully exhaustive due to the 
uncertain, and ever-changing nature of COVID-19.  As such, this list is complete only as of 
today, and the City will further exercise its force majeure notice rights, as necessary, and 
pursuant to Section X, Paragraph 123, for other Consent Decree obligations that may become at 
risk for delay in the future in light of the ongoing nature of the COVID-19 crisis.  In addition, 
please note that the City cannot determine at this time whether any actual compliance delays will 
occur to the above-listed obligations.  The City is exercising best efforts to anticipate, mitigate 
and prevent any compliance delays to the best extent practicable under the circumstances.    

Explanation and description of the reasons for delay 

Pursuant to Section X, Paragraph 122 of the Consent Decree, a force majeure event is defined as 
follows: 

“… any event arising from causes beyond the control of the City, of any entity controlled 
by the City, or of the City’s contractors, that delays or prevents the performance of any 
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obligation under this Consent Judgment despite the City’s best efforts to fulfill the 
obligation.…” 

On March 7, 2020, New York State Governor Andrew Cuomo declared a state of emergency in 
the State of New York through Executive Order No. 202 (see Exhibit “B”). On March 12, 2020, 
New York City Mayor Bill de Blasio declared a state of emergency in the City of New York 
through Emergency Executive Order No. 98 (see Exhibit “C”).  On March 13, 2020, President 
Trump declared the ongoing COVID-19 pandemic of sufficient severity and magnitude to 
warrant an emergency declaration for all states, tribes, territories, and the District of Columbia 
pursuant to section 501 (b) of the Robert T. Stafford Disaster Relief and Emergency Assistance 
Act, 42 U.S.C. 5121-5207 (see Exhibit “D”). As of the date hereof, each of the above-
mentioned executive orders have been extended and/or supplemented.     

The COVID-19 pandemic is an unprecedented global public health crisis, which qualifies as an 
“Act of God” that emerged from causes entirely beyond the control of the City, of any entity 
controlled by the City, or of the City’s contractors.  While the COVID-19 pandemic has had, and 
continues to have, a devastating impact on human health and life around the globe, with 
significant repercussions for businesses worldwide, the City of New York has been hit 
particularly hard by this outbreak with more than 52,000 cases reported as of today. 

To curtail the loss of human lives and prevent the collapse of the healthcare system, the City, 
State and federal governments have all implemented drastic emergency measures in response to 
COVID-19.  These measures have substantially impacted, both directly and indirectly, every 
aspect of daily human life, including but not limited to professional, governmental, economic 
and commercial relations and operations.  As of today, extreme social distancing protocols have 
been placed into effect State-wide to protect public health and prevent the further spread of 
COVID-19.  In addition, access to the Hillview Reservoir site has been restricted to critical 
operations personnel only for continuity of operations purposes.   

Cumulatively, the above-mentioned actions have temporarily delayed the City’s progress 
towards the Consent Decree’s obligations.   

Site restrictions and social distancing requirements make it difficult for the City to conduct 
environmental reviews, as actual current conditions may not represent the reasonable baseline for 
purposes of reliable environmental analyses.  In particular, Milestones 14, 15 and 18 require such 
environmental analyses, which ordinarily include, for example, traffic surveys and counts.  If 
conducted today (or at any point under the present social distancing restrictions), those surveys 
and counts would not be reflective of true conditions, and as such cannot serve as reasonable 
baseline conditions for evaluating environmental impacts of the proposed KEC project.  The City 
is endeavoring to find solutions to these challenges in connection with environmental reviews for 
a variety of important public projects, but recognizes that this may lead to delays in these 
environmental reviews. 

Site restrictions are also delaying engineering team analyses necessary for HRI Preliminary 
Design (Milestone 34), which if delayed extensively, may subsequently having a compounded 
effect on timely compliance with Milestone 37’s deadline.  Lastly, modeling analyses essential to 
Hillview Cover facility planning (Milestone 44), are only accessible to DEP personnel on 
computers located in LeFrak City, Queens.  At this time, access to that DEP office is extremely 
restricted to protect the health and safety of DEP employees.  
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While the City is working to anticipate, prevent and mitigate these delays to the best extent 
possible under the circumstances, it is possible such delays will hinder the City’s timely 
compliance with the deadlines set forth in the Consent Order.   
 
The anticipated duration of the delay  

The City is exercising best efforts to fully avoid all potential delays identified above.  However, 
due to the unknown duration, extent and severity of COVID-19 at this time, it is not possible to 
anticipate the duration of any potential delay in a precise way.  As such, the City requests a 
conference call with the United States and the State in the immediate future to further discuss 
and address this matter more fully. 
 
All actions taken or to be taken to prevent or minimize the delay 

The City is exercising best efforts to timely fulfill its obligations under the Consent Decree 
despite this unprecedented crisis.  DEP is working with the existing KEC and HRI consulting 
teams to ensure that any site work conducted during this time pursuant to an essential exemption 
is done so safely, and with minimal risk to employees and essential DEP operations.  City 
employees and consultants also are working from home to complete tasks remotely wherever 
possible. DEP is also currently assessing existing environmental site data for KEC to determine 
whether and if such data is accurate and current enough to be reflective of “normal” baseline 
environmental conditions. To mitigate and prevent delays to Milestones 34 and 37, DEP is 
rescheduling, to the extent possible, engineering site assessments that support design decisions.  
Lastly, the City’s Hillview legal team is in constant contact with the respective DEP project 
teams for KEC, HRI and the Hillview Cover to facilitate essential communications and 
decisions, and to ensure Consent Order obligations continue moving forward to the extent 
possible under the circumstances.     

Upon restoration of normal operations and the conclusion of this COVID-19 force majeure crisis, 
the City will exercise best efforts to recoup lost time and avoid or mitigate delays where 
possible. 

A schedule for implementation of any measures to be taken to prevent or mitigate the delay or 
the effect of the delay 

Due to the unknown duration, extent and severity of COVID-19 infections within the City and 
State at this time, it is not possible to predict or anticipate the duration of the delay or prepare a 
schedule for implementation of measures to prevent or mitigate the delay(s) or effect(s) 
stemming therefrom.  The City requests a conference call with the United States and the State in 
the immediate future to further discuss and address this matter more fully. 
 
The City’s rationale for attributing such delay to a force majeure event  

The COVID-19 crisis has resulted in a plethora of governmental restrictions and social 
distancing measures that are intended to reduce population density and restrict common aspects 
of everyday life for public health and safety.  While these measures are necessary to control and 
prevent the further spread of COVID-19 and save lives, they simultaneously impact the City’s 
ability to conduct certain activities necessary to support and timely complete those Milestones 
identified above.     
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A statement as to whether, in the opinion of the City, such event may cause or contribute to an 
endangerment to public health, welfare or the environment. 

The COVID-19 outbreak is an endangerment to public health and welfare.  It has been uniformly 
and unequivocally identified as a public health crisis by the City of New York, the State of New 
York, the United States and the international community.   
 
List of appended, available documentation supporting the claim that the delay was attributable 
to a force majeure  

 Exhibit A – Force Majeure notice email from the City on March 13, 2020. 
 Exhibit B – State of New York Executive Order No. 202.  
 Exhibit C – City of New York Emergency Executive Order 98 
 Exhibit D - President Trump’s Emergency Declaration pursuant to Section 501 (b) of the 

Robert T. Stafford Disaster Relief and Emergency Assistance Act, 42 U.S.C. 5121-5207.  
 

As such, the City submits this 20-day force majeure notice to the United States and New York 
State in accordance with Section X, Paragraph 123.  Should you have any questions, please 
contact Tess Dernbach, Assistant Corporation Counsel, at (646) 951-2614. 

 

 
        Sincerely, 
 
 
        /s/ Tess Dernbach______________ 
        Tess Dernbach,  
        Assistant Corporation Counsel 
        New York City Corporation Counsel 
 
 
c: Casey McCormack, DEP Legal 
 Dan Mulvihill, DEP Legal 
 Hilary Meltzer, New York City Corporation Counsel 
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Exhibit A 

Force Majeure notice email from the City on March 13, 2020. 

 

 

  



From: Dernbach, Tess (Law)
To: "Zwany, Deborah (USANYE) <Deborah.Zwany@usdoj.gov> (Deborah.Zwany@usdoj.gov)"; ""McCabe, Gavin"

(Gavin.McCabe@ag.ny.gov)"
Cc: McCormack, Casey; Mulvihill, Daniel; Meltzer, Hilary (Law)
Subject: Hillview - Force Majeure Notice
Date: Friday, March 13, 2020 4:51:27 PM

Dear Deborah and Gavin,
 
I hope you are both well and staying safe. 
 
In accordance with Section X, Paragraph 123 of the Hillview Consent Decree & Judgment, the City is
giving general force majeure notice to the United States and the State that the City’s performance
of its obligations under the Hillview Consent Decree & Judgment may be delayed in light of the
coronavirus disease 2019 (COVID-19) outbreak that is rapidly unfolding across New York City and
New York State at this time. 
 
The City is working very hard to prevent, to the greatest extent possible, any COVID-19 related
Consent Order compliance delays. However, given the nature of the situation and level of
uncertainty surrounding COVID-19 at this time, one or more delays may occur that are entirely out
of the control of the City.        
 
The City will prepare and deliver a more detailed report to the United States and the State in
accordance with Paragraph 123’s requirements on or before Thursday April 2, 2020, which is 20
calendar days from today. This report will be as detailed as possible given the COVID-19
circumstances as they exist at that time.
 
Thank you for your understanding in this time of emergency. Should you have any questions please
do not hesitate to contact me.  Be well.
 
Regards,
 
Tess Dernbach
Assistant Corporation Counsel
Environmental Law Division
New York City Law Department
100 Church Street
New York, New York  10007
(o) 212-356-2320
(c) 646-951-2614 
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Exhibit B 

State of New York Executive Order No. 202. 
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Exhibit C 

City of New York Emergency Executive Order 98 

 

  





WHEREAS, the public is directed to call 311 if they are unable to contact a health provider to 
seek care for any reason; 

WHEREAS, the City recommends all New Yorkers follow the Centers for Disease Control's 
stringent guidance for cleaning and disinfection; 

WHEREAS, the City is working closely and coordinating with its agency partners, including 
the Metropolitan Transportation Authority and Port Authority of New York and New Jersey, as well 
as State and Federal officials to ensure that it is prepared and ready to address any future cases of 
COVID-19; 

WHEREAS, the risk of community spread throughout New York City impacts the life and 
health of the public and public health is imperiled by the person-to-person spread of COVID-19; and 

WHEREAS, on March 7, 2020, New York State Governor Andrew Cuomo declared a State 
disaster emergency for the entire State of New York to address the threat that COVID-19 poses to the 
health and welfare of New York residents and visitors; 

NOW, THEREFORE, pursuant to the powers vested in me by the laws of the State of New 
York and the City of New York, including but not limited to the New York Executive Law, the 
Charter and Administrative Code of the City of New York, and the common law authority to protect 
the public in the event of an emergency, it is hereby ordered: 

Section 1. State of Emergency. A state of emergency is hereby declared to exist within the 
City of New York. 

Section 2. I hereby direct all agency heads, including Emergency Management, the 
Department of Health and Mental Hygiene, Community Affairs, Fire, Police, Sanitation, Buildings 
and Transportation to take all appropriate and necessary steps to preserve public safety and the health 
of their employees, and to render all required and available assistance to protect the security, well
being and health of the residents of the City. 

Section 3. The State of Emergency shall remain in effect for a period not to exceed thirty days 
or until rescinded, whichever occurs first. Additional declarations to extend the State of Emergency 
for additional periods not to exceed thirty days will be issued if needed. The remainder of this Order 
shall remain in effect for five (5) days unless tenninated at an earlier date. This Order may be 
extended for additional periods not to exceed five (5) days each during the pendency of the local state 
of emergency. 

Section 4. This Executive Order shall take effect immediately . 

. f?u4� 
MAYOR 
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Exhibit D 

President Trump’s Emergency Declaration pursuant to Section 501 (b) of the Robert T. Stafford 
Disaster Relief and Emergency Assistance Act, 42 U.S.C. 5121-5207. 
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In December 2019, a novel (new) coronavirus known as SARS-CoV-2 (“the virus”) was first detected

in Wuhan, Hubei Province, People’s Republic of China, causing outbreaks of the coronavirus

disease COVID-19 that has now spread globally.  The Secretary of Health and Human Services (HHS)

declared a public health emergency on January 31, 2020, under section 319 of the Public Health

Service Act (42 U.S.C. 247d), in response to COVID-19.  I have taken sweeping action to control the

spread of the virus in the United States, including by suspending entry of foreign nationals seeking

entry who had been physically present within the prior 14 days in certain jurisdictions where

COVID-19 outbreaks have occurred, including the People’s Republic of China, the Islamic Republic

of Iran, and the Schengen Area of Europe.  The Federal Government, along with State and local

governments, has taken preventive and proactive measures to slow the spread of the virus and

treat those a�ected, including by instituting Federal quarantines for individuals evacuated from

foreign nations, issuing a declaration pursuant to section 319F‑3 of the Public Health Service Act

(42 U.S.C. 247d‑6d), and releasing policies to accelerate the acquisition of personal protective

equipment and streamline bringing new diagnostic capabilities to laboratories.  On March 11, 2020,

the World Health Organization announced that the COVID-19 outbreak can be characterized as a

pandemic, as the rates of infection continue to rise in many locations around the world and across

the United States.

The spread of COVID-19 within our Nation’s communities threatens to strain our Nation’s healthcare

systems.  As of March 12, 2020, 1,645 people from 47 States have been infected with the virus that

PROCLAMATIONS

Proclamation on Declaring a National Emergency
Concerning the Novel Coronavirus Disease (COVID-

19) Outbreak
Issued on: March 13, 2020

★ ★ ★
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causes COVID-19.  It is incumbent on hospitals and medical facilities throughout the country to

assess their preparedness posture and be prepared to surge capacity and capability.  Additional

measures, however, are needed to successfully contain and combat the virus in the United States.

NOW, THEREFORE, I, DONALD J. TRUMP, President of the United States, by the authority vested in

me by the Constitution and the laws of the United States of America, including sections 201 and 301

of the National Emergencies Act (50 U.S.C. 1601 et seq.) and consistent with section 1135 of the

Social Security Act (SSA), as amended (42 U.S.C. 1320b-5), do hereby find and proclaim that the

COVID-19 outbreak in the United States constitutes a national emergency, beginning March 1, 2020. 

Pursuant to this declaration, I direct as follows:

Section 1.  Emergency Authority.  The Secretary of HHS may exercise the authority under section

1135 of the SSA to temporarily waive or modify certain requirements of the Medicare, Medicaid, and

State Children’s Health Insurance programs and of the Health Insurance Portability and

Accountability Act Privacy Rule throughout the duration of the public health emergency declared in

response to the COVID‑19 outbreak.

Sec. 2.  Certification and Notice.  In exercising this authority, the Secretary of HHS shall provide

certification and advance written notice to the Congress as required by section 1135(d) of the SSA

(42 U.S.C. 1320b-5(d)).

Sec. 3.  General Provisions.  (a)  Nothing in this proclamation shall be construed to impair or

otherwise a�ect:

(i)   the authority granted by law to an executive department or agency, or the head thereof; or

(ii)  the functions of the Director of the O�ice of Management and Budget relating to budgetary,

administrative, or legislative proposals.

(b)  This proclamation shall be implemented consistent with applicable law and subject to the

availability of appropriations.

(c)  This proclamation is not intended to, and does not, create any right or benefit, substantive or

procedural, enforceable at law or in equity by any party against the United States, its departments,

agencies, or entities, its o�icers, employees, or agents, or any other person.
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IN WITNESS WHEREOF, I have hereunto set my hand this thirteenth day of March, in the year of our

Lord two thousand twenty, and of the Independence of the United States of America the two

hundred and forty-fourth.

DONALD J. TRUMP





















1

Mceathron, Kimberly

From: Modigliani, Justine
Sent: Thursday, April 23, 2020 9:55 AM
To: dhensel@salmun.com
Cc: jshurilla@salmun.com; Lisa Maybee; Coats, Andrea; bshearer@nussclarke.com; 

Mceathron, Kimberly
Subject: RE: Request of Extension to go beyond May 2020 completion deadline due to 

COVID-19

Good Morning Mr. Hensel, 
 
I hope this email finds you in good health. We have reviewed your request for an extension and given the current 
circumstances, we are supportive of extending the deadline to complete the UV disinfection project as requested, until 
September 14, 2020, with the implementation of the short-term measures in the Chlorine Action Plan designed to 
prevent effluent limit exceedances throughout the 2020 disinfection season.  
  
Please keep us informed should any other questions or concerns arise.  
 
Be well, 
 
Justine Modigliani, Chief 
CWA Compliance Section 

From: Hensel, Dennis <dhensel@salmun.com>  
Sent: Wednesday, April 22, 2020 9:00 AM 
To: Mceathron, Kimberly <McEathron.Kimberly@epa.gov> 
Cc: Shurilla, Jeff <jshurilla@salmun.com>; Lisa Maybee <lisa.maybee@sni.org>; Coats, Andrea 
<Coats.Andrea@epa.gov>; 'Bruce Shearer' <bshearer@nussclarke.com> 
Subject: RE: Request of Extension to go beyond May 2020 completion deadline due to COVID-19 
 
Hello Kim, 
                I have received word from our Engineer and there is a consensus that September 14, 2020 will be our target for 
completion if things go as planned.  That turns out to be just over 21 weeks from now.  Bruce wants to make sure we 
have a few weeks for testing and performance. I am told the submittals review milestone should be completed by the 
end of this week.  Everyone is moving forward and as long as we adhere to safety protocols for crews and employees, 
and suppliers can fulfil orders, we should be able to maintain schedule and keep our people healthy. 
 
 
Take Care, 
 
Dennis 
 
 

City of Salamanca 
Board of Public Utilities  



From: Christopher Andriano
To: Remnek, Alexandre
Subject: RE: IU with no discharge due to relocation
Date: Tuesday, May 05, 2020 12:45:09 PM

Alexi,

Thank you for your response. I'm supposed to be hearing from them any day now as to where they stand on getting
their production line back up and running. If everything is good to go, then I will just get my inspection and
sampling done and note it in the annual report as to why we were delayed. They did properly request an extension
on their own sampling back in March due to their relocation and I have that documented in their file.

If they are not anywhere near ready to start any production then I will have them immediately request a temporary
zero discharge permit for the length of time until they are up and running again. And if needed, I will make sure to
document that in the annual report.

Thank you again for your help. Stay safe and stay healthy.

Regards,

Christopher Andriano

Acting Laboratory Manager / IPP Coordinator
City of Schenectady WPCP
300 Anthony Street Schenectady, NY 12308
Tel:      518.631.0073
Email:  candriano@schenectadyny.gov

-----Original Message-----
From: Remnek, Alexandre [mailto:Remnek.Alexandre@epa.gov]
Sent: Tuesday, May 5, 2020 11:30 AM
To: Christopher Andriano
Subject: RE: IU with no discharge due to relocation

Chris,

Sorry for the delayed response to your inquiry. We sent out an email on March 18 providing guidance on
implementing the pretreatment program given national CoVID-19 emergency. In particular:

*Control Authorities (CAs) should document with justification in their subsequent annual or semi-annual
pretreatment program reports on any changes they made to their inspection/monitoring/reporting program from
March 9, 2020 onward.

*Similarly, CAs can allow industrial users (IUs) reasonable delay in submitting semi-annual and self-monitoring
reports to the CAs if they face reduced operation or closure, or issues related to worker health and safety. The IUs
should submit written requests for approval to do so from the CAs.

In your permit you have the following language:

Permit Modifications

This permit may be modified for good causes including, but not limited to, the following:

c.A change in any condition in either the industrial user or the POTW that requires either a temporary or permanent
reduction or elimination of the authorized discharge



The filing of a request by the permittee for a permit modification, revocation and reissuance, or termination, or a
notification of planned changes or anticipated noncompliance, does not stay any permit condition.

Therefore, I suggest that the permittee should have or, if not the case, immediately files a request for a permit
modification and that Schenectady provide a temporary zero-discharge permit. If you need examples of a zero-
discharge permit we would be glad to provide an example. Please document any changes in the pretreatment
program in the annual pretreatment report submitted to Christy Arvizu and Doug McKenna with EPA Region 2-
Environmental Compliance.

Please let me know if you have any additional questions.

Alexi

Alexandre Remnek
Environmental Engineer
Pretreatment Expert
Unconventional Oil and Gas Regional Contact

NPDES Section
Clean Water Regulatory Branch, Water Division
Environmental Protection Agency, Region 2

290 Broadway
New York, NY 10007

Work: 212-637-3774
Fax: 212-637-3889
E-mail: remnek.alexandre@epa.gov

-----Original Message-----
From: Christopher Andriano <CAndriano@schenectadyny.gov>
Sent: Friday, April 24, 2020 9:21 AM
To: Remnek, Alexandre <Remnek.Alexandre@epa.gov>
Subject: RE: IU with no discharge due to relocation

Alexi,

I've attached the most recent permit we have for SuperPower Inc. It was just revised for their relocation. Let me
know if you have any questions. Thank you.

Hope you and your family and doing well also. Stay healthy and stay safe.

Christopher Andriano

Acting Laboratory Manager / IPP Coordinator City of Schenectady WPCP
300 Anthony Street Schenectady, NY 12308
Tel:      518.631.0073
Email:  candriano@schenectadyny.gov

-----Original Message-----
From: Remnek, Alexandre [mailto:Remnek.Alexandre@epa.gov]
Sent: Thursday, April 23, 2020 3:52 PM
To: Christopher Andriano
Subject: RE: IU with no discharge due to relocation



Hi,

I don't have the permit or draft permit in my folders. Please send it to me.

On another note, I hope you and your friends and family are doing well.  This has been a tough time for us in NYC.

Alexi

Alexandre Remnek
Environmental Engineer
Pretreatment Expert
Unconventional Oil and Gas Regional Contact

NPDES Section
Clean Water Regulatory Branch, Water Division Environmental Protection Agency, Region 2

290 Broadway
New York, NY 10007

Work: 212-637-3774
Fax: 212-637-3889
E-mail: remnek.alexandre@epa.gov

-----Original Message-----
From: Christopher Andriano <CAndriano@schenectadyny.gov>
Sent: Thursday, April 23, 2020 3:11 PM
To: Remnek, Alexandre <Remnek.Alexandre@epa.gov>
Subject: RE: IU with no discharge due to relocation

Alexi,

I can send you a copy of their permit tomorrow if you need me too. It is for SuperPower Inc. It is the same IU that
we had some discussions about pertaining to proper sampling because they have such low volume process waste that
is stored in drums prior to discharge once every 6 months.

Christopher Andriano

Acting Laboratory Manager / IPP Coordinator City of Schenectady WPCP
300 Anthony Street
Schenectady, NY 12308   Tel:  518.631.0073
email:   candriano@schenectadyny.gov

________________________________________
From: Remnek, Alexandre [Remnek.Alexandre@epa.gov]
Sent: Thursday, April 23, 2020 1:55 PM
To: Christopher Andriano
Cc: Arvizu, Christy
Subject: RE: IU with no discharge due to relocation

Chris,

Can you please send a permit, or I probably have a permit...please let me know what industry it is. I want to look at
the permit prior to giving a reply.

Thanks,



Alexi

Alexandre Remnek
Environmental Engineer
Pretreatment Expert
Unconventional Oil and Gas Regional Contact

NPDES Section
Clean Water Regulatory Branch, Water Division Environmental Protection Agency, Region 2

290 Broadway
New York, NY 10007

Work: 212-637-3774
Fax: 212-637-3889
E-mail: remnek.alexandre@epa.gov<mailto:remnek.alexandre@epa.gov>

From: Christopher Andriano <CAndriano@schenectadyny.gov>
Sent: Thursday, April 23, 2020 1:41 PM
To: Remnek, Alexandre <Remnek.Alexandre@epa.gov>
Cc: Arvizu, Christy <Arvizu.Christy@epa.gov>
Subject: IU with no discharge due to relocation

Alexi,

One of my IUs is in the midst of relocating. They started in the beginning of March and properly requested a delay
to do their semi-annual monitoring since they wouldn't have any discharge in March as they typically would. They
were hoping to be up and running by mid-April but were held up with the situation surrounding the COVID-19.
They are now predicting that they wouldn't be up and running until early May, most likely later. They haven't had
any discharge since September. I also haven't been able to do my annual inspection because they are still
reconstructing their production line. Would it be acceptable to just have them give me a zero discharge report for the
past 6 months, that way I can close out my IPP year, and then inspect and sample at the earliest possible date and
include that information with the 2020-2021 IPP year? They have no issue letting me in to inspect and sample, there
just isn't anything to really inspect and nothing to sample. I didn't know if that was an acceptable route to go as long
as I documented in my annual report why they weren't inspected and sampled.

Let me know if you have any questions. Thanks again for your help.

Christopher Andriano

Acting Laboratory Manager / IPP Coordinator City of Schenectady WPCP
300 Anthony Street Schenectady, NY 12308
Tel:      518.631.0073
Email:  candriano@schenectadyny.gov<mailto:candriano@schenectadyny.gov>

________________________________

This email may not be deemed to create any agreement binding upon the City of Schenectady without action of the
City Council, the Mayor, and/or the Corporation Counsel, as required by law.

CONFIDENTIALITY NOTICE: The information contained in this e-mail message is intended only for the personal
and confidential use of the recipient(s) named above. This message may contain information that is privileged and
confidential. If the reader of this message is not the intended recipient or an agent responsible for delivering it to the
intended recipient, you are hereby notified that you have received this document in error and that any review,
dissemination, distribution, use or copying of this message is strictly prohibited. If you have received this
communication in error, please notify sender immediately by e-mail, and delete the original message.
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and confidential use of the recipient(s) named above. This message may contain information that is privileged and
confidential. If the reader of this message is not the intended recipient or an agent responsible for delivering it to the
intended recipient, you are hereby notified that you have received this document in error and that any review,
dissemination, distribution, use or copying of this message is strictly prohibited. If you have received this
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and confidential use of the recipient(s) named above. This message may contain information that is privileged and
confidential. If the reader of this message is not the intended recipient or an agent responsible for delivering it to the
intended recipient, you are hereby notified that you have received this document in error and that any review,
dissemination, distribution, use or copying of this message is strictly prohibited. If you have received this
communication in error, please notify sender immediately by e-mail, and delete the original message.
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confidential. If the reader of this message is not the intended recipient or an agent responsible for delivering it to the
intended recipient, you are hereby notified that you have received this document in error and that any review,
dissemination, distribution, use or copying of this message is strictly prohibited. If you have received this
communication in error, please notify sender immediately by e-mail, and delete the original message.
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Melcher, John

Subject: FW: NPDES Sampling contingency planning

From: Pastrana-Del Valle, Solanch  
Sent: Friday, March 20, 2020 1:54 PM 
To: Pierce, John <JohnPierce@cogentrix.com>; teresa.ptak@des.nh.gov 
Cc: Larson, Stephanie <Stephanie.Larson@des.nh.gov> 
Subject: RE: NPDES Sampling contingency planning 
 
Good afternoon John, 
 
An upset only applies to exceedances of the technology based effluent limit violations, it does not include sampling. So if 
a treatment facility is unable to conduct their required sampling they would still not qualify for an upset, since it’s not 
exceeding the limit. 
 
The region is currently instructing facilities that are unable to conduct and/or analyze their samples due to COVID-19 
related issues to submit their DMRs by the appropriate date and enter the No Data Indicator Code “Special Report 
Attached” (NODI = 3). Please attach a document explaining the reason for using the code. 
 
Please contact me or Teresa Ptak from NH DES, if you have any additional questions. 
 
Best, 
 
Solanch S. Pastrana-Del Valle 
Enforcement and Compliance Assurance Division 
U.S. EPA New England – Region 1 (Mail Code: 04-4) 
5 Post Office Square, Boston, MA  02109-3912 
(617) 918-1746 
 

From: Pierce, John <JohnPierce@cogentrix.com>  
Sent: Friday, March 20, 2020 8:23 AM 
To: teresa.ptak@des.nh.gov 
Cc: Pastrana-Del Valle, Solanch <pastrana-del-valle.solanch@epa.gov>; Larson, Stephanie 
<Stephanie.Larson@des.nh.gov> 
Subject: RE: NPDES Sampling contingency planning 
 
Thank you for the clarification Teresa, I understand an ‘upset’ is limited to noncompliance with permit effluent 
limitations; I would imagine typically for wastewater treatment facilities- does the upset provision ever extend to other 
types of permitted discharge facilities– or by definition pertain only to those that technologically treat water for 
discharge?      
  

From: Ptak, Teresa <Teresa.Ptak@des.nh.gov>  
Sent: Thursday, March 19, 2020 3:25 PM 
To: Pierce, John <JohnPierce@cogentrix.com> 
Cc: 'Pastrana-Del Valle, Solanch' <pastrana-del-valle.solanch@epa.gov>; Larson, Stephanie 
<Stephanie.Larson@des.nh.gov> 
Subject: [EXTERNAL] FW: NPDES Sampling contingency planning 
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John Pierce 
Manager - Environment, Health & Safety 
Essential Power Operating Services, LLC 
200 Shattuck Way  
Newington, NH 03801 
Direct: 603.766.1880 ext. 109  
Cell: 603.380.5464 

  
  

Disclaimer 

The information contained in this communication from the sender is confidential. It is intended solely for use by the recipient and 
others authorized to receive it. If you are not the recipient, you are hereby notified that any disclosure, copying, distribution or 
taking action in relation of the contents of this information is strictly prohibited and may be unlawful. 
 
This email has been scanned for viruses and malware, and may have been automatically archived by Mimecast Ltd, an innovator in 
Software as a Service (SaaS) for business. Providing a safer and more useful place for your human generated data. Specializing in; 
Security, archiving and compliance. To find out more Click Here. 

 

Disclaimer 

The information contained in this communication from the sender is confidential. It is intended solely for use by the recipient and 
others authorized to receive it. If you are not the recipient, you are hereby notified that any disclosure, copying, distribution or 
taking action in relation of the contents of this information is strictly prohibited and may be unlawful. 
 
This email has been scanned for viruses and malware, and may have been automatically archived by Mimecast Ltd, an innovator in 
Software as a Service (SaaS) for business. Providing a safer and more useful place for your human generated data. Specializing in; 
Security, archiving and compliance. To find out more Click Here. 
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Bhatt, Krishna

From: Ihlenburg, Erick
Sent: Friday, May 8, 2020 11:43 AM
To: Barbagallo, Lydia
Cc: Simon, Paul; Villatora, Liliana
Subject: FW: CORCO - URGENT COMMUNICATION - IMMEDIATE ATTENTION AND RESPONSE REQUESTED  

Importance: High

Hi Lydia, 
 
In response to Paul’s email earlier this week, I’m forwarding a Covid-19 notification we received from 
CORCO, regarding a delayed performance test required under an April 25, 2019 ACO.  I’ll forward you our 
proposed response in a separate email.  Our draft response is still under review by OECA and has not yet been 
issued.  In the interim, I’ve had numerous discussions with CORCO’s attorney about EPA’s enforcement 
discretion memo and have discussed our proposed response with Greg Fried at OECA.  Please let me know if 
you need any more info.  Thanks, 
 
Erick   
 
Erick R. Ihlenburg 
Assistant Regional Counsel 
U.S. Environmental Protection Agency, Region 2 
290 Broadway, 16th Floor 
New York, New York 10007 
Phone: (212) 637-3250 
Fax: (212) 637-3199 
 

 
 
Note: This message is confidential and may contain legally privileged material. If you are not the intended recipient, you 
are notified that any viewing, disclosure, copying or other unauthorized use of this message, including attachments, is 
strictly prohibited. If you received this message in error, please notify the sender immediately and delete this message and 
any attachments. Thank you. 
 
From: Mendez, Gretchen <gmendez@gaclaw.com>  
Sent: Friday, March 27, 2020 2:45 PM 
To: Ihlenburg, Erick <Ihlenburg.Erick@epa.gov> 
Cc: Buettner, Robert <Buettner.Robert@epa.gov>; Rodolfo Seda <rodolfo.seda@corcopr.com> 
Subject: CORCO ‐ URGENT COMMUNICATION ‐ IMMEDIATE ATTENTION AND RESPONSE REQUESTED  
Importance: High 
 

 URGENT COMMUNICATION 

IMMEDIATE ATTENTION AND RESPONSE REQUESTED 
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Dear Erick: 

  

We hope this email finds you and your colleagues, friends and family well.   

  

By  letter  postmarked  on  February  18,  2020  (“Notice”),  Commonwealth  Oil  Refining Company,  Inc. 
(“CORCO”) notified the Environmental Protection Agency (“EPA” or “Agency”) of  its  intention to conduct the
performance  testing (“Testing”)  for  the  Vapor  Control  Unit  (“VCU”) and  the  VCU’s Continuous  Parameter 
Monitoring System (“CPMS”) in accordance with Sections E. II. and E.III. of the Administrative Compliance Order 
Reference  Number  CAA‐02‐2019‐1004 dated  April  25,  2019 (“ACO”).  The  Testing  was  scheduled  to be 
performed simultaneously starting on April 22, 2020 and ending on April 23, 2020.  CORCO submitted with the
Notice the VCU and the CPMS Testing protocols for EPA approval  in accordance with the requirements of 40 
CFR § 63.8(e)(3) and ACO Sections E. IV. and E.V. EPA’s approval for these Testing protocols remain pending.  

  

Since the issuance of the ACO, CORCO has engaged in all necessary actions leading to the performance of the
Testing as scheduled. On March 15, 2020, the Governor of Puerto Rico issued Executive Order 2020‐23 (“Order”) 
in response to the COVID‐19 virus pandemic, which, among other things, establishes mandatory curfew and
closing  of  all  commercial  establishments  commencing  on  March  15,  2020,  at  6:00  pm  until  March  30,
2020, excluding food sale establishments that provide drive‐thru, carry‐out or delivery services; wholesalers; 
pharmacies; supermarkets; gas stations; banks or financial institutions; elderly care centers; any business in the
distribution chain of  food, medicine, medical equipment or  fuel; and  services associated with  the excluded
sectors.  

  

Since  the  issuance  of  the Order,  CORCO has taken  all reasonable  take  steps to  protect  its  employees  from
contracting or otherwise being exposed to the COVID‐19 virus. CORCO has also taken numerous steps aimed at 
preventing the proliferation of COVID‐19, including restricting services provided by outside contractors to those
that  are  essential  to  the  facility’s  fuel  distribution  operations  or  required  in  the  unlikely  event  of  an
emergency.  Non‐essential services have been postponed until  the Order  restrictions are  lifted.  Contractors 
entering CORCO are  also  required  to meet  the  safeguards  and procedures  that have been  implemented  to
assure  contractor  health  and  safety  while providing the  services needed  to  safely  and  effectively
sustain facility fuel distribution operations to meet the demands of our clients and the market.  

  

CORCO considers the services for the Testing to be essential to its operations given its commitment to perform
the Testing as scheduled and  strictly adhere with all ACO ordered provisions. CORCO has thus continued to
work together with the contractor with the goal of performing the Testing on April 22‐23, 2020.  
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However, on the afternoon of March 24, 2020, the contractor informed CORCO that the Testing was canceled
in view of recent COVID‐19 restrictions that have been imposed on the contractor, which ban employees from
traveling,  engaging  in  non‐manufacturing  activities  and  other work‐related  actions  that may  unnecessarily
expose contractor personnel to the COVID‐19 virus.   

  

CORCO is sensitive to the importance of adhering to the Order restrictions and is committed to ensure worker 
health and safety and prevent  the spread of  the COVID‐19 virus. CORCO  is also sensitive  to  the precautions
taken by its contractors to safeguard the welfare of its employees under these unforeseeable an unfortunate
circumstance.     

  

Accordingly, the morning of March 25, 2020, I called you to inform the Agency of the cancellation of the Test
and to discuss possible ways in which the time to perform the obligations under the ACO may be extended. We
agreed that CORCO should submit its request for additional time in writing. 

  

On March 26, 2020, the Governor of Puerto Rico announced that she will issue a second executive order with
stricter restrictions applicable from April 1, 2020, until April 12, 2020, which makes it impossible for CORCO to
reasonably anticipate whether the Order and other COVID‐19 restrictions will continue and  for how  long,  in
attempts to reschedule the next available date in which the Testing may be performed. CORCO is also facing
other challenges as  the COVID‐19  ramifications affect  the  logistics  that must necessarily be  in place  for  the
Testing to be performed. For instance, at this time, hotels, car rentals, restaurants and other business supporting 
business travel in Puerto Rico are restricting operations in view of the COVID‐19 pandemic. We are unable to
determine  or  reasonably  anticipate when  these  sectors will  restore  operations  to  support  business  travel
(presumably after disinfection occurs).  Other  factors  that may affect  the  scheduling of  the Testing moving
forward  include: contractor availability after the COVID‐19 restrictions are  lifted  for the performance of the
Testing, possible illness of key personnel, and implementing procedures for disinfection of the VCU and CPMS
equipment and systems, for which supplies will likely to continue to be limited as they remain in high demand. 

  

CORCO has duly complied with the Sections E.IV. and E.V. of the ACO by timely submitting the Notice and the 
Testing protocols by letter postmarked on February 18, 2020.  CORCO has also engaged in all possible efforts to
comply with the Testing obligations required under Sections E.II. and E.III of the ACO. Notwithstanding CORCO’s
best efforts, we have reasonably come to the conclusion that Testing cannot be performed at the facility’s VCU
and CPMS by the dates that were notified in the Notice (April 22‐23, 2020) or even by the deadline prescribed
by the ACO.  CORCO also reasonably foresees that the ordered provisions of Sections E.VI, E.VII., E.VIII. and E.X.
of the ACO will be impossible to comply with on the time period prescribed by the ACO, as these obligations are
contingent on the performance of the VCU and the CPMS Testing.   

  

In  view of  these events, CORCO  reviewed 40 C.F.R. Part 63  Subpart A  (“Subpart A”) provisions  relevant  to
performance testing and has found the following force majeure provisions: 
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“§  63.7  Performance  Testing.  (a)(4)(i) The owner  or  operator  shall  notify  the Administrator,  in 
writing as soon as practicable following the date owner or operator    first knew, or through due 
diligence should have known that the event may cause or caused a delay  in testing beyond the 
regulatory deadline specified in paragraph (a)(2) or (a)(3) of this section, or elsewhere in this part, 
but  the  notification  must  occur  before  the  performance  test deadline  unless  the  initial force 
majeure  or  a  subsequent  force  majeure  event  delays  the  notice,  and  in  such  cases, 
the notification shall occur as soon as practicable. 
  
(ii) The owner  or  operator    shall  provide  to  the Administrator a written  description  of  the  force 
majeure  event and a rationale for attributing the delay in testing beyond the regulatory deadline 
to the force majeure ; describe the measures taken or to be taken to minimize the delay; and identify 
a date by which the owner or operator   proposes to conduct the performance test. The performance 
test shall be conducted as soon as practicable after the force majeure occurs. 

(iii) The decision as to whether or not to grant an extension to performance test deadline is solely 
within the discretion of the Administrator. the Administrator will notify the owner or operator    in 
writing of approval or disapproval of the request for an extension as soon as practicable. 

(iv) Until  an  extension  of  the  performance  test deadline  has  been  approved  by 
the Administrator under paragraphs (a)(4)(i), (a)(4)(ii), and (a)(4)(iii) of this section, the owner or 
operator  of the affected facility remains strictly subject to the requirements of this part. 

Subpart A also defines force majeure as follows:  

§ 63.2 Definitions. “Force majeure means, for purposes of § 63.7, an event that will be or has been 
caused by circumstances beyond the control of the affected facility, its contractors, or any entity 
controlled by the affected  facility that prevents the owner or operator  from complying with the 
regulatory requirement to conduct performance tests within the specified timeframe despite the 
affected facility’s best efforts to fulfill the obligation. Examples of such events are acts of nature, 
acts of war or terrorism, or equipment failure or safety hazard beyond the control of the affected 
facility.” 
  

CORCO respectfully asserts that its inability to comply with Sections E.II., E.III. E.VI., E.VII., E.VIII. and E.X. of the
ACO is due to a force majeure event under section 63.7(a)(4), as the event delaying or preventing compliance
with the ordered provisions of Sections E.II., E.III. E.VI., E.VII., E.VIII. and E.X. of the ACO s arise from causes
beyond CORCO’s control or of the contractor’s control and notwithstanding CORCO’s best efforts to fulfill these
obligations.  CORCO further asserts that the conditions of Section 63.7(a)(2)(4)(i)‐(ii) have been met considering 
that CORCO’s counsel conferred with EPA counsel regarding the contractor cancellation on shortly after the
contractor canceled to discuss the possibility of extending the time to perform the ACO ordered provisions after
the COVID‐19 restrictions and the services supporting the Testing become available. CORCO  is also promptly
submitting herewith written confirmation of the  force majeure reasons  for delaying the performance of the
Testing and other ACO obligations before the date of the Testing. CORCO has further demonstrated that it has
taken all possible measures to avoid the delay of the performance of the ACO obligations associated with Testing
as well as  its commitment to perform these Testing and to cooperate with EPA to fully comply with all ACO
ordered provisions.    
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Therefore, on behalf of CORCO, we hereby request that EPA grant an extension of time to meet the ordered
provisions of Sections E.II., E.III. E.VI., E.VII., E.VIII. and E.X. of the of the ACO. We also request that EPA consider
extending the time to comply with the obligation relative to the periodic reporting of Section E.IX. of the ACO in
view that all activities associated to the performance of the Testing must necessarily come to a halt until the
Order and other COVID‐19 restrictions are lifted. According to our calculations, the first of these periodic reports
shall be submitted by no later than April 5, 2020. 

  

At this time, CORCO cannot possibly propose a new date for the Testing as it cannot reasonably anticipate when
the COVID‐19 restrictions will be lifted and how much time will be required for the services discussed above to 
be available (contractor, hotels, disinfection, etc.). We thus understand that this is a continuing force majeure
event, an unprecedented crisis, which is difficult to put an ending date to.  Also, the execution of the Testing is
contingent on restrictions being lifted not only in Puerto Rico but also for contractors coming from the United
States, the sectors supporting business travel and availability of contractors for Testing and disinfection.  

  

Therefore, given this novel and unique situation, we respectfully request that EPA approve an extension of time
of  thirty  (30)  days  commencing  after  the  lifting  of  the  federal,  Commonwealth  and  COVID‐19  restrictions 
affecting CORCO and/or the contractors for CORCO to comply with the ACO ordered provisions of Sections E.II.,
E.III. E.VI., E.VII., E.VIII., E.IX. and E.X. A 30‐day period  is being requested  in addition to the time the COVID‐
restrictions will be lifted in good faith and with the understanding that it may provide CORCO adequate time to
make the necessary coordination, preparation, and disinfection for the Testing to be performed.   

  

CORCO also requests that EPA evaluate this request on an urgent basis considering that CORCO remains subject
to the ACO ordered provisions until the Agency approves an extension of time or otherwise modifies the ACO
and given that, according to our calculations,  compliance with these obligations start as early as April 5, 2020.  

  

CORCO wishes to maintain open communication with the Agency to discuss this request and establish the course
of action moving forward for the Testing. To those ends, we are available for a call with EPA after the request is
evaluated to discuss the particulars and any questions the Agency may have regarding the same. 

 

Best regards and stay safe, 

 

Gretchen 

Attention: This e‐mail contains "Attorney‐Client and "Work Product" CONFIDENTIAL INFORMATION intended only for 
the use of the persons designated above as recipients. If you are not the intended recipient of this E‐mail, or an 
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employee or agent responsible for delivering this message to its intended recipient, you are hereby notified that any 
unauthorized reading, forwarding, printing, dissemination or copying of this E‐mail is prohibited. If you have received 
this E‐mail in error, please immediately notify us by selecting the "reply" tab, and please delete the message from your 
inbox. Thank you.  
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Appendix H 
DNER Consent Decree Tier II Requirements 

Tier II Requirements V.9.a Submit a NOI or individual NPDES Application 

Tier II Requirements V.9.b. and 9.d Submit and implement a SWMP consistent with Appendix A 
and any amended SWMP. 
 Tier II Requirements V.9.c Implementation and compliance with all applicable permit 
requirements if DNER is determined to own stormwater 
collection systems. 

Tier II Requirements V.10.b.iv Complete permanent installation of booms 

Tier II Requirements V.10.c.i Build and Install Aerosol measures 

Tier II Requirements V.10.c.ii Installation of Discharge Channel Perimeter Fencing, Signs, or 
Other Measures 

Tier II Requirements V.10.d.i Installation of continuous monitoring equipment 

Tier II Requirements V.10.c.iii Install baffle wall according to design plan 

Tier II Requirements V.11.b Conduct triannual cleanups 

Tier II Requirements V.11.c Conduct annual cleanups 

Tier II Requirements V.11.d Implementation of SOP for cleaning and maintaining manual 
and mechanical bar screens 

Tier II Requirements V.11.e Proper sludge disposal 

Tier II Requirements V.11.f Monitoring of sediment/sludge depth in Pump Station wet 
wells 

Tier II Requirements V.11.h.ii, h.v, and 
h.vi 

Implementation of O&PM Plan 

Tier II Requirements V.12.b Construct, complete, and place into operation the necessary 
equipment and infrastructure at the DNER Pump Stations as 
established in SPCC 

Case 3:14-cv-01476-CCC   Document 84-8   Filed 06/29/17   Page 2 of 3



Tier II Requirements V.13.a Monitoring at each of the DNER Pump Stations 

Tier II Requirements V.13.b.i Implement recommendations of automatic bar screen 
Feasibility Study 

Tier II Requirements V.13.b.iv Install the floatables controls identified in DNER's final 
floatables report 

Tier II Requirements V.13.c, d, and e Timely make payments to the Court Registry Account 

Case 3:14-cv-01476-CCC   Document 84-8   Filed 06/29/17   Page 3 of 3



From: Froikin, Sara
To: Barbagallo, Lydia
Cc: Villatora, Liliana
Subject: COVID request - DSNY case
Date: Tuesday, May 19, 2020 11:29:25 AM

Below, we followed up after the CD termination to see if NYC needed anything further, and did not
hear back from them.
 
Thanks,
 
Sara Froikin, Assistant Regional Counsel
U.S. Environmental Protection Agency, Region 2

290 Broadway, 16th Floor
New York, NY 10007
Phone: 212-637-3263
 

From: Froikin, Sara 
Sent: Tuesday, April 07, 2020 9:42 AM
To: Saunders, Gail (Law) <gsaunder@law.nyc.gov>
Cc: Orlin, Robert (DSNY) <rorlin@dsny.nyc.gov>; Grunin, Kate (DSNY) <kgrunin@dsny.nyc.gov>;
Villatora, Liliana <Villatora.Liliana@epa.gov>
Subject: RE: Request for Suspension of Field Checks in the DSNY Refrigerant Recovery Program
 
Dear Ms. Saunders,
 
Thank you for your email.  Our understanding from your email is that NYC planned to continue
having its DSNY employees take actions such as proper recovery of refrigerant from discarded
appliances.  We understand, however, that NYC was asking to temporarily cease having its Deputy
Chiefs do daily field spot checks of DSNY employees, due to the burden on the Deputy Chiefs due to
coronavirus. 
 
Given that the Court recently granted termination of the Consent Decree in this matter, do you still
believe that EPA approval is necessary for NYC to take this action?
 
Be well,
 
Sara Froikin, Assistant Regional Counsel
U.S. Environmental Protection Agency, Region 2

290 Broadway, 16th Floor
New York, NY 10007
Phone: 212-637-3263
 

From: Saunders, Gail (Law) <gsaunder@law.nyc.gov> 
Sent: Friday, March 20, 2020 3:12 PM



To: Froikin, Sara <Froikin.Sara@epa.gov>
Cc: Orlin, Robert (DSNY) <rorlin@dsny.nyc.gov>; Grunin, Kate (DSNY) <kgrunin@dsny.nyc.gov>
Subject: Request for Suspension of Field Checks in the DSNY Refrigerant Recovery Program
 
Sara,

I write to follow up on our telephone conversation yesterday regarding the New York City
Department of Sanitation’s (“DSNY”) request to suspend certain operations in the Refrigerant
Recovery Program (“Program”) due to the Corona virus, COVID-19 (“COVID-19”) emergency in the
City at this time.  The Program is outlined in the attached letter from Kathleen Schmid to you dated
November 16, 2016. This matter arose out of certain incidents where two DSNY employees
improperly vented the refrigerant on certain appliances in August 2016. In response to these
incidents DSNY, among other things, implemented a comprehensive training course and daily field
spot checks of Program operations. These spot checks which are conducted by Deputy Chiefs, who
are high level DSNY staff, were later reduced to two per week in October 2018. DSNY employees
have consistently maintained a high level of compliance and we have been advised that no violations
have been observed by the Deputy Chiefs who perform the field observations.

Due to the COVID-19 emergency the Deputy Chiefs have assumed additional responsibilities that are
vital for public health and safety in New York City and DSNY is requesting permission from the United
States Environmental Protection Agency (“EPA”) to suspend all of these field checks to facilitate
these critical activities. At this time, due to the evolving nature of the COVID-19 emergency, DSNY is
unable to provide a time frame for the duration of the suspension of these field checks but DSNY
would provide updates to EPA.  If you need any additional information please let me know.

Thank you for your consideration in this matter.
 
Sincerely,
 
Gail Saunders
 
Gail C. Saunders
Senior Counsel
Environmental Law Division
Phone (212) 356-2075
M (917) 375-8277
gsaunder@law.nyc.gov
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Melcher, John

From: Borci, Todd
Sent: Monday, March 30, 2020 3:23 PM
To: Matthew Kissane
Subject: RE: Dudley, MA MS4 Compliance

Matt: 
 
Thanks for your call and message.  As we discussed earlier, the guidance we had been providing to communities was 
document what you can and cannot do, and report that to us in an email, compliance report, or annual report.  At the 
end of last week HQ issued a memorandum (at link below).  As usual, it’s a bit detailed but the point is essentially what 
we had been relaying to facilities previously. 
 
https://www.epa.gov/sites/production/files/2020-03/documents/oecamemooncovid19implications.pdf 
 
As we get closer to the Town’s deadline, we may extend the deadline, or let the deadline pass and so long as the Town 
documents when they are able to, say, have Town Meetings again, and work to efficiently pass the ordinances as soon 
as possible, EPA would exercise enforcement discretion and not take any action.  I think depending on what the national 
status is at that point, we may exercise either option. 
 
I would suggest touching base with me around the end of May/beginning of June, and I can let you know how we are 
handling deadlines such as this. 
 
Hope that helps and thanks for inquiring. 
 
tb 
________________________________________ 
Todd J. Borci 
Enforcement Officer 
Enforcement and Compliance Assurance Division 
U.S. EPA New England 
5 Post Office Square 
Suite 100 04-4 
Boston, MA 02109-3912 
(617) 918 -1358 
borci.todd@epa.gov 
 
 
 
 

From: Matthew Kissane <mkissane@fando.com>  
Sent: Monday, March 30, 2020 3:11 PM 
To: Borci, Todd <Borci.Todd@epa.gov> 
Subject: Dudley, MA MS4 Compliance 
 
Hi Todd, 
 
I appreciate you taking the time to discuss Dudley’s MS4 Compliance with me earlier. I have attached their 
Compliance Order for your reference. 
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Thank you and stay safe, 
Matt 
 

  m  
  

    
m    
m   

  V  
    

    
 

Matthew Kissane, MS  
Environmental Geologist 

 

Fuss & O'Neill, Inc. | 1550 Main Street, Suite 400 | Springfield, MA 01103 

413.452.0445 x4461 | mkissane@fando.com | cell: 518.744.8909  
www.fando.com | twitter | facebook | linkedin 
This e-mail message and any files transmitted with it are the exclusive intellectual property of Fuss & O’Neill. This message and any attached files may 
be privileged and confidential.  If you have received this message in error, please delete this e-mail and attached files and immediately notify Fuss & 
O’Neill by sending a reply e-mail to the sender of this message.  Thank you. 
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Melcher, John

Subject: FW: Extension of stormwater sampling for Durham School Services
Attachments: Final_SusanBodine_COVID19_Memo_3_26_2020.pdf

 

From: Handler, Neil  
Sent: Tuesday, April 14, 2020 10:44 AM 
To: Van Puymbrouck, Marc <Marc.VanPuymbrouck@nellc.com> 
Cc: Dart, Denny <Dart.Denny@epa.gov>; Tedder, Newton <Tedder.Newton@epa.gov>; wdrouin.apexcos.com 
<wdrouin@apexcos.com>; Vuto, Michelle <vuto.michelle@epa.gov>; Kopf, Jeff <Kopf.Jeff@epa.gov> 
Subject: RE: Extension of stormwater sampling for Durham School Services 
 
Marc, 
 
The attached Susan Parker Bodine Memo provides some additional information on how to respond and report impacts 
associated with the COVID-19 Pandemic on Routine Compliance Monitoring and Reporting.  One of the key items to 
remember is that it is very important for a facility to document what/how the COVID-19 pandemic specifically impacted 
a facility’s ability to perform these activities. One way to do so for MSGP related quarterly visual assessments and 
inspections would be to use the regular forms the facility completes for its quarterly visual assessments and inspections 
and provide an explanation on these forms of how the COVID-19 Pandemic specifically impacted these activities. A copy 
of these forms (as well as all other forms required by the MSGP) should be kept with the facility’s SWPPP. 
 
Please let me know if you have additional questions. 
 
 
Thanks, 
 
 
Neil Handler 
Senior Enforcement Coordinator 
EPA Region 1 
5 Post Office Square, Suite 100 (OES04-4) 
Boston, MA 02109-3912 
 
(617) 918-1334 
Fax (617) 918-0334 
handler.neil@epa.gov 
 
 
 

From: Van Puymbrouck, Marc <Marc.VanPuymbrouck@nellc.com>  
Sent: Monday, April 13, 2020 10:10 AM 
To: Handler, Neil <Handler.Neil@epa.gov> 
Cc: Dart, Denny <Dart.Denny@epa.gov>; Tedder, Newton <Tedder.Newton@epa.gov>; wdrouin.apexcos.com 
<wdrouin@apexcos.com>; Vuto, Michelle <Vuto.Michelle@epa.gov>; Kopf, Jeff <Kopf.Jeff@epa.gov> 
Subject: RE: Extension of stormwater sampling for Durham School Services 
 
Neil,  
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I really appreciate this information! 
  
Is there any information like this regarding monthly inspections and visual storm water inspections? 
  
Thank you 
  
  
Marc VanPuymbrouck 
Environmental Compliance Manager  
Direct: 630-821-9058 
Cell: 630-297-1235 
Marc.VanPuymbrouck@nellc.com 
  
  

From: Handler, Neil <Handler.Neil@epa.gov>  
Sent: Monday, April 13, 2020 7:43 AM 
To: Van Puymbrouck, Marc <Marc.VanPuymbrouck@nellc.com> 
Cc: Dart, Denny <Dart.Denny@epa.gov>; Tedder, Newton <Tedder.Newton@epa.gov>; wdrouin.apexcos.com 
<wdrouin@apexcos.com>; Vuto, Michelle <Vuto.Michelle@epa.gov>; Kopf, Jeff <Kopf.Jeff@epa.gov> 
Subject: RE: Extension of stormwater sampling for Durham School Services 
  
Marc, 
  
  
I wanted provide you with a slight update on what was decided by EPA HQs for the NODI code for facilities to use to 
identify impacts related to the COVID-19 Pandemic.  Please see the updated info below – please also feel free to contact 
me if you have any questions. 
  
Thanks, 
  
  
Neil Handler 
Senior Enforcement Coordinator 
EPA Region 1 
5 Post Office Square, Suite 100 (OES04-4) 
Boston, MA 02109-3912 
  
(617) 918-1334 
Fax (617) 918-0334 
handler.neil@epa.gov 
  
  
  
IMPORTANT – COVID-19 AND COMPLYING WITH YOUR NPDES PERMIT 
  
Facilities are expected to make every effort to comply with their NPDES permits. However, if for reasons 
related to COVID-19, you are able to obtain some but not all of your samples or analyze some but not all of 
your samples required by your permit, please submit your discharge monitoring reports (DMRs) through 
NetDMR by the due date with the information you have been able to obtain. Please also provide an explanation 
in either the comment section of the DMR or in a separate attachment describing how COVID-19 impacted 
your ability to take or analyze all of your required samples. If you are not able to sample or analyze any of 
the samples required by your permit, please submit your DMRs through NetDMR by the due date using 
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the No Data Indicator or NODI code of “Z” - “COVID-19”. When using the NODI code Z, a facility 
should provide an explanation in either the comment section of the DMR or in a separate attachment 
added to the DMR. The Explanation should identify the specific reasons for the sampling/reporting delay and 
how COVID-19 was the cause of the noncompliance. Details related to NPDES Compliance and Reporting in 
Response to the COVID-19 Pandemic can be found at: https://netdmr.zendesk.com/hc/en-
us/articles/360041746691-Covid-19-Information-Page. 
  
  
  
  

From: Handler, Neil  
Sent: Thursday, March 26, 2020 2:58 PM 
To: Van Puymbrouck, Marc <Marc.VanPuymbrouck@nellc.com> 
Cc: Dart, Denny <Dart.Denny@epa.gov>; Tedder, Newton <Tedder.Newton@epa.gov>; wdrouin.apexcos.com 
<wdrouin@apexcos.com>; Vuto, Michelle <vuto.michelle@epa.gov>; Kopf, Jeff <Kopf.Jeff@epa.gov> 
Subject: RE: Extension of stormwater sampling for Durham School Services 
  
Marc, 
  
I think the plan would be to have these letters be added as an attachment to any DMRs that were being submitted 
through NetDMR by a facility that was being impacted by the COVID-19 virus. I think we would expect the letters to 
contain information specific to that facility rather than be a general form letter that is being sent to EPA or the MassDEP. 
  
Thanks, 
  
  
Neil Handler 
Senior Enforcement Coordinator 
EPA Region 1 
5 Post Office Square, Suite 100 (OES04-4) 
Boston, MA 02109-3912 
  
(617) 918-1334 
Fax (617) 918-0334 
handler.neil@epa.gov 
  
  
  

From: Van Puymbrouck, Marc <Marc.VanPuymbrouck@nellc.com>  
Sent: Thursday, March 26, 2020 2:53 PM 
To: Handler, Neil <Handler.Neil@epa.gov> 
Cc: Dart, Denny <Dart.Denny@epa.gov>; Tedder, Newton <Tedder.Newton@epa.gov>; wdrouin.apexcos.com 
<wdrouin@apexcos.com>; Vuto, Michelle <Vuto.Michelle@epa.gov>; Kopf, Jeff <Kopf.Jeff@epa.gov> 
Subject: RE: Extension of stormwater sampling for Durham School Services 
  
Neil,  
  
Appreciate the insight, and I completely understand.  
  
If I were to put a letter together regarding our inability to sample, would this letter go to you? Or who would I issue this 
to? Thanks 
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Marc VanPuymbrouck 
Environmental Compliance Manager  
Direct: 630-821-9058 
Cell: 630-297-1235 
Marc.VanPuymbrouck@nellc.com 
  
  

From: Handler, Neil <Handler.Neil@epa.gov>  
Sent: Thursday, March 26, 2020 1:50 PM 
To: Van Puymbrouck, Marc <Marc.VanPuymbrouck@nellc.com> 
Cc: Dart, Denny <Dart.Denny@epa.gov>; Tedder, Newton <Tedder.Newton@epa.gov>; wdrouin.apexcos.com 
<wdrouin@apexcos.com>; Vuto, Michelle <Vuto.Michelle@epa.gov>; Kopf, Jeff <Kopf.Jeff@epa.gov> 
Subject: RE: Extension of stormwater sampling for Durham School Services 
  
Hi Marc, 
  
No excuse, but the wheels of government move very slowly especially when the government is trying to issue guidance 
to cover a multitude of different programs and media. 
  
In general what I can tell you is that we will be looking for individuals/facilities to make every effort to comply with their 
NPDES permits but will likely provide guidance to facilities who are unable to meet their permit/sampling/reporting 
requirements due to COVID-19 and identify a specific No Data Indicator or NODI code for facilities to use in the reporting 
of DMRs. In addition we will be looking for facilities to provide a letter or report with their DMRs which identifies the 
specific impacts COVID-19 has had on your operations to prevent the compliance with the facility’s permit. 
  
Hope this helps a little. 
  
Thanks, 
  
Neil Handler 
Senior Enforcement Coordinator 
EPA Region 1 
5 Post Office Square, Suite 100 (OES04-4) 
Boston, MA 02109-3912 
  
(617) 918-1334 
Fax (617) 918-0334 
handler.neil@epa.gov 
  
  
  

From: Van Puymbrouck, Marc <Marc.VanPuymbrouck@nellc.com>  
Sent: Thursday, March 26, 2020 2:21 PM 
To: Handler, Neil <Handler.Neil@epa.gov>; Vuto, Michelle <Vuto.Michelle@epa.gov> 
Cc: Dart, Denny <Dart.Denny@epa.gov>; Tedder, Newton <Tedder.Newton@epa.gov>; wdrouin.apexcos.com 
<wdrouin@apexcos.com> 
Subject: RE: Extension of stormwater sampling for Durham School Services 
Importance: High 
  
Hello,  
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Wanted to follow up on this. I have not gotten a response regarding our MA NPDES requirements. Did we get any type 
of update? Thank you 
  
  
Marc VanPuymbrouck 
Environmental Compliance Manager  
Direct: 630-821-9058 
Cell: 630-297-1235 
Marc.VanPuymbrouck@nellc.com 
  
  
  

From: Handler, Neil <Handler.Neil@epa.gov>  
Sent: Monday, March 23, 2020 3:19 PM 
To: Van Puymbrouck, Marc <Marc.VanPuymbrouck@nellc.com>; Vuto, Michelle <Vuto.Michelle@epa.gov> 
Cc: Dart, Denny <Dart.Denny@epa.gov>; Tedder, Newton <Tedder.Newton@epa.gov> 
Subject: RE: Extension of stormwater sampling for Durham School Services 
  
Hi Marc, 
  
Got your email and we are in communication with our management here in the Region as well as at EPA HQs to come up 
with a response to provide you as well as other facilities about how they can proceed.  Hope to have something soon to 
share with you. 
  
Thanks for your patience, 
  
  
Neil Handler 
Senior Enforcement Coordinator 
EPA Region 1 
5 Post Office Square, Suite 100 (OES04-4) 
Boston, MA 02109-3912 
  
(617) 918-1334 
Fax (617) 918-0334 
handler.neil@epa.gov 
  
  
  
  

From: Van Puymbrouck, Marc <Marc.VanPuymbrouck@nellc.com>  
Sent: Monday, March 23, 2020 2:31 PM 
To: Vuto, Michelle <Vuto.Michelle@epa.gov> 
Cc: Handler, Neil <Handler.Neil@epa.gov> 
Subject: RE: Extension of stormwater sampling for Durham School Services 
  
Thank you! 
  
  
Marc VanPuymbrouck 
Environmental Compliance Manager  
Direct: 630-821-9058 
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Cell: 630-297-1235 
Marc.VanPuymbrouck@nellc.com 
  
  
  

From: Vuto, Michelle <Vuto.Michelle@epa.gov>  
Sent: Monday, March 23, 2020 1:28 PM 
To: Van Puymbrouck, Marc <Marc.VanPuymbrouck@nellc.com> 
Cc: Handler, Neil <Handler.Neil@epa.gov> 
Subject: FW: Extension of stormwater sampling for Durham School Services 
  
Hi Marc, 
  
I am forwarding your email to our enforcement office, who is managing such requests.  
  
Best, 
Michelle 
  
Michelle Vuto 
Stormwater & Construction Permits 
U.S. EPA Region 1 
5 Post Office Square (06-4) 
Boston, MA 02109-3912 
617-918-1222 
  
  
  

From: Van Puymbrouck, Marc <Marc.VanPuymbrouck@nellc.com>  
Sent: Monday, March 23, 2020 12:41 PM 
To: Schifman, Laura (DEP) <laura.schifman@state.ma.us>; Vuto, Michelle <Vuto.Michelle@epa.gov> 
Subject: RE: Extension of stormwater sampling for Durham School Services 
  
Thank you, 
  
Michelle please see my inquire below. The virus has effected our business and we are closing many of our locations in 
MA. Is there any type of extension or waiver for our SW responsibilities at this time due to our locations not having 
anyone onsite? Please advise, thank you 
  
  
Marc VanPuymbrouck 
Environmental Compliance Manager  
Direct: 630-821-9058 
Cell: 630-297-1235 
Marc.VanPuymbrouck@nellc.com 
  
  
  

From: Schifman, Laura (DEP) <laura.schifman@state.ma.us>  
Sent: Monday, March 23, 2020 11:35 AM 
To: Van Puymbrouck, Marc <Marc.VanPuymbrouck@nellc.com> 
Cc: vuto.michelle@epa.gov 
Subject: Re: Extension of stormwater sampling for Durham School Services 
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Marc VanPuymbrouck 
Environmental Compliance Manager  
Direct: 630-821-9058 
Cell: 630-297-1235 
Marc.VanPuymbrouck@nellc.com 
  
The information contained in or attached to this e-mail is intended only for the use of the addressee. If you are 
not the intended recipient of this e-mail, or a person responsible for delivering it to the intended recipient, 
you are strictly prohibited from disclosing, copying, distributing, or retaining this e-mail or any part of it. It may 
contain information which is confidential and/or covered by legal, professional or other privilege under 
applicable law. If you have received this e-mail in error, please notify the author by replying to this e-mail 
immediately and delete this e-mail from your system. The views expressed in this email may not necessary be 
the views held by the organization. E-mail transmission cannot be guaranteed to be secure or error-free as 
information could be intercepted, corrupted, lost, destroyed, arrive late or incomplete, or contain viruses. The 
sender therefore does not accept liability for any errors or omissions in the contents of this message, which 
arise as a result of e-mail transmission.  
The information contained in or attached to this e-mail is intended only for the use of the addressee. If you are 
not the intended recipient of this e-mail, or a person responsible for delivering it to the intended recipient, 
you are strictly prohibited from disclosing, copying, distributing, or retaining this e-mail or any part of it. It may 
contain information which is confidential and/or covered by legal, professional or other privilege under 
applicable law. If you have received this e-mail in error, please notify the author by replying to this e-mail 
immediately and delete this e-mail from your system. The views expressed in this email may not necessary be 
the views held by the organization. E-mail transmission cannot be guaranteed to be secure or error-free as 
information could be intercepted, corrupted, lost, destroyed, arrive late or incomplete, or contain viruses. The 
sender therefore does not accept liability for any errors or omissions in the contents of this message, which 
arise as a result of e-mail transmission.  
The information contained in or attached to this e-mail is intended only for the use of the addressee. If you are not the 
intended recipient of this e-mail, or a person responsible for delivering it to the intended recipient, you are strictly 
prohibited from disclosing, copying, distributing, or retaining this e-mail or any part of it. It may contain information 
which is confidential and/or covered by legal, professional or other privilege under applicable law. If you have received 
this e-mail in error, please notify the author by replying to this e-mail immediately and delete this e-mail from your 
system. The views expressed in this email may not necessary be the views held by the organization. E-mail transmission 
cannot be guaranteed to be secure or error-free as information could be intercepted, corrupted, lost, destroyed, arrive 
late or incomplete, or contain viruses. The sender therefore does not accept liability for any errors or omissions in the 
contents of this message, which arise as a result of e-mail transmission.  
The information contained in or attached to this e-mail is intended only for the use of the addressee. If you are not the 
intended recipient of this e-mail, or a person responsible for delivering it to the intended recipient, you are strictly 
prohibited from disclosing, copying, distributing, or retaining this e-mail or any part of it. It may contain information 
which is confidential and/or covered by legal, professional or other privilege under applicable law. If you have received 
this e-mail in error, please notify the author by replying to this e-mail immediately and delete this e-mail from your 
system. The views expressed in this email may not necessary be the views held by the organization. E-mail transmission 
cannot be guaranteed to be secure or error-free as information could be intercepted, corrupted, lost, destroyed, arrive 
late or incomplete, or contain viruses. The sender therefore does not accept liability for any errors or omissions in the 
contents of this message, which arise as a result of e-mail transmission.  
The information contained in or attached to this e-mail is intended only for the use of the addressee. If you are not the 
intended recipient of this e-mail, or a person responsible for delivering it to the intended recipient, you are strictly 
prohibited from disclosing, copying, distributing, or retaining this e-mail or any part of it. It may contain information 
which is confidential and/or covered by legal, professional or other privilege under applicable law. If you have received 
this e-mail in error, please notify the author by replying to this e-mail immediately and delete this e-mail from your 
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system. The views expressed in this email may not necessary be the views held by the organization. E-mail transmission 
cannot be guaranteed to be secure or error-free as information could be intercepted, corrupted, lost, destroyed, arrive 
late or incomplete, or contain viruses. The sender therefore does not accept liability for any errors or omissions in the 
contents of this message, which arise as a result of e-mail transmission.  
The information contained in or attached to this e-mail is intended only for the use of the addressee. If you are not the 
intended recipient of this e-mail, or a person responsible for delivering it to the intended recipient, you are strictly 
prohibited from disclosing, copying, distributing, or retaining this e-mail or any part of it. It may contain information 
which is confidential and/or covered by legal, professional or other privilege under applicable law. If you have received 
this e-mail in error, please notify the author by replying to this e-mail immediately and delete this e-mail from your 
system. The views expressed in this email may not necessary be the views held by the organization. E-mail transmission 
cannot be guaranteed to be secure or error-free as information could be intercepted, corrupted, lost, destroyed, arrive 
late or incomplete, or contain viruses. The sender therefore does not accept liability for any errors or omissions in the 
contents of this message, which arise as a result of e-mail transmission.  
The information contained in or attached to this e-mail is intended only for the use of the addressee. If you are not the 
intended recipient of this e-mail, or a person responsible for delivering it to the intended recipient, you are strictly 
prohibited from disclosing, copying, distributing, or retaining this e-mail or any part of it. It may contain information 
which is confidential and/or covered by legal, professional or other privilege under applicable law. If you have received 
this e-mail in error, please notify the author by replying to this e-mail immediately and delete this e-mail from your 
system. The views expressed in this email may not necessary be the views held by the organization. E-mail transmission 
cannot be guaranteed to be secure or error-free as information could be intercepted, corrupted, lost, destroyed, arrive 
late or incomplete, or contain viruses. The sender therefore does not accept liability for any errors or omissions in the 
contents of this message, which arise as a result of e-mail transmission.  
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Mceathron, Kimberly

From: Modigliani, Justine
Sent: Friday, April 3, 2020 4:55 PM
To: Mceathron, Kimberly
Subject: Fwd: Response to RFI, CWA-IR-19-018 for US Concrete
Attachments: image001.png; ATT00001.htm; image002.png; ATT00002.htm; image003.png; 

ATT00003.htm; image004.png; ATT00004.htm; image005.png; ATT00005.htm; 
image006.png; ATT00006.htm; image007.png; ATT00007.htm; AprilResponseCV.docx; 
ATT00008.htm

Here is what I sent. Sorry about that! Please add it as a highlight for next week. Pete wants to keep track of extensions 
related to Corona. 

Sent from my iPhone 
 
Begin forwarded message: 

From: "Modigliani, Justine" <Modigliani.Justine@epa.gov> 
Date: April 1, 2020 at 9:37:00 PM EDT 
To: Cristen Solor <csolor@complianceplusservices.com> 
Cc: Jeff Apolito <japolito@us-concrete.com>, Scott Unkel <sunckle@us-concrete.com>, Robert 
McGehee <rmcgehee@us-concrete.com>, Matt Lapp <mlapp@complianceplusservices.com>, Matt Lapp 
<mlapp@complianceplusservices.com> 
Subject: FW:  Response to RFI, CWA-IR-19-018 for US Concrete 

  
Hello Mr. Solor, 
  
I hope this email finds you in good health. We have reviewed your request for an extension and given 
the current circumstances, we are supportive of extending the deadline as requested, until August 1, 
2020, with the implementation of the short term measures described below.  
  
Please keep us informed should any other questions or concerns arise.  
  
Thank you, 
  
Justine Modigliani, Chief 
CWA Compliance Section  
  
  
  

From: Cristen Solor <csolor@complianceplusservices.com>  
Sent: Wednesday, April 1, 2020 9:38 AM 
To: Mceathron, Kimberly <McEathron.Kimberly@epa.gov>; Jeff Apolito <japolito@us-concrete.com>; 
Scott Unkel <sunckle@us-concrete.com>; Robert McGehee <rmcgehee@us-concrete.com> 
Cc: Matt Lapp <mlapp@complianceplusservices.com> 
Subject: RE: Response to RFI, CWA-IR-19-018 for US Concrete 
  
Good morning Kim, 
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I apologize for the delay in response.  I wanted to make sure I had the most up to date information.   
  

1. The facilities are still operating, although in certain cases at reduced capacity and hours due to 
decreased demand. 

2. In most cases, the regular staff are present on-site, although there is periodic reduction based 
on staffing needs. 

3. Regulatory staff in New York City have not responded to any correspondence for at least 2 
weeks.  New York State staff have not responded to submitted information on 3/6/2020, 
although it is difficult to determine whether this is just normal delays or a result of reduced 
staffing /hours.   

4. Specific staff on each site are trained on stormwater requirements and those staff are still 
working.  Short term measures at the College Point (31st Ave., Queens) and Smith Street Plant 
(381 Hamilton Ave., Brooklyn) primarily consist of working with the water disposal contractor to 
remove process wastewater as required.  Additionally, at Smith Street, there were 
improvements completed to the trench drain system that have increased stormwater and 
process water capture.  At the Chelsea Road plant, there is no site discharge due to the berm 
that exists around the discharge point.  Part of the planned site improvements will be involve re-
opening a pathway for discharge. 

  
Please let me know if you have any other questions.  Stay well. 
Cristen  
  
  
  

From: Mceathron, Kimberly <McEathron.Kimberly@epa.gov>  
Sent: Monday, March 30, 2020 7:27 AM 
To: Cristen Solor <csolor@complianceplusservices.com>; Jeff Apolito <japolito@us-concrete.com>; Scott 
Unkel <sunckle@us-concrete.com>; Robert McGehee <rmcgehee@us-concrete.com> 
Cc: Matt Lapp <mlapp@complianceplusservices.com> 
Subject: RE: Response to RFI, CWA-IR-19-018 for US Concrete 
  
Hi Cristen, 
  
We’ve reviewed your letter and were hoping you could provide some more details regarding the current 
operations at these facilities. Understandably, there are a lot of uncertainties right now but we were 
hoping you could answer some general questions:  
  

1. Are the facilities active? 
2. Are there some staff present on-site? 
3. How have regulatory staff schedules been affected? 
4. If the facilities are active, and there are some staff present on-site, have the staff on-site been 

trained on stormwater requirements and what short-term measures are they implementing to 
prevent unauthorized discharges of process wastewater? 

  
Thanks and take care, 
  
Kim 
  
______________________ 
Kimberly McEathron 
Water Compliance Branch 
United States Environmental Protection Agency, Region 2 
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290 Broadway, New York, NY 10007 
Phone: 212-637-4228 
  

From: Cristen Solor <csolor@complianceplusservices.com>  
Sent: Thursday, March 26, 2020 2:05 PM 
To: Mceathron, Kimberly <McEathron.Kimberly@epa.gov>; Jeff Apolito <japolito@us-concrete.com>; 
Scott Unkel <sunckle@us-concrete.com>; Robert McGehee <rmcgehee@us-concrete.com> 
Cc: Matt Lapp <mlapp@complianceplusservices.com> 
Subject: Response to RFI, CWA-IR-19-018 for US Concrete 
  
Hi Ms. McEathron, 
Please see the attached request for extension for resolution of issues related to the US EPA RFI to US 
Concrete.  Thank you for your consideration of this matter.  Please let me know if you have any 
questions or concerns.  
Cristen 
  

Cristen L. Solor, PWS 
Senior Project Manager 
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Melcher, John

Subject: FW: Global Partners LP - Request for extension of SEP schedule

 

From: Olivier, Tom  
Sent: Tuesday, March 31, 2020 3:10 PM 
To: efaneuil@globalp.com; Tom Keefe <TKeefe@globalp.com> 
Cc: Michael A. Leon <MLeon@nutter.com>; Weigert, David (ENRD) <David.Weigert@usdoj.gov>; Bryan, Patrick (ENRD) 
<Patrick.Bryan@usdoj.gov> 
Subject: Global Partners LP - Request for extension of SEP schedule 
 
Dear Mr. Faneuil: 
  
The U.S. Environmental Protection Agency received your notice, dated March 25, 2020, seeking a six-month extension 
for the full implementation of the supplemental environmental project (SEP) under the Global Partners LP Consent 
Decree, Civil Action No. 2:19-cv-00122-DBH, on the basis of a force majeure event caused by circumstances related to 
the COVID-19 outbreak.  Your notice also asks that EPA acknowledge that the two-year SEP timeframe is likely to require 
a six-month extension. 
  
Under the circumstances, EPA will treat your request as a request for an extension of the SEP schedule under Paragraph 
14(g) of the Consent Decree and not the force majeure provision.  Paragraph 14(g) provides that EPA may grant such 
requests in its sole, unreviewable discretion.  EPA agrees that in light of the COVID-19 pandemic and the resulting 
emergency measures required and recommended by federal, state and local authorities, it appears unlikely that the SEP 
will be completed within two years of EPA’s approval of the Work Plan dated February 21, 2020, despite Defendants’ 
best efforts to implement the project.  EPA grants a six-month extension of the SEP schedule.  Accordingly, Global shall 
complete the SEP no later than two years and six months from February 21, 2020. 
  
Sincerely,  
  
Thomas T. Olivier 
Senior Enforcement Counsel 
EPA Region 1 
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Melcher, John

From: Koopman, Douglas
Sent: Monday, May 11, 2020 3:06 PM
To: CCousens@GLSD.org
Subject: Covid extension

Ms. Cousens 
 
Thank for your email requesting guidance with respect to submitting your Collection System O&M Plan under 
your NPDES permit. 
 
In response to noncompliance related to the COVID-19 pandemic, Assistant EPA Administrator for 
Enforcement and Compliance Assurance Susan Parker Bodine has announced the exercise of enforcement 
discretion for certain environmental legal obligations. That memo, accessible at the link below, establishes 
specific conditions to be met, if you are unable to meet those obligations identified in your NPDES permit.  
https://www.epa.gov/sites/production/files/2020-03/documents/oecamemooncovid19implications.pdf 
 
As indicated in the Bodine memo, entities should make every effort to comply with their NPDES permits. 
However, if for reasons related to COVID-19, you are not able to timely submit any reports or plans required by 
your permit you should document the specific reasons for the delay and submit the report or plan as soon as 
possible. Thank you for indicating to me that you expect to be able to submit the plan by September 1, 2020. 
 
Details related to NPDES Reporting in Response to the COVID-19 Pandemic can be found at: 
https://netdmr.zendesk.com/hc/en-us/articles/360041746691-Covid-19-Information-Page 
 
 
Feel free to contact me or Jeff Kopf, Senior Enforcement Counsel, at (617) 918-1796 if you have questions on 
how this policy relates to your circumstances.   
 
Thank you  
Doug 
 
 
Douglas Koopman 
Koopman.Douglas@epa.gov 
EPA Region I 
5 Post Office Square, Suite 100 
Mail code 04-03 
Boston MA, 02109-3912 
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Melcher, John

Subject: FW: *Date Change Notification* Gulf Oil LP South Portland VRU Compliance & RATA 
Protocol (Air Emission License A-390-71-M-R (SM)

Attachments: Gulf South Portland_Truck Loading Terminal VRU Compliance & RATA Protocol 2020
_Submitted.pdf

Importance: High

From: Fialkowski, Samantha <SFialkowski@gulfoil.com>  
Sent: Wednesday, May 06, 2020 10:42 AM 
To: Perkins, Rick <Rick.Perkins@maine.gov>; Hartley, Robert W <Robert.W.Hartley@maine.gov>; Sansevero, Christine 
<Sansevero.Christine@epa.gov>; Rapp, Steve <Rapp.Steve@epa.gov>; Osbahr, Bill <osbahr.william@epa.gov>; 
Schwartz, Sandra <Schwartz.Sandra@epa.gov> 
Cc: Sullivan, Terry <TSullivan@gulfoil.com>; Gill, Christopher <CGill@gulfoil.com>; Levanduski, Timothy 
<TLevanduski@gulfoil.com>; Carten, Steve <scarten@gulfoil.com>; Debbie Martin 
<debbiem@paceenvironmental.com>; Erica Bolek <erica@paceenvironmental.com>; John Donnelly 
<john@paceenvironmental.com>; Tom Brown <tom@paceenvironmental.com> 
Subject: *Date Change Notification* Gulf Oil LP South Portland VRU Compliance & RATA Protocol (Air Emission License 
A-390-71-M-R (SM) 
Importance: High 
 
Good Morning, 
  
Please accept this notification update to all parties involved for a date change for the Compliance Emissions Testing and 
Relative Accuracy Test Audit for the Vapor Recovery Unit (VRU) installed at the Gulf Oil LP Truck Loading Gasoline Terminal 
located at 175 Front Street in South Portland, Maine. This new test date is as a result of testing limitations due to COVID-
19 and will now take place on Thursday, May 28, 2020 and still be completed by PACE Environmental. Attached, is the 
testing protocol that was provided in the beginning of April by PACE Environmental and still serves as the appropriate 
protocol reference. 

Please feel free to call or email me if you have any questions. 
  

 

Samantha Fialkowski | Senior 
Environmental, Safety & Occupational 
Health Coordinator 
O: 339.933.7254 
C: 508.314.2562 
80 William Street, Suite 400, Wellesley Hills, MA 02481 
gulfoil.com 

  

From: Debbie Martin <debbiem@paceenvironmental.com>  
Sent: Friday, April 3, 2020 4:34 PM 
To: Rick.Perkins@maine.gov; Robert.W.Hartley@maine.gov; osbahr.william@epa.gov 
Cc: Fialkowski, Samantha <SFialkowski@gulfoil.com>; Gill, Christopher <CGill@gulfoil.com>; Levanduski, Timothy 
<TLevanduski@gulfoil.com>; Sullivan, Terry <TSullivan@gulfoil.com>; Carten, Steve <scarten@gulfoil.com>; 
john@paceenvironmental.com; tom@paceenvironmental.com; Erica Bolek <erica@paceenvironmental.com>; 
debbiem@paceenvironmental.com 
Subject: Gulf Oil LP South Portland VRU Compliance & RATA Protocol (Air Emission License A-390-71-M-R (SM) 
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PACE Environmental is submitting this protocol for the Compliance Emissions Testing and Relative Accuracy 
Test Audit on behalf of Gulf Oil LP, South Portland Terminal, South Portland, ME (Air Emission License A-390-71-
M-R (SM) . 
  
We have tentatively scheduled the test to be conducted on May 15, 2020 and we will confirm the test date with the 
Department once we receive protocol approval. 
  
Due to our office closure, hard copies will be submitted at a later date once the office reopens. 
    
If you have any questions or require additional information regarding the content of this protocol, please 
contact Erica Bolek at 610.262.3818 or by email at erica@paceenvironmental.com. 
  
Best regards, 
Deb Martin 
PACE Environmental 
610.262.3818  
debbiem@paceenvironmental.com 

 
  
 

Disclaimer 

The information contained in this communication from the sender is confidential. It is intended solely for use by the recipient and 
others authorized to receive it. If you are not the recipient, you are hereby notified that any disclosure, copying, distribution or 
taking action in relation to the contents of this information is strictly prohibited and may be unlawful. 
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Melcher, John

Subject: FW: RGP sampling question

 
 

From: Handler, Neil  
Sent: Monday, April 13, 2020 8:47 AM 
To: Yoder, Jarrod <JYoder@haleyaldrich.com> 
Cc: Little, Shauna <Little.Shauna@epa.gov>; Dart, Denny <Dart.Denny@epa.gov>; Kopf, Jeff <Kopf.Jeff@epa.gov> 
Subject: RE: RGP sampling question 
 
Jarrod, 
 
I wanted provide you with a slight update on what was decided by EPA HQs for the NODI code for facilities to use to 
identify impacts related to the COVID-19 Pandemic.  Please see the updated info below – please also feel free to contact 
me if you have any questions. 
 
Thanks, 
 
 
Neil Handler 
Senior Enforcement Coordinator 
EPA Region 1 
5 Post Office Square, Suite 100 (OES04-4) 
Boston, MA 02109-3912 
 
(617) 918-1334 
Fax (617) 918-0334 
handler.neil@epa.gov 
 
 
 
IMPORTANT – COVID-19 AND COMPLYING WITH YOUR NPDES PERMIT 
 
Facilities are expected to make every effort to comply with their NPDES permits. However, if for reasons 
related to COVID-19, you are able to obtain some but not all of your samples or analyze some but not all of 
your samples required by your permit, please submit your discharge monitoring reports (DMRs) through 
NetDMR by the due date with the information you have been able to obtain. Please also provide an explanation 
in either the comment section of the DMR or in a separate attachment describing how COVID-19 impacted 
your ability to take or analyze all of your required samples. If you are not able to sample or analyze any of 
the samples required by your permit, please submit your DMRs through NetDMR by the due date using 
the No Data Indicator or NODI code of “Z” - “COVID-19”. When using the NODI code Z, a facility 
should provide an explanation in either the comment section of the DMR or in a separate attachment 
added to the DMR. The Explanation should identify the specific reasons for the sampling/reporting delay and 
how COVID-19 was the cause of the noncompliance. Details related to NPDES Compliance and Reporting in 
Response to the COVID-19 Pandemic can be found at: https://netdmr.zendesk.com/hc/en-
us/articles/360041746691-Covid-19-Information-Page. 
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From: Handler, Neil  
Sent: Thursday, March 19, 2020 11:23 AM 
To: Yoder, Jarrod <JYoder@haleyaldrich.com> 
Cc: Little, Shauna <Little.Shauna@epa.gov>; Dart, Denny <Dart.Denny@epa.gov>; Kopf, Jeff <Kopf.Jeff@epa.gov> 
Subject: RE: RGP sampling question 
 
Hi Jarrod, 
 
Thank you for your email below and for bringing the issue as well as your concerns to our attention. EPA Region 1 is 
currently working with our counterparts at EPA HQs to come up with an appropriate way for you (as well as other 
facilities that are similarly effected across the United States) to meet and comply your NPDES reporting and monitoring 
requirements over the next several months. We have been told that EPA HQs staff are meeting today and tomorrow to 
discuss this topic so we hope to be able to get back to you in the very near future with a response. 
 
Thanks, 
 
 
Neil Handler 
Senior Enforcement Coordinator 
EPA Region 1 
5 Post Office Square, Suite 100 (OES04-4) 
Boston, MA 02109-3912 
 
(617) 918-1334 
Fax (617) 918-0334 
handler.neil@epa.gov 
 
 
 
 

From: Yoder, Jarrod <JYoder@haleyaldrich.com>  
Sent: Thursday, March 19, 2020 10:56 AM 
To: Little, Shauna <Little.Shauna@epa.gov> 
Cc: Handler, Neil <Handler.Neil@epa.gov> 
Subject: RE: RGP sampling question 
 
Thanks Shauna! 
 
Hi Neil, we are being bombarded with questions regarding the sampling requirements for active RGP sites. Will EPA 
temporarily suspend the need for sampling since the construction sites have been shutdown? I recognize that is only 1 
kind of and that some other systems  but we were hoping to give some guidance to our clients. 
 
Thanks! 
 
Jarrod 
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From: Little, Shauna <Little.Shauna@epa.gov>  
Sent: Thursday, March 19, 2020 10:43 AM 
To: Yoder, Jarrod <JYoder@haleyaldrich.com> 
Cc: Handler, Neil <Handler.Neil@epa.gov> 
Subject: RE: RGP sampling question 
 
CAUTION: External Email 

Hi Jarrod, 
 
Thank you for reaching out with this question. The person in our compliance group for the RGP is Neil 
Handler. He can provide guidance on this question. I’ve copied him on this response. 
 
For new RGPs, you can provide a change for start and end dates using a Notice of Change. It will not change 
the effective date (which is the date the authorization letter is issued) or expiration date (which is the 
expiration date of the RGP in 2022). 
 
Regards, 
 
Shauna Little  
Physical Scientist 
Water Division 
U.S. EPA Region 1  
Phone: (617) 918-1989 
 
 
 
 
 

From: Yoder, Jarrod <JYoder@haleyaldrich.com>  
Sent: Thursday, March 19, 2020 10:36 AM 
To: Little, Shauna <Little.Shauna@epa.gov> 
Subject: RGP sampling question 
 
Hi Shauna, 
 
We have a bunch of construction sites shutting down and suspending dewatering equipment where no discharges will 
occur during this shutdown because of COVID-19. Some of our clients are wondering if there will be a temporary 
suspension of sampling requirements or if they need to provide notification to EPA. Has EPA setup a procedure to 
manage this or how they want to be notified? 
 
Also, with any new RGP, like the one I sent yesterday, is there a way to provide you with notification of start date since 
we are uncertain when we will be allowed to start construction? 
 
Thanks! 
 
Jarrod 
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Melcher, John

Subject: FW: EPA CMOM Order to Hull
Attachments: 2020 Hull CMOM Annual Report Extension Approval Ltr 3_19_20.pdf

 

From: Struzziery, John <JStruzziery@town.hull.ma.us>  
Sent: Tuesday, March 17, 2020 3:12 PM 
To: Turin, David <Turin.David@epa.gov> 
Cc: Frank Cavaleri <fcavaleri@woodardcurran.com>; Burns, David (DEP) <david.burns@state.ma.us>; Robert Scott 
<rscott@woodardcurran.com>; Kiely, Brian <bkiely@town.hull.ma.us>; O'Connor, Carol <coconnor@town.hull.ma.us> 
Subject: RE: EPA CMOM Order to Hull 
 
Hi David, We are working on compiling the 2019 CMOM program manual and related documents as 
indicated.  In light of the Corvid19 outbreak and impact on our work activities such as remote work, limited 
access to files, and limited interaction with staff, we request an extension of the reporting deadline from 
March 31st to May 29th.  If we can submit sooner, we certainly will do so.   
 
Thank you for your consideration. 
 
John 
 
 
John J. Struzziery, P.E. 
Director of Wastewater Operations/Assistant Director of Public Works 
Wastewater  Treatment Facility 
1111 Nantasket Avenue 
Hull, MA 02045 
(O) 781-925-1207 
(M) 781-738-7853 

 
 
 
 
From: Turin, David <Turin.David@epa.gov>  
Sent: Thursday, February 27, 2020 12:25 PM 
To: Struzziery, John <JStruzziery@town.hull.ma.us> 
Cc: Frank Cavaleri <fcavaleri@woodardcurran.com>; Burns, David (DEP) <david.burns@state.ma.us> 
Subject: EPA CMOM Order to Hull 
 
Hi John, 
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In response to a question from Frank Cavaleri, I am writing to remind you that EPA’s CMOM order (Docket No. 
CWA-AO-R01-FY16-09) is still in effect and Hull must continue to comply with its requirements, including keeping 
its CMOM program manual updated, implementing necessary corrective actions, and submitting annual reports 
until notified by the EPA that it is no longer required to do so.   
 
Feel free to call me, if you have any questions. 
 
Thanks, Dave 
_________________________________ 
David Turin  
U.S. Environmental Protection Agency 
Water Compliance Section - Mail code: 04-3 
Enforcement and Compliance Assurance Division 
5 Post Office Square - Suite 100  
Boston MA  02109 - 3912 
 
Tel. (617) 918-1598 :: Fax (617) 918-0598 
turin.david@epa.gov 
 
 

  

This email has been scanned for spam and viruses by Proofpoint Essentials. Click here to report this email as spam. 

 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 1 

5 POST OFFICE SQUARE, SUITE 100 
BOSTON, MA 02109-3912 

 
SENT VIA ELECTRONIC MAIL – DELIVERY RECEIPT REQUESTED 
 
March 19, 2020 
 
John J. Struzziery, P.E. 
Director of Wastewater Operations/Assistant Director of Public Works 
Wastewater Treatment Facility 
1111 Nantasket Avenue 
Hull, MA 02045 
 
Subject: Extension Request pursuant to EPA Administrative Order on Consent  

  Docket No. CWA-AO-R01-FY16-09 
 

Dear Mr. Struzziery: 
 
Thank you for your email of March 17, 2020 regarding the requirement for submission of an 
annual report in accordance with IV. 7 of the above-referenced Order on Consent.   
 
With this letter, EPA is granting your request for an extension for submission of the Annual 
report originally due on March 31, 2020 until May 29, 2020 because of delays associated with 
the Town’s response to Covid-19. 
 
Please contact David Turin at (617) 918-1598 or turin.david@epa.gov if you have questions or 
need additional information. 
 
Sincerely, 
 
 
 
 
Denny Dart, Chief 
Water Compliance Section 
 
CC (Via Email): 
 Frank Cavaleri <fcavaleri@woodardcurran.com>; 

Robert Scott  <rscott@woodardcurran.com>;  
Brian Kiely <bkiely@town.hull.ma.us>;  
Carol O'Connor <coconnor@town.hull.ma.us>  
David Burns (DEP) <david.burns@state.ma.us> 
David Turin (EPA) <turin.david@epa.gov> 
Jeff Kopf (EPA) <kopf.Jeff@epa.gov> 

DENNY DART
Digitally signed by DENNY 
DART 
Date: 2020.03.19 12:35:35 
-04'00'
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Bhatt, Krishna

From: Robert A Simpson <ra.simpson@hyattball.com>
Sent: Thursday, April 30, 2020 4:25 PM
To: Hayden, Melva
Cc: Bryan Sherman; Roufaeal, Alia; McKenna, Douglas; Feinmark, Phyllis
Subject: RE: Hyatt Ball Penalty Payment Late 

Ms. Hayden, 
 
I just called your alternate work # and office # both listed on your auto signature below and left messages at both 
locations.  To keep things moving forward here is the payment plan that I am proposing.  Please let me know if this is 
acceptable.  
 
18 monthly payments of $183.33 starting on May 15, 2020 (can start on May 1st if that is preferable.)  Payments will be 
made until the $3,300.00 is paid in full.  Hyatt can make payments by check, debit card or by ACH directly into an 
account.      
 
 
Regards, 
 
Rob      
 

From: Hayden, Melva [mailto:Hayden.Melva@epa.gov]  
Sent: Thursday, April 30, 2020 10:58 AM 
To: Robert A Simpson 
Cc: Bryan Sherman; Roufaeal, Alia; McKenna, Douglas; Feinmark, Phyllis 
Subject: RE: Hyatt Ball Penalty Payment Late  
 
Dear Mr. Simpson, 
 
This is to acknowledge and respond to your email communication sent on yesterday at 8:40 p.m. While EPA would like 
to assist you during this unprecedented health crisis which has impacted many small businesses financially, it is difficult 
to gauge your company’s financial hardship due to the coronavirus without having a conversation with you as to how 
much you anticipate the company can afford to pay towards the $3,300 penalty over what amount of time? As I 
previously mentioned, I am not on duty at the times you send email communications to me at my EPA email address or 
on my EPA voicemail. Please let me know what time you will be available during the day between 8:30 AM and 6:00 PM 
when we might be able to talk.  I will be happy to give you a call at that time. I look forward to speaking with you and 
working with you. Please stay safe and be well. 
 
Sincerely, 
 
Melva J. Hayden 
 

From: Robert A Simpson <ra.simpson@hyattball.com>  
Sent: Wednesday, April 29, 2020 8:40 PM 
To: Hayden, Melva <Hayden.Melva@epa.gov> 
Subject: Re: Hyatt Ball Penalty Payment Late  
 
Ms. Hayden,  
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Sorry I was unable to reach out to you today.  I will ensure to reach out to you tomorrow.  
 
Regards, 
 
Rob  

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
Sent from iPhone  
 
 
Robert A. Simpson 
President 
  
Hyatt Ball Company LTD 
Office: 518‐747‐0272 
Fax:      518‐747‐2619  
r.simpson@hyattball.com 
  
Hyatt Ball Company – A Plastics Industry Leader for Over 100 Years. 
  

This email message (including attachments) may contain proprietary, privileged and or confidential information of Hyatt 
Ball Co. LTD. and is intended solely to whom it is addressed.  Any use of this email not expressly authorized by Hyatt Ball 
Co. LTD. including dissemination, review or other use of or the taking of any action in reliance upon this email is 
prohibited.  If you are not the intended recipient please notify the sender by return e‐mail immediately and permanently 
delete the message in its entirety including all copies and attachments.   
 

On Apr 28, 2020, at 8:47 PM, Robert A Simpson <ra.simpson@hyattball.com> wrote: 

  
Hello Ms. Hayden, 
  
Thank you for returning my email and phone message.  I was at work today but not in my office most of 
the day so I just listened to your voice mail.   My apologies when I called last Friday at 10:00PM.  I knew I 
was not going to be able to reach you but I wanted to make sure I got back to you the same day you 
reached out to me and that was around the time my work day allowed me to read my emails so I called 
and emailed right after reading your email.   I am extremely appreciative that the EPA will consider 
allowing Hyatt Ball to work out a schedule to pay the penalty.  I will reach out to you tomorrow to 
discuss what possible options may be allowed to Hyatt.   Thank you for your time an consideration.   
  
  
Regards, 
  
Rob      
  

From: Hayden, Melva [mailto:Hayden.Melva@epa.gov]  
Sent: Tuesday, April 28, 2020 9:49 AM 
To: Robert A Simpson 
Cc: Bryan Sherman; Roufaeal, Alia; McKenna, Douglas; Feinmark, Phyllis 
Subject: RE: Hyatt Ball Penalty Payment Late  
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Good morning Messrs. Simpson and Sherman, et al 
  
Thank you for responding to both Mr. McKenna’s and my email communications. I am sorry I missed 
your call. However, you called me at 10:00 PM on Friday, April 24, 2020. I am not on duty at that time. 
Thank you also for leaving a message. If you wish to speak with me, I am usually available from 8:30 AM 
until 6:00 PM.  
  
In the spirit of Mr. McKenna’s email and the Agency’s concern about the impact that the Covid‐19 
pandemic is having and has had on businesses in our nation, I will discuss with Ms. Roufaeal your 
request to pay the penalty in installments. I will get back to you shortly. I am certain that we will be able 
to work out a schedule for you (Hyatt Ball) to pay the penalty.  Thank you again.  We wish you and your 
business well. Please stay safe and be well. 
  
Sincerely, 
  
Melva J. Hayden 
  

From: Robert A Simpson <ra.simpson@hyattball.com>  
Sent: Friday, April 24, 2020 10:15 PM 
To: Hayden, Melva <Hayden.Melva@epa.gov> 
Subject: RE: Hyatt Ball Penalty Payment Late  
  
Ms. Hayden, 
  
I copied you on my other reply email to Mr. McKenna and I also called you and left a message at the 
phone number you listed in your email below.   Given the financial and operational challenges we are 
currently experiencing I wanted to discuss with you if there are any payment plan options available to us 
at this time.   I will make myself available at any time that is convenient for you to discuss over the 
phone or through email, whatever works the best for you.   Thanks you.    
  
  
Regards, 
  
Rob      
  

From: Hayden, Melva [mailto:Hayden.Melva@epa.gov]  
Sent: Friday, April 24, 2020 1:38 PM 
To: Robert A Simpson 
Cc: Bryan Sherman; Roufaeal, Alia; McKenna, Douglas; Feinmark, Phyllis 
Subject: Hyatt Ball Penalty Payment Late  
  
Dear Messrs. Simpson and Sherman, 
  
I hope that you are all well and safe. My program clients have informed me that Hyatt Ball has not 
submitted its $3,300 penalty payment within the 45 calendar days after the effective date of the 
Consent Agreement (i.e., the date it is filed with the Regional Hearing Clerk) provided under the terms of 
the Consent Agreement and Final Order (CA/FO). The  CA/FO was filed with the Regional Hearing Clerk 
on February 26, 2020.  Therefore, the penalty payment was due 45 calendar day from February 26, 
2020, pursuant to par. 8 on pg. 4 of the CAFO, on April 11, 2020. However since the due date fell on a 
Saturday, then on Monday, April 13, 2020. Please pay the $3,300 penalty payment immediately  to avoid 
any further collection action.  Should you need to discuss this matter in further detail, please contact me 
directly at 212.637.3230, or speak with Alia Roufaeal at 212.637.3864. Thank you. 
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Sincerely, 
  
Melva J. Hayden  
  
Melva J. Hayden, Esq.  
Assistant Regional Counsel 
Region 2 Title VI Coordinator  
Office of Regional Counsel 
U.S. EPA - Region 2 
290 Broadway - 16th Floor 
New York, NY 10007-1866 
212-637-3230 (EPA Office) 
212-637-3202 (EPA Fax) 
718-712-5674 (Alternate Work Location Number) 
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Bhatt, Krishna

From: Hayden, Melva
Sent: Monday, May 4, 2020 3:49 PM
To: Robert A Simpson
Cc: Bryan Sherman; Roufaeal, Alia; McKenna, Douglas; Feinmark, Phyllis; Wise, Milton
Subject: I/M/O Hyatt Ball Co., Ltd.  Docket No. CWA-02-2020-3304 Summary of Deliverables Agreed to on 

May 4, 2020 Conference Call 
Attachments: CWA-02-2020-3005_Hyatt Ball Response to Extention 3-20-20.Ltr.pdf; CWA-02-2020-3304 Payment 

agreement.5-1-20.pdf

Dear Mr. Simpson, et al 
 
Thank you for a productive conference call with Ms. Roufaeal and myself. As we discussed and agreed, EPA has agreed 
to allow Hyatt Ball Co., Ltd. to pay the $3,300 penalty payment agreed to under the terms of the Consent Agreement 
and Final Order (CA/FO) in monthly installments of $183.33   each over a period of eighteen (18) months.  Under the 
terms of the attached EPA Cincinnati Financial Center (CFC), the first payment is due and owing on 06/06/20. The final 
payment is due and owing on 11/01/2021 in the amount of $183.39.  Once you have signed and entered into the 
Payment Plan Agreement, this matter will be handled by Mr. Milton Wise in our CFC office.  As we also discussed and 
agreed Hyatt Ball will address and comply with all of the below outstanding deliverables from the Administrative Order, 
the CA/FO issued in this matter, and those discussed in today’s conference call.  
 
Deliverables from Hyatt Ball: 
 

1. Hyatt Ball agreed that it will submit the Zinc Compliance Certification, or advise EPA that it is not ready to certify 
to the Zinc Compliance and why (See the attached April 6, 2020 Letter from Mr. McKenna to Mr. Simpson) 

2. Hyatt Ball agreed that its overdue Reports for December 2018, June 2019, and December 2019 are to be 
submitted on or before the July 20, 2020 extension date. 

3. Hyatt Ball agreed  regarding Sampling Collections  that Hyatt Ball will inform EPA in writing if it has not 
conducted any sampling, and why not; or if so, submit the results to EPA. 

4. Hyatt Ball agreed that it will advise EPA in writing if the June 30, 2020 Report will be delayed. If it will be 
delayed, Hyatt Ball agreed that it will request another extension because the June 30, 2020 report was not 
included in the July 20, 2020 extension. 

5. Hyatt Ball agreed that it will, as required by EPA, submit a letter and include the Certification Statement 
specifying the financial hardship the company has suffered due the Covid‐19 pandemic.  (See the required 
Certification Statement language below). 

Certification Statement language: “I certify under penalty of law that I have examined and am familiar with the 
information submitted in this document and all attachments and that, based on my inquiry of those individuals 
immediately responsible for obtaining the information, I believe that the information is true, accurate, and 
complete. I am aware that there are significant potential penalties for submitting false information, including 
the possibility of fines and imprisonment.”  

6. Hyatt has agreed and understands that it must sign, date and return the Hyatt Ball Payment Plan Agreement 
(Hyatt Ball PPA) to Milton Wise, via email at wise.milton@epa.gov with email copy to Melva J. Hayden at 
hayden.melva@epa.gov and Alia Roufaeal at roufaeal.alia@epa.gov. Original signed and dated Hyatt Ball  PPA 
should be mailed to Milton Wise at the address provided in the Agreement. 

7. EPA has agreed to provide you with the required language that must be contained in the Certification 
Statement. (Completed. See above language). 
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8. EPA has agreed to provide you with the Hyatt Ball PPA for your review and signature (Completed. See the 
attached Hyatt Ball PPA). 

 
Should you have questions or require clarification on any of the above mentioned deliverables, please do not hesitate to 
call either me at (212) 637‐3230, or Ms. Roufaeal at (212) 637‐3864.  Again, I wish to thank you for a productive 
conference call meeting. We look forward to your continued cooperation to bring this matter to a final resolution. It is 
EPA’s hope that Hyatt Ball and other impacted businesses will recover once this pandemic health crisis is past. Please 
stay safe and be well. 
 
Sincerely, 
 
Melva J. Hayden  
 
Melva J. Hayden, Esq.  
Assistant Regional Counsel 
Region 2 Title VI Coordinator  
Office of Regional Counsel 
U.S. EPA - Region 2 
290 Broadway - 16th Floor 
New York, NY 10007-1866 
212-637-3230 (EPA Office) 
212-637-3202 (EPA Fax) 
718-712-5674 (Alternate Work Location Number) 
 



1

Melcher, John

Subject: FW: NPDES Annual Reports-Extension Request

 

From: rkorber@kvpllc.com <rkorber@kvpllc.com>  
Sent: Friday, March 27, 2020 10:29 AM 
To: Koopman, Douglas <koopman.douglas@epa.gov> 
Cc: teresa.ptak@des.nh.gov; Pastrana-Del Valle, Solanch <pastrana-del-valle.solanch@epa.gov> 
Subject: NPDES Annual Reports-Extension Request 
 
Doug – 
 
As discussed, due to the current situation regarding Coronavirus, we hereby request a 60 day extension on the submittal 
of annual reports under the respective NPDES Permits for the Bay District (Center Harbor & Moultonborough NH), Town 
of Littleton, NH and Town of Lincoln, NH. We will assume the extension has been granted unless we hear otherwise. 
 
Please call with any questions. 
 
Regards, Ray 
 
Ray Korber, PE, MSCE 
KVPartners LLC 
CONSULTING ENGINEERS 
  
PO Box 7721, Gilford, NH 03249 
Tel: 603-513-1909 | Cel: 603-491-3136 | Fax: 866-587-0507 
Email: rkorber@kvpllc.com 
  
Partners in Building Better Communities 
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Melcher, John

From: Koopman, Douglas
Sent: Thursday, April 02, 2020 3:40 PM
To: rkorber@kvpllc.com
Cc: teresa.ptak@des.nh.gov; Pastrana-Del Valle, Solanch
Subject: Response to your request for reporting extension

Dear Ray  
 
Thank for your email requesting guidance with respect to submitting reports under the NPDES permits for the 
Bay District, Littleton and Lincoln NH. 
 
In response to noncompliance related to the COVID-19 pandemic, Assistant EPA Administrator for 
Enforcement and Compliance Assurance Susan Parker Bodine has announced the exercise of enforcement 
discretion for certain environmental legal obligations. That memo, accessible at the link below, establishes 
specific conditions to be met, if an entity is unable to meet its obligations identified in its NPDES permit.  

https://www.epa.gov/sites/production/files/2020-03/documents/oecamemooncovid19implications.pdf 

 
As indicated in the Bodine memo, entities should make every effort to comply with their NPDES permits. 
However, if for reasons related to COVID-19, they are not able to timely submit any reports required by a 
permit they should document the specific reasons for the delay and submit the report as soon as possible. Thank 
you for indicating to me that you expect to be able to submit the reports within the next 60 days. 

Details related to NPDES Reporting in Response to the COVID-19 Pandemic can be found at: 
https://netdmr.zendesk.com/hc/en-us/articles/360041746691-Covid-19-Information-Page 
 
Feel free to contact me or Jeff Kopf, Senior Enforcement Counsel at (617) 918-1796 if you have questions on 
how this policy relates to your circumstances.   

Thank you  

Doug 

 

 
 
Douglas Koopman 
(617)918-1747 
Koopman.Douglas@epa.gov 
EPA Region I 
5 Post Office Square, Suite 100 
Mail code 04-03 
Boston MA, 02109-3912 
 



 

 

 

 

MAYOR LINDA GORTON    CHARLES H. MARTIN, P.E.   

   DIRECTOR 

   WATER QUALITY 

 

 

 

 
 
 
 
 
 
 
 

125 Lisle Industrial Ave., Suite 180, Lexington, KY 40511 / 859.425.2400 Phone / 859.254.7787 Fax / lexingtonky.gov 

 

April 6, 2020 
 
Chief, Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
Box 7611 Ben Franklin Station 
Washington, D.C.  20044-7611 
Re: DOJ No. 90-5-1-1-08858 
 
Chief 
Water Programs Enforcement Branch 
Environmental Protection Agency Region 4 
61 Forsyth Street SW 
Atlanta, Georgia  30303 
 
RE: Civil Action No. 5:06-cv-386 
 Lexington-Fayette Urban County Government – Kentucky 
 KPDES Permit Nos.:  KY0021491 / KY0021504 / KYS000002 
 Submission Deadline Extension Request: 2020 1st Quarterly Report 
  
Dear Sir / Madam: 
 
Due to the workplace challenges presented by the ongoing COVID-19 pandemic, the Lexington-
Fayette Urban County Government (LFUCG) is requesting approval to change the 2020 1st Quarter 
(2020 Q1) report deadline from April 30 2020 to May 31, 2020.  
 
Paragraph 29.A of the above referenced civil action requires submission of quarterly reports no later 
than 30 days after completion of each succeeding quarter, which in turn would require submission 
of the 2020 Q1 report by April 30, 2020. On March 25, 2020, the Governor of Kentucky via 
Executive Order declared a State of Emergency and ordered all non-life sustaining businesses to 
cease operations. LFUCG in conjunction with our Consent Decree Program Management 
consultants, are following that order by reducing “report to work” staff and implementing “work 
from home” strategies. While this has been effective in controlling the spread of the virus and 
maintaining some levels of productivity, overall productivity in several key areas has been 
compromised. 
 



  

 
 

 
 
 
 
 
 
 
 

125 Lisle Industrial Ave., Suite 180, Lexington, KY 40511 / 859.425.2400 Phone / 859.254.7787 Fax / lexingtonky.gov 
 
 

The content of the 2020 Q1 report will be unchanged. This request is limited to extending the 
deadline by 31 days so that the individuals responsible for compiling, reviewing and presenting the 
required information have sufficient time to ensure submission of a complete and accurate report, 
consistent with prior work products submitted by LFUCG. 
 
 
If you have any questions, please contact me at (859) 425-2455. 
 
Sincerely, 
 
 
 
 
 
Charles H. Martin, P.E., Director 
Division of Water Quality 
 
 
 
Hardcopy PC: 
 

Michael Kroeger, Director, Division of Enforcement, Department of Environmental Protection 
300 Sower Boulevard Frankfort, KY  40601 
 
Susan Speckert, LFUCG Commissioner of Law 
Nancy Albright, P.E., LFUCG Commissioner of Environmental Quality and Public Works 

 
Email Copies: 

 
Laurie Jones, Environmental Engineer, Water Protection Division, Region 4 EPA 
Jill Bertelson, P.E., Division of Water, Department of Environmental Protection 
Michael Cravens, Attorney, Department of Law 
Jennifer Carey, P.E., Division of Water Quality 
Julie Mantrom, Division of Water Quality 

Charles H. Martin



 
 

 

DINSMORE & SHOHL LLP 
City Center, 100 W. Main St., Suite 900 
Lexington, KY 40507 
www.dinsmore.com 

 

Carolyn M. Brown 
(859) 425-1092 (direct) ∙ (859) 425-1099  (fax) 
carolyn.brown@dinsmore.com  
 

  

 
April 29, 2020 
 
VIA  OVERNIGHT MAIL 
 
Chief, Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
Box 7611 Ben Franklin Station  
Washington, D.C.  20044-7611 
DOJ# 90-5-1-1-08858 

Chief 
Water Programs Enforcement Branch 
Environmental Protection Agency Region 4 
61 Forsyth Street, S.W. 
Atlanta, Georgia  30303 

Office of Water Legal Support 
Office of Regional Counsel 
Environmental Protection Agency Region 4 
61 Forsyth Street, S.W. 
Atlanta, Georgia  30303 

Director of the Division of Enforcement  
Department for Environmental Protection 
300 Sower Boulevard 
Frankfort, KY 40601 

 

 Re: Lexington-Fayette County Urban Government (LFUCG) Consent Decree  
  Entered in Civil Action No. 5:06-cv-386 
  Force Majeure Notification for COVID-19 Pandemic 
 
Dear Sir or Madam: 

As counsel for the Lexington-Fayette Urban County Government (LFUCG) and pursuant 
to Paragraph 55 (Section XII) of the Consent Decree in the above-referenced case, our firm submits 
this notification of a Force Majeure event on behalf of LFUCG concerning the ongoing COVID-
19 pandemic. As you know, the COVID-19 pandemic has had a widespread adverse impact on the 
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ability of governments and businesses to operate.  On March 25, 2020, Kentucky Governor Andy 
Beshear issued an Executive Order declaring a state of emergency and ordering all non-life 
sustaining businesses to cease operations. The Order specifies that “[a]ll in-person government 
activities at the state, county, and local level that are not necessary to sustain or protect life, or to 
support Life-Sustaining businesses, are suspended.”  Further: “For purposes of this Order, 
necessary government activities include activities performed by critical infrastructure workers, 
including workers in law enforcement, public safety, and first responders.  Such activities also 
include, but are not limited to, public transit, trash pick-up and disposal, activities necessary to 
manage and oversee elections, operations necessary to enable transactions that support the work 
of a business’s or operation’s critical infrastructure workers, and the maintenance of safe and 
sanitary public parks so as to allow for outdoor recreation.” 

 
In accordance with this Order, LFUCG has enacted a Heathy at Home plan that encourages 

the majority of its employees to work at home, including those LFUCG employees who would 
typically be involved with work performed under the Consent Decree.  LFUCG has determined 
that this work is “not necessary to sustain or protect life” under the Governor’s Order.  The only 
LFUCG offices that remain open are those that “focus on services that protect and sustain life.”  
LFUCG’s consultants who perform work under the Consent Decree have also been complying 
with this Executive Order by reducing “report to work” staff and implementing “work from home” 
strategies. As a result, LFUCG has been unable to reliably have staff and contractors available to 
work with respect to LFUCG’s obligations under the Consent Decree.   

 
As you know, LFUCG has worked diligently to meet all Consent Decree deadlines in a 

timely manner.  LFUCG will continue to exercise its best efforts to meet deadlines and to the extent 
possible, to minimize delays despite the COVID-19 interruptions. While LFUCG does not believe 
it has missed any requirement or deadline under the Consent Decree, the work place disruption 
caused by COVID-19 has placed LFUCG at risk in ensuring the quantity and quality of Consent 
Decree work that has occurred during the current State of Emergency.  As such, LFUCG is 
submitting this formal notice of the occurrence of an event of force majeure under the Consent 
Decree that covers all future requirements and deadlines that it believes could be impacted by 
COVID-19.   

 
Due to events beyond the control of LFUCG, specifically the unanticipated, widespread 

impact of COVID-19 and government restrictions resulting therefrom, LFUCG will likely be 
prevented from performing certain requirements under the Consent Decree. Attached as Exhibit A 
is a list of requirements and deadlines that LFUCG believes could be potentially impacted.  
Additionally, LFUCG anticipates it will lack sufficient staff to perform inspections required by the 
Consent Decree and LFUCG’s Kentucky Pollutant Discharge Elimination System Permit to 
Discharge from a Large Municipal Separate Storm Sewer System, Permit No. KYS000002 (MS4 
Permit).  The pandemic and the resulting governmental restrictions are beyond the control of 
LFUCG.1  These restrictions are not related in any way to a financial inability of LFUCG to 

                                            
1  The Environmental Protection Agency (EPA) recognizes “potential worker shortages due to the COVID-19 
pandemic as well as the travel and social distancing restrictions imposed by both governments and corporations or 
recommended by the Centers of Disease Control and Prevention to limit the spread of COVID-19.”  EPA further 
recognizes that “[t]hese consequences may affect reporting obligations and milestones set forth in settlements and 
consent decrees.”  See March 26, 2020, EPA COVID-19 Implications for EPA’s Enforcement and Compliance 
Assurance Program. 
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complete its work under the Consent Decree. Further, LFUCG does not anticipate that any 
potential missed inspection or capital project deadline will result in any risk or imminent threat to 
human health or the environment.  

 
LFUCG is concerned that it will not have sufficient staffing to perform inspections required 

by the Consent Decree and LFUCG’s MS4 Permit.  Various inspections are required monthly, 
quarterly, semi-annually, and per event.  LFUCG will attempt to satisfy all inspection requirements 
under the Consent Decree and MS4 Permit.  However, to the extent that LFUCG is unable to 
perform required inspections because of COVID-19 restrictions, LFUCG requests that it not be 
penalized in any way for a failure to perform such inspections through June 30, 2020.  LFUCG 
reserves the right to update the timeframe covered by this request based on the unknown duration 
of the COVID-19 pandemic and government restrictions.   

 
LFUCG is also concerned that the COVID-19 staffing restrictions will cause delays for 

certain hard deadlines under the Consent Decree and MS4 Permit.  LFUCG is concerned it will 
not be able to complete production of the stormwater best management practices video required 
by Table 5, PC-8 of the MS4 Permit.  LFUCG is also concerned it will not be able to meet the 
December 31, 2020 deadline for several capital projects required by the Consent Decree because 
easement acquisition efforts have had to cease as a result of stay-at-home work requirements and 
court closures.  These projects include: WR4 and WR5: Wolf Run D&E Trunk Sewer; WH-9: 
Southeastern Hills Trunk Sewer; CR-14: New Circle Trunk A; NE-3: Liberty Road Trunk; EH-5: 
Overbrook PS; and CR-10: Upper Cane Rune WWS.  LFUCG is also affected by a contractor 
staffing shortage related to the WR2 and WR3: Wolf Run B&C Trunk Sewer.  Due to these 
concerns, LFUCG requests that it be granted a six-month extension for any and all deliverable 
deadlines, including all reporting requirement deadlines, occurring on or before December 31, 
2020.  LFUCG reserves the right to request a further extension based on the unknown duration of 
the COVID-19 pandemic and government restrictions.  

 
Finally, pursuant to my conversations on April 21 and April 28, 2020 with Mr. Paul 

Schwartz, Associate Regional Counsel for EPA Region 4, the April 6, 2020 letter from Mr. Charles 
Martin, LFUCG, to Ms. Laurie Jones at EPA and Mr. Michael Kroeger at the Kentucky Energy 
and Environment Cabinet, requesting an extension of the 2020 1st Quarter Report deadline is being 
treated as a force majeure request by the agency and will be granted although LFUCG has not yet 
received a formal response to that effect.  Based on those commitments, you may consider the 
April 6 notice and request for relief as excluded from this force majeure notification.  
 

At this point in time, it is not possible to predict the duration of the current event of force 
majeure.  However, LFUCG has been and will continue to monitor events relating to the COVID-
19 pandemic and government actions relating thereto so that it may fully perform its obligations 
under the Consent Decree as soon as it is able to do so.   If you have any questions or would like 
any additional information, please feel free to contact me at carolyn.brown@dinsmore.com or my 
colleague Anna Claire Skinner at anna.skinner@dinsmore.com. 
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CERTIFIED MAIL  
RETURN RECEIPT REQUESTED 
 
Lexington-Fayette Urban County Government 
Division of Water Quality 
  c/o Mr. Charles H. Martin, P.E., Director 
125 Lisle Industrial Ave., Suite 180  
Lexington, Kentucky  40511 
 

Re:  Consent Decree # 5:06-cv-386 
United States Approval of Request to Extend Schedule for Submittal of 2020 1st Quarterly 
Report Based on Force Majeure Event 

   
Dear Mr. Martin: 
 
The United States Environmental Protection Agency and the United States Department of Justice, in 
consultation with the Kentucky Department for Environmental Protection (KYDEP), have reviewed 
your letter of April 6, 2020, requesting an extension of the submission deadline for the 2020 1st 
Quarterly Report. Your letter describes a disruption in the productivity of staff during an adjustment to 
work from home due to the strategies adopted by Lexington in response to the Kentucky Governor’s 
State of Emergency Executive Order. This order was issued in response to the Covid-19 pandemic. You 
have requested to extend the Quarterly Report deadline by 31 days so that the individuals responsible for 
compiling, reviewing, and presenting the required information have sufficient time to ensure submission 
of a complete and accurate report. Your attorney subsequently clarified, in a phone call on April 21, 
2020, that this request is being made under the force majeure provisions of your Consent Decree. 
 
The description of circumstances affecting your submittal of the quarterly report appears to meet the 
criteria of a force majeure event and your letter contains the information required to be included in a 
force majeure notice under Paragraph 55 of the Consent Decree for extension of a required reporting 
deadline.1 Therefore, pursuant to Paragraph 56 of the Consent Decree, the United States, after 
consultation with KYDEP, hereby approves your request to extend the deadline for submittal of the 
2020 1st Quarterly Report from April 30, 2020 to May 31, 2020. In this case, the United States does not 
consider this one-time, one-month extension for the quarterly report to be a material extension of time, 
and therefore under paragraph 56, this does not trigger the circumstances under which a Consent Decree 
modification would be necessary.  
 
To facilitate prompt review of future requests of this nature, we ask that you reference the relevant 
provisions of the Consent Decree and the legal framework under which you are seeking relief. Your 
letter requested an “extension” of a deadline without indicating whether you were seeking a 

 
1 Paragraph 55 of the Consent Decree requires that a force majeure notice state the anticipated duration of any delay, its 
cause(s), LFUCG's past and proposed actions to prevent or minimize any delay, a schedule for carrying out those actions, and 
LFUCG's rationale for attributing any delay to a force majeure event. 
 



modification of the Consent Decree, relief under force majeure provisions of the Consent Decree, or the 
exercise of enforcement discretion in the assessment of stipulated penalties.

If you have questions, please contact Ms. Laurie Jones on my staff at (404) 562-9201.

Sincerely,

Carol L. Kemker
Director
Enforcement and Compliance Assurance Division

cc:  Valerie Mann, USDOJ
Robert Fentress, EPA OECA
Carolyn M. Brown, Dinsmore & Shoh, LLP 
Anna Claire Skinner, Dinsmore & Shoh, LLP

CAROL KEMKER
Digitally signed by CAROL 
KEMKER 
Date: 2020.04.29 16:38:54 -04'00'











 

Massachusetts Port Authority 

Environmental Management 
One Harborside Drive, Suite 200S 
East Boston, MA 02128-2090 
Telephone (617) 568-5950  
www.massport.com 
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March 23, 2020 
 
U.S. Environmental Protection Agency, Region 1 
5 Post Office Square, Suite 100 
Mailcode OES 04-3 
Boston, MA 02109-3912 
Attention: Douglas Koopman 
 
 

RE: Boston Logan International Airport NPDES Permit MA0000787 
         Request for Temporary Suspension of Monitoring Requirements 
 

Dear Mr. Koopman: 
 

Like all US Airports, the Massachusetts Port Authority (Massport) is experiencing 
unprecedented impacts at all of our facilities due to the Coronavirus (COVID-19) national 
emergency. As we strive to meet new operating demands, our resources must focus on the health 
and safety of the traveling public and our employees. As such, we are requesting a temporary 
suspension of the stormwater monitoring and inspection requirements of Logan International 
Airport’s NPDES Permit MA0000787.   
 
Massport’s NPDES Permit for Logan International Airport requires monthly wet and dry weather 
monitoring, deicing event monitoring (twice per deicing season) and quarterly monitoring. For 
first quarter 2020, we completed monthly dry and wet weather events for January and February, 
the dry weather event for March, one deicing event, and the first quarter sampling event of 2020. 
We are requesting a suspension of NPDES Permit monitoring requirements for at least the next 
two months (April and May 2020) including the second deicing event for the 2019-2020 deicing 
season, the wet weather event for the month of March, and dry and wet weather sampling events 
in April in May.  Reporting for the sampling that has been completed to date will be submitted to  
EPA. 
 
We have carefully examined the procedures required to collect accurate, defensible data and 
have identified the following potential concerns that could impact sample collection: 
 
SIDA restrictions 

• The Security Badge Office is providing limited services. Several sampling locations are 
within the Security Identification Display Area (SIDA) which require security badges for 
sampling personnel. 

• Access to secure areas may be restricted to essential personnel. 
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Social Distancing 
• Sample collection at Logan Airport requires teams of at least two individuals for health 

and safety reasons.  Many of Logan’s outfalls are located along the shoreline close to 
open water or samples must be collected from deep sampling vaults.  During storm 
events, sample collection is particularly challenging and ensuring the safety of personnel 
is of utmost importance. 

• Achieving and maintaining a 6-foot distance as the stormwater samplers perform tasks in 
tandem is enormously difficult if not impossible.  Some of the specific interactions 
involved in the sampling activities include driving in the same SIDA-permitted vehicle 
(only one vehicle per team), filling sample bottles, handing off sample coolers to 
laboratory couriers, purchasing or renting sampling equipment and other supplies, and/or 
accessing facilities at Logan Airport.  

• There are limited opportunities to wash hands and disinfect equipment in the field, 
limited supply of available hand sanitizer, and limited availability of PPE from employers 
(e.g. nitrile gloves and N95 masks) 

• Entry into SIDA areas for sample collection requires interaction with the SIDA Security 
Gate and close interaction with Massport’s Port Police who is also in close contact with 
the numerous others passing through the security checkpoint.  

 
Sampling/Chain of Custody 
 

• If infection rates soar, personnel trained to conduct sampling at the airport and who have 
security clearance at Logan Airport may not be available. 

• Sample containers/coolers typically change hands approximately 5 times if not more. 
(Laboratory personnel to courier, courier to office receiver, office receiver to sampler, 
sampler to courier, courier to laboratory personnel) 

 
Laboratory Operation 

• As new restrictions are imposed to limit the transmission of COVID-19, there will likely 
be limited availability for sample analysis and courier services. Massport has already 
received notification on March 19, 2020 from the laboratory that performs bacterial 
analysis that the laboratory will be temporarily closed from March 23, 2020 through at 
least April 4, 2020, except for very limited hours on select days.  

 
State and Federal Mandates 

• At this time, a State of Emergency has been declared in Massachusetts with several 
emergency orders, including closing of several facilities, limitations of gatherings, and 
travel restrictions. Additional federal restrictions have been mandated. Massport and 
sampling staff must adhere to all state and federal mandates. 
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As always, Massport is committed to meeting it’s NPDES Permit obligations with its continued 
implementation of stormwater pollution prevention best management practices but as presented 
above, is facing extraordinary circumstances at this current time.  We, therefore, respectfully 
request your consideration to suspend stormwater sampling through May 31, 2020.   
 
Thank you very much. 
 
Sincerely, 
 
Brian J. Hennessey 
 
Brian J. Hennessey, P.E, A.A.E, I.A.P. 
Assistant Director, Capital Programs & Environmental Management 
Massachusetts Port Authority 
 
Cc:   Rosanne Joyce, Massport 
 George Papadopoulos, US EPA Region 1 
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Melcher, John

Subject: FW: NetDMR COR Submission Received for: MA0000787

 

From: Handler, Neil  
Sent: Tuesday, April 07, 2020 4:49 PM 
To: rjoyce@massport.com 
Cc: Koopman, Douglas <koopman.douglas@epa.gov>; Kopf, Jeff <Kopf.Jeff@epa.gov> 
Subject: RE: NetDMR COR Submission Received for: MA0000787 
 
Hi Rosanne, 
 
Hope you are doing ok! 
 
I was just looking through the most recent DMRs that were submitted on behalf of Logan International Airport 
for the monitoring period ending 3/31/20. As noted on the R1 NetDMR home page, we are asking that when 
using the NODI code Z, a facility provide an explanation in either the comment section of the DMR or in a 
separate attachment added to the DMR. The Explanation should identify the specific reasons for the 
sampling/reporting delay and how COVID-19 was the cause of the noncompliance. Details related to NPDES 
Compliance and Reporting in Response to the COVID-19 Pandemic can be found at: 
https://netdmr.zendesk.com/hc/en-us/articles/360041746691-Covid-19-Information-Page. 
 
We would ask that you attach a copy of the March 23, 2020 letter which you sent to EPA to all DMRs in which 
you use the NODI code Z. 
 
Thanks and stay safe, 
 
Neil 
 
 
Neil Handler 
Senior Enforcement Coordinator 
EPA Region 1 
5 Post Office Square, Suite 100 (OES04-4) 
Boston, MA 02109-3912 
 
(617) 918-1334 
Fax (617) 918-0334 
handler.neil@epa.gov 
 
 
From: netdmr-notification@epa.gov <netdmr-notification@epa.gov>  
Sent: Tuesday, April 07, 2020 3:58 PM 
To: rjoyce@massport.com; Nguyen, Nam <Nguyen.Nam@epa.gov>; Handler, Neil <Handler.Neil@epa.gov> 
Subject: NetDMR COR Submission Received for: MA0000787 
 
NetDMR has received the following 16 DMR(s) during the signing process. 
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CORs have been created for the following DMRs. These DMRs will be forwarded for further processing: 
-------------------------------------------- 
Permitted Facility Name: LOGAN INTERNATIONAL AIRPORT 
Permit ID: MA0000787 
Permitted Feature: 006 
Discharge: Q - Runway Perimeter Quarterly 
Monitoring Period End Date: 03/31/20 
Signing Status: SIGNED SUCCESSFULLY 
Comment:  
Attachments included in the COR: No 
-------------------------------------------- 
Permitted Facility Name: LOGAN INTERNATIONAL AIRPORT 
Permit ID: MA0000787 
Permitted Feature: 005 
Discharge: Q - Northwest Quarterly 
Monitoring Period End Date: 03/31/20 
Signing Status: SIGNED SUCCESSFULLY 
Comment:  
Attachments included in the COR: No 
-------------------------------------------- 
Permitted Facility Name: LOGAN INTERNATIONAL AIRPORT 
Permit ID: MA0000787 
Permitted Feature: 004 
Discharge: Q - Marerick Street quarterly 
Monitoring Period End Date: 03/31/20 
Signing Status: SIGNED SUCCESSFULLY 
Comment:  
Attachments included in the COR: No 
-------------------------------------------- 
Permitted Facility Name: LOGAN INTERNATIONAL AIRPORT 
Permit ID: MA0000787 
Permitted Feature: 004 
Discharge: C - Maverick Street Dry 
Monitoring Period End Date: 03/31/20 
Signing Status: SIGNED SUCCESSFULLY 
Comment:  
Attachments included in the COR: No 
-------------------------------------------- 
Permitted Facility Name: LOGAN INTERNATIONAL AIRPORT 
Permit ID: MA0000787 
Permitted Feature: 004 
Discharge: A - MAVERICK ST OUTFALL-STORMWATER 
Monitoring Period End Date: 03/31/20 
Signing Status: SIGNED SUCCESSFULLY 
Comment:  
Attachments included in the COR: No 
-------------------------------------------- 
Permitted Facility Name: LOGAN INTERNATIONAL AIRPORT 
Permit ID: MA0000787 
Permitted Feature: 003 
Discharge: Q - Porter Street quarterly 
Monitoring Period End Date: 03/31/20 
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Signing Status: SIGNED SUCCESSFULLY 
Comment:  
Attachments included in the COR: No 
-------------------------------------------- 
Permitted Facility Name: LOGAN INTERNATIONAL AIRPORT 
Permit ID: MA0000787 
Permitted Feature: 003 
Discharge: C - Porter Street Dry 
Monitoring Period End Date: 03/31/20 
Signing Status: SIGNED SUCCESSFULLY 
Comment:  
Attachments included in the COR: No 
-------------------------------------------- 
Permitted Facility Name: LOGAN INTERNATIONAL AIRPORT 
Permit ID: MA0000787 
Permitted Feature: 003 
Discharge: A - PORTER ST OUTFALL - STORMWATER 
Monitoring Period End Date: 03/31/20 
Signing Status: SIGNED SUCCESSFULLY 
Comment:  
Attachments included in the COR: No 
-------------------------------------------- 
Permitted Facility Name: LOGAN INTERNATIONAL AIRPORT 
Permit ID: MA0000787 
Permitted Feature: 002 
Discharge: Q - West quarterly 
Monitoring Period End Date: 03/31/20 
Signing Status: SIGNED SUCCESSFULLY 
Comment:  
Attachments included in the COR: No 
-------------------------------------------- 
Permitted Facility Name: LOGAN INTERNATIONAL AIRPORT 
Permit ID: MA0000787 
Permitted Feature: 002 
Discharge: C - West Dry 
Monitoring Period End Date: 03/31/20 
Signing Status: SIGNED SUCCESSFULLY 
Comment:  
Attachments included in the COR: No 
-------------------------------------------- 
Permitted Facility Name: LOGAN INTERNATIONAL AIRPORT 
Permit ID: MA0000787 
Permitted Feature: 002 
Discharge: A - WEST OUTFALL - STORMWATER 
Monitoring Period End Date: 03/31/20 
Signing Status: SIGNED SUCCESSFULLY 
Comment:  
Attachments included in the COR: No 
-------------------------------------------- 
Permitted Facility Name: LOGAN INTERNATIONAL AIRPORT 
Permit ID: MA0000787 
Permitted Feature: 001 
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Discharge: Q - North quarterly 
Monitoring Period End Date: 03/31/20 
Signing Status: SIGNED SUCCESSFULLY 
Comment:  
Attachments included in the COR: Yes 
 
Q12020NPDESMonitoringReport.pdf 
-------------------------------------------- 
Permitted Facility Name: LOGAN INTERNATIONAL AIRPORT 
Permit ID: MA0000787 
Permitted Feature: 001 
Discharge: E - North internal tanks 
Monitoring Period End Date: 03/31/20 
Signing Status: SIGNED SUCCESSFULLY 
Comment:  
Attachments included in the COR: Yes 
 
Mar2020SwissportDMRs-001-E.pdf 
-------------------------------------------- 
Permitted Facility Name: LOGAN INTERNATIONAL AIRPORT 
Permit ID: MA0000787 
Permitted Feature: 001 
Discharge: D - North internal tanks 
Monitoring Period End Date: 03/31/20 
Signing Status: SIGNED SUCCESSFULLY 
Comment:  
Attachments included in the COR: Yes 
 
Mar2020SwissportDMRs-001-D.pdf 
-------------------------------------------- 
Permitted Facility Name: LOGAN INTERNATIONAL AIRPORT 
Permit ID: MA0000787 
Permitted Feature: 001 
Discharge: C - North Dry 
Monitoring Period End Date: 03/31/20 
Signing Status: SIGNED SUCCESSFULLY 
Comment:  
Attachments included in the COR: No 
-------------------------------------------- 
Permitted Facility Name: LOGAN INTERNATIONAL AIRPORT 
Permit ID: MA0000787 
Permitted Feature: 001 
Discharge: A - NORTH OUTFALL - STORMWATER 
Monitoring Period End Date: 03/31/20 
Signing Status: SIGNED SUCCESSFULLY 
Comment:  
Attachments included in the COR: Yes 
 
March2020NPDESMonitoringReport.pdf 
 
 
Thank you. 
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For information on the CDX/NetDMR migration process for individuals with an existing NetDMR account please see the 
following link https://netdmr.zendesk.com/hc/en-us/articles/115002191163-NetDMR-to-CDX-Move-Walkthrough-
Document. Individuals with migration issues should contact NPDESeReporting@epa.gov or 877-227-8965. Questions 
about CDX should be directed to the CDX Help Desk 888-890-1995. Question about NetDMR can be sent to EPA Region 1 
at R1.NetDMR@epa.gov.  
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Melcher, John

From: Koopman, Douglas
Sent: Wednesday, April 01, 2020 3:11 PM
To: Bhennessey@massport.com
Cc: Joyce, Rosanne; Susannah.king@state.ma.us; kevin.brander@state.ma.us
Subject: EPA response to sampling request

Dear Mr. Hennessey, 

Thank for your letter of March 23, 2020, requesting guidance with respect to sampling requirements under 
Boston Logan International Airport NPDES permit (MA0000787) in light of the COVID-19 pandemic. 
 
In response to noncompliance related to the COVID-19 pandemic, Assistant EPA Administrator for 
Enforcement and Compliance Assurance Susan Parker Bodine has issued a temporary policy announcing the 
exercise of enforcement discretion for certain environmental obligations. That memo, accessible at the link 
below, establishes specific conditions to be met, if you are unable to meet those obligations identified in your 
NPDES permit.  

https://www.epa.gov/sites/production/files/2020-03/documents/oecamemooncovid19implications.pdf 

 
As indicated in the Bodine memo, entities should make every effort to comply with their NPDES permits. 
However, if for reasons related to COVID-19, you are able to obtain some but not all of your samples or 
analyze some but not all of your samples required by your permit, please submit your discharge monitoring 
reports (DMRs) through NetDMR by the due date with the information you have been able to obtain. Please 
also provide an explanation in either the comment section of the DMR or in a separate attachment describing 
how COVID-19 impacted your ability to take or analyze all of your required samples. If you are not able to 
sample or analyze any of the samples required by your permit, please submit your DMRs through NetDMR by 
the due date using the No Data Indicator or NODI code of “Z” - “COVID-19”. When using the NODI code Z, a 
facility should provide an explanation in either the comment section of the DMR or in a separate attachment 
added to the DMR. The Explanation should identify the specific reasons for the sampling/reporting delay and 
how COVID-19 was the cause of the noncompliance. If you need help adding an attachment through NetDMR 
please send an email to R1.NetDMR@epa.gov.  
 
Details related to NPDES Reporting in Response to the COVID-19 Pandemic can be found at: 
https://netdmr.zendesk.com/hc/en-us/articles/360041746691-Covid-19-Information-Page 
 
Feel free to contact myself or attorney Jeff Kopf (617) 918-1796 if you have questions on how this policy 
relates to your circumstances.   

Thank you  

Doug Koopman 

Cc (VIA Email):         Rosanne Joyce, Massport  

                                         Susy King MADEP 

                                         Kevin Brander MADEP NERO 

Douglas Koopman 
(617)918-1747 
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Koopman.Douglas@epa.gov 
EPA Region I 
5 Post Office Square, Suite 100 
Mail code 04-03 
Boston MA, 02109-3912 
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Melcher, John

Subject: FW: MWRA update - impacts of COVID-19 on monitoring

 

From: Borci, Todd  
Sent: Thursday, March 26, 2020 1:24 PM 
To: Reilley, Betsy <Betsy.Reilley@mwra.com>; Liebman, Matt <Liebman.Matt@epa.gov>; 
catherine.vakalopoulos@state.ma.us; kevin.brander@state.ma.us 
Cc: Leo, Wendy <Wendy.Leo@mwra.com>; Wu, David <David.Wu@mwra.com>; Keay, Kenneth 
<Kenneth.Keay@mwra.com>; Card, Bethany <Bethany.Card@mwra.com> 
Subject: RE: MWRA update - impacts of COVID-19 on monitoring 
 
Betsy: 
 
Thanks for your message.  We have been waiting (and waiting) for a memo from EPA HQ that will reportedly address 
compliance monitoring activities, but in its absence the standard message I have been providing to folks is simply 
document what you can and cannot do and the associated reasons (your email below should take care of that for now).   
 
Should you have specific questions or concerns always feel free to email or call. 
 
Thanks again. 
 
tb 
________________________________________ 
Todd J. Borci 
Water Compliance Section 
Enforcement and Compliance Assurance Division 
U.S. EPA New England 
5 Post Office Square 
Suite 100 (04-4) 
Boston, MA 02109-3912 
(617) 918 -1358 
borci.todd@epa.gov 
 
 
 

From: Reilley, Betsy <Betsy.Reilley@mwra.com>  
Sent: Thursday, March 26, 2020 12:47 PM 
To: Liebman, Matt <Liebman.Matt@epa.gov>; Borci, Todd <Borci.Todd@epa.gov>; 
catherine.vakalopoulos@state.ma.us; kevin.brander@state.ma.us 
Cc: Leo, Wendy <Wendy.Leo@mwra.com>; Wu, David <David.Wu@mwra.com>; Keay, Kenneth 
<Kenneth.Keay@mwra.com>; Card, Bethany <Bethany.Card@mwra.com> 
Subject: MWRA update - impacts of COVID-19 on monitoring 
 
Hello, 
  
I left each of you a voicemail to inform you that we have some impacts to our monitoring programs.  Every effort is 
being made to maintain monitoring, focused on priority/compliance programs.  NPDES permit required monitoring  at 
DITP, and CSOs,  will continue.   
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However, MA Bay water column monitoring is unlikely to occur for March.  We will continue to monitor this program 
and ship availability for the April monthly sampling.   
  
Monitoring in the rivers and Boston Harbor is reduced: 

 Monitoring in the variance areas is a priority, and will continue, although at a reduced level, via shoreline sampling, and 
for bacteria only (and nutrients at the usual limited sites).   This monitoring program runs April-October (nutrients are 
year round and is continuing in the variance rivers). 

 Monitoring in Boston Harbor and Neponset River is on hold for now.   

  
I would be happy to discuss this in more detail with you.  Let me know what questions you have.  I can be reached via 
email, or cell 617-839-2997.  
  
I hope you are all doing well during these challenging times! 
  
Betsy  
  
Betsy Reilley, Ph.D. 
Director, Environmental Quality 
Water and Wastewater 
MA Water Resources Authority 
100 First Avenue 
Boston, MA 02129 
office: 508-424-3613 or 
617-788-4940 
cell: 617-839-2997 
betsy.reilley@mwra.com 
  
  
  



 

   

Water and Sewer 
PO Box 330316 • 3071 SW 38 Avenue 

Miami, Florida 33233-0316 
T 305-665-7471

miamidade.gov 

VIA ELECTRONIC CORRESPONDENCE 
        
April 3, 2020      CCN:    63142 
       File No:  8.DC.20.52 
 
Chief, Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
P.O. Box 7611 
Tom Mariani 
Washington, D.C. 20044-7611 
RE: DOJ No. 90-5-1-1-4022/1 
Tom.Mariani@usdoj.gov 

Chief, Clean Water Enforcement Branch 
Water Protection Division 
Attn: Brad Ammons 
U.S. Environmental Protection Agency, Region 4 
61 Forsyth Street, S.W. 
Atlanta, Georgia 30303 
Ammons.Brad@epa.gov 
 

 
Rachael Amy Kamons 
Environmental Enforcement Section  
U.S. Department of Justice 
P.O. Box 7611 
Ben Franklin Station 
Washington, D.C.  20044-7611 
Rachael.Kamons@usdoj.gov 

 
Florida Department of Environmental Protection 
Southeast District – West Palm Beach 
3301 Gun Club Road, MSC 7210-1 
West Palm Beach, FL 33406 
Attn: Compliance/Enforcement Section 
Jason.Andreotta@dep.state.fl.us 
 

 
RE: Consent Decree (Case: No. 1:12-cv-24400-FAM),  
 Reference DOJ Case No. 90-5-1-1-4022/1, 
 Section XI, Paragraph 52 – Force Majeure,  

Section XVII, Paragraph 77 – Notices,  
Notification of Force Majeure due to Novel Coronavirus Disease (COVID-19) for 
Consent Decree Appendix D-2, Capital Improvement Projects  

 
Dear Sir/Madam: 
 
In accordance with the provisions of Section XI, Paragraph 52 of the above referenced Consent 
Decree (CD), on March 20, 2020, Miami-Dade County (County) electronically notified the United 
States Environmental Protection Agency (EPA) and Florida Department of Environmental 
Protection (FDEP) of a Potential Force Majeure impacting Consent Decree (CD) Capital 
Improvement Projects (CIP) due to the Novel Coronavirus Disease (COVID-19) Pandemic and 
corresponding National, State, and Local Emergencies. Consent Decree projects may experience 
delays during the design, permitting, procurement and construction phases.  
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In accordance with Section XI, Paragraph 52, this potential force majeure notification letter shall 
further describe and explain the reasons for the delays; the anticipated duration of the delay; all 
actions taken or to be taken to prevent or minimize the delay; a schedule for implementation of 
any measures to be taken to prevent or mitigate the delay or the effect of the delay; County’s 
rationale for attributing such delay to a force majeure event if it intends to assert such a claim; a 
statement as to whether, in the opinion of the County, such event may cause or contribute to an 
endangerment to public health or the environment, and documentation to support the force 
majeure claim. 
 
Explanation and description of the reasons for the delay 
On March 9, 2020, the Governor of the State of Florida declared a State of Emergency for the 
State of Florida related to Novel Coronavirus Disease 2019 (COVID-19). On March 11, 2020, the 
Mayor of Miami-Dade County declared a Local State of Emergency in order to protect the public’s 
health, safety and welfare. On March 13, 2020 the President of the United States (US) issued a 
proclamation declaring a National Emergency concerning COVID-19 Outbreak finding that the 
outbreak in the US constitutes a national emergency, beginning March 1, 2020.  
 
The County has been impacted as a result of the COVID-19 emergency. Urgent measures are 
being taken to ensure that appropriate resources are allocated to address public health concerns. 
On March 19, 2020, the County Mayor extended the Local State of Emergency and identified 
government offices, open construction sites, engineering services as essential services to be 
maintained during the state of emergency. However, on March 28, 2020, County Emergency 
Order 14-20 was issued which suspended all laws, statutes, codes and regulations relating to 
County employees performing building code functions including, but not limited to, the review of 
plans, issuance of permits, performance of inspections and issuance of certificates of occupancy 
and completion and temporary certificates of occupancy, and all activities related thereto. 
 
As of the date of this notification, the County has received communications from Contractors, 
Consultants and Vendors regarding delays and concerns in obtaining permits, supplies, 
equipment and challenges ensuring adequate staffing.  
 
CD Appendix D Capital Improvement Projects that are in design, permitting, procurement and/or 
construction phases will be impacted by the ongoing COVID-19 emergency. 
 
Action taken or to be taken to prevent or minimize the delay 
The County will take the following steps to prevent or mitigate delay or the effect of the delay: 
 

1. The County is facilitating work from home for Central Office support teams utilizing VPN, 
teleconferencing and other tools to keep the program moving forward. 
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2. Design Consultant firms continue to work but are performing their duties remotely. Some 
design firms have notified the County of concerns about potential labor availability if too 
many of their employees are impacted by the virus.   

3. County personnel responsible for administering procurement will continue providing 
services but prioritize emergencies as necessary. 

4. Multiple municipal permitting agencies are assessing their permitting and inspection 
procedures and implementing improved protocols. 

5. Construction sites currently remain open and employees at those sites have received 
training, materials and equipment to help them continue work in a safe manner.   

6. The County shall closely oversee CD Projects’ progress and adherence to the respective 
schedules. 

7. The County shall report delays to EPA and FDEP as they arise in accordance with the 
CD. 

 
Schedule for implementation of any measures to be taken or to minimize the delay 
Immediately upon notification of the emergency orders, the County began the progressive 
implementation of the actions above regarding the facilitation of remote work (where possible), 
providing materials and training for employees at active work sites so they can continue work as 
safely as possible, revising processes and procedures regarding permitting, consultant and 
contractor payments, procurement and other support elements to keep the program moving 
forward. 
 
The County shall continue to monitor progress of the projects and keep EPA and FDEP informed 
of any changes that may impact CD milestones.   
 
Force majeure rationale  
On March 11, 2020, the World Health Organization (WHO) declared COVID-19 a pandemic. 
National, state and local agencies are taking actions to suppress and control the spread of 
COVID-19. The County is taking preventative measures to contain the spread and the impacts of 
the virus. The County attributes any delays resulting from impacts of COVID-19 as a force majeure 
event. 
 
Anticipated duration of the delay 
At this time, the duration of the pandemic and corresponding impacts to the County are uncertain. 
However, the County will closely monitor the progress of all projects and report any delays to EPA 
and FDEP upon becoming known to the County in accordance with the CD. 
 
Cause or contribution to an endangerment to public health, welfare or the environment 
There is no indication that potential delays in design, permitting, procurement and/or construction 
of CD projects present an immediate endangerment to public health, welfare or the environment.  
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I certify under penalty of law that this document and all attachments were prepared under my 
direction or supervision in accordance with a system designed to assure that qualified personnel 
properly gather and evaluate the information submitted. Based on my inquiry of the person or 
persons who manage the system, or those persons directly responsible for gathering such 
information, the information submitted is, to the best of my knowledge and belief, true, accurate 
and complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 
 
Should you have any questions regarding this matter, please call me at (786) 552-8571. 
 
Sincerely, 
 
 
 
 
Lynnette M. Ramirez P.E.  
Senior Advisor, Capital Improvement Programs & Regulatory Compliance 
 
 
 
 
ec: Barbara Jean Throne 
 Senior Assistant Attorney General, Complex Litigation 
 Office of the Attorney General 
 PL-01, The Capitol 
 Tallahassee, FL  32399-1050 
 850-414-3699 
 Barbara.Throne@myfloridalegal.com  
 
 
 
 
 
 
 
 

Florida Department of Environmental Protection 
 Southeast District – West Palm Beach 
 3301 Gun Club Road, MSC 7210-1 
 West Palm Beach, FL  33406 
 Attn: Compliance/Enforcement Section 
 Lisa.M.Self@dep.state.fl.us 
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 Mike.Bechtold@dep.state.fl.us  
 Megan.Ticknor@FloridaDEP.gov  
 Sed.wastewater@dep.state.fl.us 
 

  Mayor Carlos A. Gimenez 
  Miami-Dade County 
  111 NW First Street 29th Floor 
  Miami, Florida 33128   
 
  Kevin T. Lynskey, Director 
  Miami-Dade Water and Sewer Department 

   3071 SW 38th Avenue 
  Miami, Florida 33146 
 
  Jack Osterholt, Deputy Mayor/Director 
  Miami-Dade Regulatory and  
  Economic Resources  
  111 NW 1st Street. 29th Floor 
  Miami, FL 33128 
  Josterholt@miamidade.gov 

 
  Henry N. Gillman 
  Miami-Dade Assistant County Attorney 
  Miami-Dade County Attorney’s Office 
  111 NW First Street Suite 2810 
  Miami, Florida 33128 

 
Richard Elliott, P.E., PMP 

 Environmental Engineer 
Water Protection Division 
U.S. Environmental Protection Agency - Region 4  
61 Forsyth Street. S.W. 
Atlanta, GA 30303 

   Elliott.Richard@epa.gov  
 

   Paul Schwartz 
  Associate Regional Counsel 
  U.S. EPA, Region 4 
  61 Forsyth Street, SW 
  Atlanta, Georgia 30303 
  Schwartz.Paul@epa.gov  

 



Potential Force Majeure due to COVID19 Notification Letter for CD CIPs  
April 3, 2020 
Page 6 
 

6 
 

  William A. Weinischke 
  Senior Trial Attorney 
  Environmental Enforcement Section 
  Environment and Natural Resources Division 
  U.S. Department of Justice 
  P.O. Box 7611 
  Washington, D.C. 20044 
  Bill.Weinischke@usdoj.gov 
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Bhatt, Krishna

From: Sayre, Dennis
Sent: Wednesday, March 18, 2020 2:35 PM
To: Jeff.Ramos@msccruisesusa.com
Cc: Shell, Karrie-Jo; Castillo, Jairo; Bragan, Mary Jo
Subject: RE: Temporary Waiver from the VGP Incidental Discharge Requirements 

Dear Mr. Ramos, 
 
I am the VGP contact for inspections and compliance in EPA, Region 4. I am reviewing your request and consulting my 
managers and provide a response soon 
 
Respectfully, 
Dennis 
 
Dennis J. Sayre 
Drinking Water & Wastewater Section 
(404) 562‐9756 
 

 

From: Shell, Karrie‐Jo <Shell.Karrie‐Jo@epa.gov>  
Sent: Wednesday, March 18, 2020 2:03 PM 
To: Sayre, Dennis <Sayre.Dennis@epa.gov> 
Subject: FW: Temporary Waiver from the VGP Incidental Discharge Requirements  
 
Can you please help this person. I’m not sure what to tell him. 
 
Karrie‐Jo Robinson‐Shell, P.E. 
Environmental Engineer 
US EPA Region 4 
Water Protection Division 
61 Forsyth Street 
Atlanta, GA 30303 
(404) 562‐9308 
 

From: Ramos Jeff <Jeff.Ramos@msccruisesusa.com>  
Sent: Wednesday, March 18, 2020 1:56 PM 
To: Shell, Karrie‐Jo <Shell.Karrie‐Jo@epa.gov> 
Cc: Myrtidis Minas <Minas.myrtidis@msccm.co.uk>; Nicora Fabio <fabio.nicora@msccm.co.uk> 
Subject: Temporary Waiver from the VGP Incidental Discharge Requirements  
 
Dear Karrie‐Jo, 
 
Per our phone conversation, MSC Cruises has temporary suspended all our cruise ship operations in the U.S. until 30 
April 2020 due to the COVID‐19 situation.   
 
We have anchored some of our ships offshore at the Miami Anchorage (within 3nm of shore), and additionally, we have 
some of our ships moored at PortMiami.  Due to the port restrictions put on our ships by CBP, our ships will not able to 
transit outside the port limits.  Since we still have crew onboard, graywater mixed with blackwater are still being 
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generated and is accumulating in the ships’ holding tanks.  Two of our ships, the MSC SEASIDE and the MSC 
MERAVIGLIA, have Advanced Wastewater Processing Systems (AWPS) on board that treats the graywater and 
blackwater to IMO MEPC 227(64) standards.   
 
The VGP requirements state that before ships can discharge graywater within 3nm of shore, initial monitoring must be 
done within the first 90 days of permit coverage.  However, since our ships never had to discharge graywater within 3nm 
of shore, they have not conducted the required initial monitoring. 
 
In order to ensure that our ships operate in good faith and in compliance with all environmental requirements, MSC 
Cruises is requesting EPA to grant a Temporary Waiver from the initial monitoring requirements for the MSC SEASIDE 
and the MSC MERAVIGLIA, and to allow these ships to discharge graywater treated by their AWPS, while in port or while 
at anchor in the Miami area. 
 
Attached is an International Sewage Pollution Prevention Certificate for the MSC MERAVIGLIA and a Statement of 
Compliance for the MSC SEASIDE, which indicate that their AWPS meets IMO MEPC 227(64) standards. 
 
If you have any questions or concerns, please feel free to contact me at the phone number below. 
 
Thanks & Best regards, 
Jeff 
 

Jeff Ramos 
Senior Director, Safety, Security & Environment 
  
MSC Cruises (USA) Inc. 
6750 North Andrews Ave, Suite 100 
Fort Lauderdale, FL 33309 
Mobile: +1 954.661.2207 
 







1

Melcher, John

From: Cheeta Soga <CSoga@nitscheng.com>
Sent: Tuesday, March 24, 2020 11:25 AM
To: Tedder, Newton
Cc: Jennifer Johnson; Borci, Todd
Subject: Re: MS4 requirements - covid-19 impacts

Hi Newton, 
 
Thank you for getting back to us with some guidance.  Please keep us posted on any new updates. 
 
Take care, 
-Cheeta  
 

From: Tedder, Newton <Tedder.Newton@epa.gov> 
Sent: Tuesday, March 24, 2020 10:43 AM 
To: Cheeta Soga <CSoga@nitscheng.com> 
Cc: Jennifer Johnson <jjohnson@nitscheng.com>; Borci, Todd <Borci.Todd@epa.gov> 
Subject: RE: MS4 requirements - covid-19 impacts  
  
External Sender  

Hi Cheeta 
  
We are coordinating with enforcement and EPA HQ. For now, document what you are or are not able to complete and 
why. Plan to include that information in the annual report. 
  
Stay safe 
  
  
Newton Tedder 
617- 918-1038 

  

From: Cheeta Soga <CSoga@nitscheng.com>  
Sent: Friday, March 20, 2020 12:24 AM 
To: Tedder, Newton <Tedder.Newton@epa.gov> 
Cc: Jennifer Johnson <jjohnson@nitscheng.com> 
Subject: MS4 requirements - covid-19 impacts 
  
Hi Newton, 
  
I hope you are staying safe amid the current covid-19 situation. 
  
The current situation has already impacted a few of our Year 2 requirements.  We had scheduled a public meeting for 
next Wednesday (3/25) that we since had to cancel.  BSU, like many other universities in the area, has transitioned to 
online/remote learning through the rest of the spring semester and resident students are being asked to vacate their 
residence hall rooms beginning tomorrow.  BSU was also in the process of advertising a late spring/summer internship 
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for dry weather sampling, and as a result of the situation, this effort may need to be put on hold.  Are you aware of any 
discussions at EPA on whether certain deadlines to meet yearly requirements will be extended as a result of the rapidly 
changing covid-19 situation?   
  
Could please provide any updates on EPA’s current thinking? 
  
Thank you in advance. 
Stay safe, 
-Cheeta  
  
Cheeta Soga, PE, LEED AP  |  Consultant 
Pronouns: She, Her, Hers  
  

 

2 Center Plaza, Suite 430, Boston, MA 02108  |  www.nitscheng.com  
Main: 617-338-0063  |  csoga@nitscheng.com 
  
A Women-Owned Business Enterprise 

  
Celebrating 30 years of building better communities with you 
Boston, MA  |  Lawrence, MA  |  Worcester, MA  |  Washington, DC 
  

         
  
This E-mail message and its attachments (if any) are intended only for the designated recipient(s). In addition, this 
message and the attachments (if any) may contain information that is proprietary, confidential, or privileged and 
exempt from disclosure or otherwise protected under applicable law. If you are not the designated recipient of this 
message, you may not read, disclose, reproduce, distribute, disseminate or otherwise use this transmission. Delivery of 
this message to any person other than the intended recipient is not intended to waive any right or privilege. If you have 
received this message in error, please promptly notify the sender or Nitsch Engineering, Inc. by reply E-mail and 
immediately delete this message from your system.  
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April 17, 2020 
 
Via email (eescasemanagement.enrd@usdoj.gov) 
EES Case Management Unit 
Environment and Natural Resources Division 
U.S. Department of Justice 
P.O. Box 7611, Ben Franklin Station 
Washington, D.C. 20044 
 
Via email (addie.fiske@usdoj.gov) 
Senior Counsel 
Environmental Enforcement Section 
United States Department of Justice 
Williams Building 
408 Atlantic Ave, Suite 236 
Boston, MA 02110 
 
Via email (mckenna.douglas@epa.gov)  
Chief, Water Compliance Branch 
Division of Enforcement & Compliance Assistance 
U.S. EPA Region 2 
290 Broadway, 20th Floor 
New York, New York 10007 

 
Via email (feinmark.phyllis@epa.gov) 
Chief, Water and General Law Branch 
Office of Regional Counsel 
U.S. EPA Region 2 
290 Broadway, 16th Floor 
New York, New York 10007  

 
Via email (pollins.mark@epa.gov) 
Director, Water Enforcement Division 
U.S. EPA OECA 
Mail Code 2243A 
Room 3102 
1200 Pennsylvania Ave., NW 
Washington, D.C. 20460 
 
 
Re: Subsequent Notice of Claimed Force Majeure Event – Impact of COVID-19 
 
Pursuant to Section VIII (Force Majeure) of the Consent Decree (Civil Action No. 2:17-cv-
04346), NVR provided an “initial notice” of a claimed “force majeure event” on March 27, 2020, 
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related to the COVID-19 pandemic (“COVID-19”).  The initial notice indicated a likely impact 
on NVR’s operations in the Commonwealth of Pennsylvania and the possibility that COVID-19 
could also impact NVR’s operations in other states. 
 
While the 30 month term of the Consent Decree has concluded as of March 7, 2020, in the event 
that the obligations of the Consent Decree are later found to be applicable either by the Court or 
pursuant to any other agreement between the parties, this letter serves as the “subsequent written 
notice” pursuant to Section VIII of the Consent Decree. 
 
As set forth in the initial notice, on March 19, 2020, the Governor of Pennsylvania announced 
that, due to COVID-19, all businesses in the state that are not “life-sustaining” must be shut down 
until further notice.  This requirement covers residential building construction sites. NVR’s 
operations in the Commonwealth of Pennsylvania have acted, and will continue to act, in 
compliance with this requirement and all Sites will be shut down in accordance with the order.    
 
Separately, on March 27, 2020, revised New York state guidance under the New York 
Governor’s Executive Order regarding COVID-19 required all non-essential construction in the 
state to shut down, including most residential building construction sites. NVR’s operations in the 
State of New York have acted, and will continue to act in compliance with this requirement and 
all Sites will be shut down in accordance with the order.    
 
At this time, in accordance with exceptions to the state orders in both New York and 
Pennsylvania, NVR has been able to complete all necessary inspections and other operations in 
these states to maintain compliance with federal, state and local regulatory requirements, 
including the requirements of the Consent Decree. 
 
We are continuing to monitor COVID-19.  Any impact to our operations caused by future 
governmental actions or other COVID-19 related developments will be reported as a separate 
force majeure event. 
 
Please let me know if you have any questions.  

 
 
      Sincerely, 
 
      /s/ Michael Kotowski 

 
      Michael Kotowski 
      Vice President – Internal Audit and  

Corporate Governance  
 
 
cc: Steven Solow (Baker Botts LLP) 
 Anne Carpenter (Baker Botts LLP) 
 Christopher Saporita (U.S. EPA Region 2) 
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March 27, 2020 
 
Via email (eescasemanagement.enrd@usdoj.gov) 
EES Case Management Unit 
Environment and Natural Resources Division 
U.S. Department of Justice 
P.O. Box 7611, Ben Franklin Station 
Washington, D.C. 20044 
 
Via email (addie.fiske@usdoj.gov) 
Senior Counsel 
Environmental Enforcement Section 
United States Department of Justice 
Williams Building 
408 Atlantic Ave, Suite 236 
Boston, MA 02110 
 
Via email (mckenna.douglas@epa.gov)  
Chief, Water Compliance Branch 
Division of Enforcement & Compliance Assistance 
U.S. EPA Region 2 
290 Broadway, 20th Floor 
New York, New York 10007 

 
Via email (feinmark.phyllis@epa.gov) 
Chief, Water and General Law Branch 
Office of Regional Counsel 
U.S. EPA Region 2 
290 Broadway, 16th Floor 
New York, New York 10007  

 
Via email (pollins.mark@epa.gov) 
Director, Water Enforcement Division 
U.S. EPA OECA 
Mail Code 2243A 
Room 3102 
1200 Pennsylvania Ave., NW 
Washington, D.C. 20460 
 
 
Re: Initial Notice of Claimed Force Majeure Event – Impact of COVID-19 
 
Section VIII (Force Majeure) of the Consent Decree (Civil Action No. 2:17-cv-04346) allows 
NVR to claim a force majeure event for “any event arising from causes beyond the control of 



  
 

 
 

11700 Plaza America Drive - Suite 500 - Reston, VA  20190 - Ph 703-956-4000 
 

2 

Builders, its contractors, or any entity controlled by Builder that prevents or delays the 
performance of any obligation of this Consent Decree despite all reasonable efforts by Builder to 
fulfill the obligation.”  As of March 19, 2020, the Governor of Pennsylvania announced that, due 
to the COVID-19 pandemic (“COVID-19”), all businesses that are not “life-sustaining” must be 
shut down until further notice.  This requirement covers residential building construction sites.1 
NVR’s operations in the Commonwealth of Pennsylvania will act in compliance with this 
requirement and all Sites will be shut down in accordance with the order.   While the 30 month 
term of the Consent Decree has concluded, as of March 7, 2020, in the event that the obligations 
of the Consent Decree are later found to be applicable either by the Court or pursuant to any other 
agreement between the parties, NVR is providing “initial notice” of a claimed “force majeure 
event” related to COVID-19.   
 
We expect COVID-19 may also impact NVR’s operations in other states, and may also require 
the closure of Sites in those states pursuant to: 1) state-specific requirements, or 2) the necessity 
to protect employee and public health and safety in accordance with federal recommendations, 
including the Coronavirus Guidelines for America, issued by the White House on March 16, 
2020.  See https://www.whitehouse.gov/briefings-statements/coronavirus-guidelines-
america/.   
 
To the extent possible pursuant to state-specific requirements and federal recommendations, NVR 
will continue site operations necessary to comply with federal state, or local requirements.  
 
We are continuing to monitor COVID-19.  While the 30 month term of the Consent Decree has 
concluded, as of March 7, 2020, in the event that the obligations of the Consent Decree are later 
found to be applicable either by the Court or pursuant to any other agreement between the parties, 
NVR will provide an update on its impact on operations as part of the required “subsequent 
notice” of the claimed “force majeure event” required by the Consent Decree. 
 
Please let me know if you have any questions.  

 
 
      Sincerely, 
 
      /s/ Michael Kotowski 

 
      Michael Kotowski 
      Vice President – Internal Audit and  

Corporate Governance  
 
 
cc: Steven Solow (Baker Botts LLP) 
 Anne Carpenter (Baker Botts LLP) 
 Christopher Saporita (U.S. EPA Region 2) 
 
                                                 
1 However, “[c]onstruction activities not clearly authorized under the DHS Guidance should 
suspend general operations, but may maintain specific limited operations necessary to ensure 
compliance with federal, state, or local regulatory requirements.” See 

https://www.pa.gov/guides/responding-to-covid-19/#ForBusinesses. 



From: Velez, Julian
To: tim.thomas2@tetratech.com
Cc: Buettner, Robert; LaVigna, Gaetano; Patel, Harish
Subject: RE: New York State Asbestos Handling Certificate Expiration Dates
Date: Thursday, April 30, 2020 2:15:00 PM

Mr. Thomas,
 
Thank you for your inquiry regarding individuals with expired or expiring asbestos handling
certificates and the potential enforcement consequences if they continue to work during the COVID-
19 public health emergency.  We have shared EPA’s interim COVID-19 enforcement guidance with
the New York State Department of Labor (NYSDOL) and discussed this matter. We believe that our
guidances on this are consistent.
 
Specifically, please note the following from EPA’s COVID-19 Implications for Enforcement and
Compliance Assurance Memo:
 
“Many training classes are offered on-line and such on-line training generally should not be
affected by travel and social distancing constraints. If practicable, sectors mandated to
function with certified operators should maintain normal certification and training practices.
If not practicable due to the COVID-19 pandemic, the EPA believes that it is more important
to keep experienced, trained operators on the job, even if a training or certification is
missed.”
 
Please let me know if you have additional questions on this matter.
 
Thank you,
 
 
Julian D. Velez
U.S. EPA – Region 2
Air Compliance Branch

290 Broadway, 21st Floor
New York, NY 10007
(212) 637-3464
 
 
 
CONFIDENTIAL:  This transmission may contain deliberative and/or enforcement confidential, attorney-client, or
otherwise privileged material.  Do not release under FOIA without appropriate review.  If you have received this
message in error, you are asked to notify the sender and to delete this message.
 
 

From: Thomas, Tim1 <Tim.Thomas2@tetratech.com> 
Sent: Thursday, April 23, 2020 11:07 AM
To: Iglesias, Ariel <Iglesias.Ariel@epa.gov>



Subject: New York State Asbestos Handling Certificate Expiration Dates
 
Hello Mr. Iglesias,
 
I hope you are well during this unique time. I write you today as the President of the Professional
Abatement Contractors of NY (PACNY) on behalf of all of the certified abatement handlers,
supervisors, inspectors, monitors, etc. seeking guidance regarding recertification during the current
‘pause’ we are experiencing in NY due to COVID-19 work restrictions.
 
Currently, as you are most likely aware, most training for refresher courses in NY cannot be
performed at this time as all training providers have been ordered to shut down during the pause.
This poses a problem for individuals who have asbestos handling certificates that are expiring in the
next month, or two, or which have already expired within the past ~6 weeks.
 
New York State Department of Labor has provided guidance that during this time individuals with
expired or expiring certificates can continue to work without the risk of a violation. This is found on
their website at https://labor.ny.gov/workerprotection/safetyhealth/temporary-rules-licenses-
certifications-exams.shtm. I have included the pertinent text for your convenience.

Application to Renew Your Asbestos Handling Certificate

Any person certified to engage in Asbestos Handling whose certification hard card expired
December 31, 2019 or later and who is unable to renew their certification due to the cancellation
of a refresher course resulting from the ongoing Covid-19 crisis may continue to work using their
existing cards until courses resume. Check this notice periodically for updated information about
your Certificate’s validity.

Any questions not answered on this page will be answered by staff at the License &
Certificate Unit. Call (518) 457-2735 or email License&certificate@labor.ny.gov.

 
I feel that this consideration by NYSDOL is both appropriate and reassuring to individuals affected by
the current pause. At this time, I am seeking confirmation from USEPA that the same, or similar
considerations will be allowed for individuals with expired or expiring certificates, and that there will
be no unfortunate consequences for these individuals once the pause ends or is phased out,
whenever that may be. 
 
As an organization who has a vast network of industry leaders and an existing mechanism to
distribute information to the industry in a quick and effective manner, I also would like to extend the
opportunity for USEPA to share any additional guidance regarding asbestos abatement and the
impacts of COVID 19, or any future matter.
 
Thank you for your time and consideration in this matter.
 
Tim Thomas
President
PACNY
www.pacny.org
 



From: Perez, Rudolph
To: Barbagallo, Lydia
Cc: Simon, Paul; Ellis, Demian
Subject: FW: Quarterly Report / Panther Siding & Window, Inc / Docket No. TSCA-02-2019-9267
Date: Wednesday, May 6, 2020 11:17:38 AM

Hi Lydia, I hope all is well. As per Paul Simon’s e-mail “to gather info about use of enforcement
discretion due to COVID-19” below is an e-mail (4-15-20) from Kevin Tierney, Esq. on behalf of
Panther Siding & Windows asking for an extension to submit quarterly reports to EPA as mandated
by a CA/FO. EPA’s response via e-mail granting an extension is also below. Let me know if you need
anything else. Thank you.
 
Rudy
 

From: Ellis, Demian <Ellis.Demian@epa.gov> 
Sent: Thursday, April 23, 2020 1:17 PM
To: Kevin Tierney <kmt@berensonllp.com>
Cc: Perez, Rudolph <Perez.Rudolph@epa.gov>; Kim Flynn <kkf@berensonllp.com>
Subject: RE: Quarterly Report / Panther Siding & Window, Inc / Docket No. TSCA-02-2019-9267
 
Good afternoon Kevin,
 
Under the circumstances, we will grant your client an extension on submitting their final quarterly
report until June 29, 2020.   Should additional time be required beyond that date, feel free to
contact me to discuss.  Thank you.
 
Regards,
 
 
 

Demian P. Ellis
USEPA Region 2
Acting Chief, Toxics Compliance Section
Pesticides & Toxic Substances Compliance Branch
Enforcement & Compliance Assurance Division
2890 Woodbridge Avenue (MS-225)
Edison, New Jersey 08837-3679
 

From: Kevin Tierney <kmt@berensonllp.com> 
Sent: Wednesday, April 15, 2020 12:18 PM
To: Ellis, Demian <Ellis.Demian@epa.gov>
Cc: Perez, Rudolph <Perez.Rudolph@epa.gov>; Kim Flynn <kkf@berensonllp.com>
Subject: Re: Quarterly Report / Panther Siding & Window, Inc / Docket No. TSCA-02-2019-9267
 





 
 

201 Warren Street Ext    Peabody, MA  01960    Phone 978-531-5975  Fax 978-531-5476   www.pmlp.com 

 
 
 

 
Peabody Municipal Light Plant 

 
Community Owned.  Not for profit.  It’s Ours. 

May 1, 2020 
 
Mr. Edward Braczyk 
Permit Chief 
MassDEP Northeast Regional Office 
205B Lowell Street 
Wilmington, MA 01887 
 
Dear Mr. Braczyk: 
 
This notification serves to provide an update to the MassDEP and USEPA Region I that Low Mass Emitter 
(LME) NOx Emission Rate testing for Units #1 and #2 at the Waters River Station (ORIS Code 1678) in 
Peabody, MA will be postponed due to the ongoing COVID-19 pandemic.  Prior communication dated 
March 5, 2020 indicated that this testing was scheduled for the week of May 3, 2020.  
 
Waters River Station intends to perform Low Mass Emitter (LME) NOx Emission Rate testing prior to 
October 1, 2020, still within applicable regulatory deadlines.  A follow-up notification will be provided 
when a proposed schedule is available.  
 
This testing is being performed to re-establish fuel-and-unit-specific NOx Emissions Rates for these units 
in accordance with 40 CFR 75.19(c)(1)(iv). This Test Program is also being conducted to satisfy annual 
NOx/CO RACT Testing requirements for these units under Massachusetts 310 CMR 7.19(13)(a). 
 
If you have any questions or concerns, please contact me by phone at (978) 573-1240 or email at 
dguitard@pmlp.com 
 
Sincerely, 
 
 
 
Dan Guitard 
Environmental Coordinator 
(978) 573-1240 
 
Cc: Joseph Su, DEP 



  

   

 
May 6, 2020 
 
Eduardo González, PE, DEE. MBA 
Environmental Engineer 
Caribbean Environmental Protection Division 
U.S. Environmental Protection Agency - Region 2 
City View Plaza II – Suite 7000 
#48 Road. 165 Km. 1.2 
Guaynabo, Puerto Rico 00968-8073 
 
Subject:  Consent Decree Case 3:10-cv-01631 - Force Majeure 
 
Dear Mr. González: 
 
As you know, the COVID-19 pandemic has modified the way of life of all world citizens. As the 
spread of the disease progresses, further precautionary measures to mitigate the propagation of this 
terrible pandemic are being set forth by government agencies. The Government of Puerto Rico is not 
an exception. Pursuant to Executive Orders OE-2020-020, OE-2020-023, OE-2020-033 and OE-
2020-038, the Governor of Puerto Rico, Honorable Wanda Vázquez Garced established lockdown 
orders throughout all public service, including the operations of the Puerto Rico Metropolitan Bus 
Authority (PRMBA). On March 15, 2020, José L. Rodríguez Macias, Esq., PRMBA Director of 
Environmental Quality and Industrial Security, verbally communicated, via telephone conversation 
with the EPA, the closure of all operations within the PRMBA. 
 
Section VIII 5.1, of the Order and Concent Decree (CD) between the Environmental Protection 
Agency  (MBA) and PRMBA defines Force Majeure as “any event arising from causes beyond the 
control of MBA, of any entity controlled by MBA, or of MBA contractors, that delays or prevents the 
performance of any obligation under this Consent Decree despite MBA's best efforts to fulfill the 
obligation”. Except for twelve (12) vehicles of our paratransit (Llame y Viaje) fleet that are being 
used to service dialysis patients, all other business of the PRMBA is hereby suspended until further 
notice, including repair and maintenance duties.  
 
Currently, the COVID-19 pandemic precludes the Puerto Rico Metropolitan Bus Authority from fully 
performing its duties, as dictated within our agreement. We hereby, respectfully, request the 
suspension of all obligations within the Consent Decree, Case 3:10-cv-01631 and exercise our right 
of Force Majeure, as set forth by Section VIII 5.2.  
 
Electronic copy of this request will be forwarded to gonzalez.eduardo@epa.gov, and hard copy of 
this document will be sent to the following address:   
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Melcher, John

Subject: FW: Republic 114 Reporting Requirement

 
 

From: Olivier, Tom <olivier.tom@epa.gov>  
Sent: Friday, March 27, 2020 2:22 PM 
To: Thomas A. Mackie <tmackie@mackieshea.com> 
Cc: Sansevero, Christine <Sansevero.Christine@epa.gov>; Mohamoud, Abdi <mohamoud.abdi@epa.gov> 
Subject: RE: Republic 114 Reporting Requirement 
 
Tom: thank you for the update and the notice concerning the need for more time to respond to the 114 information 
request.  EPA will grant the additional time.  The response is now due by May 6, 2020, as you request. 
 
I certainly understand how COVID-19 might impede Republic’s efforts and timeline for the response. For our records, I 
do ask that you write to provide some more detail on how the emergency is affecting the response work in this matter.  
 
Thank you, best wishes - 
 
Tom 
 

From: Thomas A. Mackie <tmackie@mackieshea.com>  
Sent: Friday, March 27, 2020 11:40 AM 
To: Olivier, Tom <olivier.tom@epa.gov> 
Cc: Sansevero, Christine <Sansevero.Christine@epa.gov>; Mohamoud, Abdi <mohamoud.abdi@epa.gov>; Peter F. 
Durning <pdurning@mackieshea.com> 
Subject: RE: Republic 114 Reporting Requirement 
Importance: High 
 
Tom: 
 
Republic has made significant progress compiling the information requested, but given the COVID-19 State of 
Emergency, will not be prepared to submit its response by April 6 and requests an extension to May 6th. I am happy to 
discuss with you by phone if need be.  You can reach me at the direct dial or cell numbers below. 
 
Please acknowledge whether or not the EPA agrees to the requested extension by reply email. 
 
Thanks and I hope you and yours are all well. 
 
Tom 
 
_____________________ 
Note our New Firm Name, Boston Mailing Address and Email Addresses 
Thomas A. Mackie, Esq. 
MACKIE SHEA DURNING, PC 
33 Bradford Street 
Concord, Massachusetts 01742 
Phone:          (617) 266-5700 
Direct Dial:  (617) 266-6288 
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Cell:        (617) 840-3606 
Fax:               (617) 266-5237 
tmackie@mackieshea.com 
www.mackieshea.com 
Follow Mackie Shea Durning on LinkedIn! 
 
 
Boston Office: 
20 Park Plaza, Suite 1001 
Boston, Massachusetts 02116 
 
 
 

From: Olivier, Tom <olivier.tom@epa.gov>  
Sent: Wednesday, February 12, 2020 9:08 AM 
To: Thomas A. Mackie <tmackie@mackieshea.com> 
Cc: Sansevero, Christine <Sansevero.Christine@epa.gov>; Mohamoud, Abdi <mohamoud.abdi@epa.gov> 
Subject: Republic 114 Reporting Requirement 
 
Tom: the green card notes February 6 as the date of receipt.  EPA agrees to a 30 day extension for the response, to April 
6, 2020. 
 
As discussed, Republic (or its subsidiaries operating in Massachusetts) will provide responses relating to four active 
transfer facilities.  At this time Devens Recycling Corp., acquired January 30, 2020, does not need to be included in the 
responses.  EPA may renew its request for information from that facility after reviewing the other responsive material. 
 
Thank you,  
 
Tom Olivier 
Senior Enforcement Counsel 
This e-mail message and any attachments hereto is generated from the law firm of Mackie Shea Durning, PC and 
contains information that is confidential and may be privileged as an attorney/client communication or as attorney work 
product. This is a private communication intended to be disclosed solely to the addressee(s). If you are not the intended 
recipient, be aware that any disclosure, copying, distribution or use of the contents of this e-mail information is 
prohibited. If you have received this e-mail in error, please notify the sender by return e-mail and delete it from your 
computer system. Thank you for your cooperation. For more information about Mackie Shea Durning, PC, please visit 
our web site at www.mackieshea.com.  
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Jonathan H. Spergel
484-430-2309
jspergel@mankogold.com

Admitted in PA and NJ

May 20, 2020

Via Electronic Mail
Lauren Fischer
Assistant Regional Counsel
U.S. Environmental Protection Agency Region 2
290 Broadway, 16th Floor
New York, New York 10007-1866

Re: Riverton Project, Sayreville, New Jersey – CA/FO Request for Payment Schedule

Dear Lauren:

By way of this letter, Sayreville Seaport Associates Urban Renewal, L. P. (“SSA”) 
requests that the U.S. Environmental Protection Agency (“EPA”) agree to a five-month payment 
plan to pay the $200,000 civil penalty pursuant to the final Consent Agreement and Final Order 
(“CA/FO”) to be executed between EPA and SSA.  Specifically, SSA proposes that the $200,000 
civil penalty be satisfied through a payment of $40,000 per month for a five (5) month period, 
commencing thirty (30) days after the Effective Date of the CA/FO.  

The reason for this request for a payment plan is to allow SSA to more effectively 
manage cash flow associated with ongoing site remedial activities at the Riverton Project site.  In 
light of the worldwide COVID-19 pandemic that has had significant economic impact 
throughout the U.S. economy, SSA believe that it is critical to conservatively manage cash flow 
to ensure that SSA can continue to satisfy all of its remedial and permitting obligations at the site 
in a timely fashion, and the requested payment plan will meaningfully assist SSA in these efforts.
Once SSA and EPA reach agreement concerning the terms of the requested payment plan, SSA 
will be in a position to immediately execute the CA/FO.

401 CITY AVENUE, SUITE 901
BALA CYNWYD, PA  19004

TEL:  484-430-5700
FAX:  484-430-5711

WWW.MANKOGOLD.COM

A LIMITED LIABILITY PARTNERSHIP
FORMED IN PENNSYLVANIA

Partner responsible:
John F. Gullace (NJ)

Brenda H. Gotanda (HI)



May 20, 2020
Page 2

Thank you for all of your assistance in this regard, and please feel free to contact me 
should you have any questions.

Sincerely,

Jonathan H. Spergel
For MANKO, GOLD, KATCHER & FOX, LLP

JHS/pa
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Bhatt, Krishna

From: Fischer, Lauren
Sent: Friday, May 22, 2020 10:08 AM
To: Barbagallo, Lydia
Cc: Feinmark, Phyllis
Subject: FW: Executed AOC and Approved CAFO for SSA's Signature - Sayreville Seaport Associates Urban 

Renewal, L.P.
Attachments: SSA Penalty CAFO 5-21-20.pdf

Hi Lydia‐ 
We approved the request for a payment plan to SSA.  We didn’t really formally respond but revised the CAFO to reflect 
the request.  Attached is a copy of the CAFO for your records. 
Thanks! Lauren  
 

From: Fischer, Lauren  
Sent: Thursday, May 21, 2020 2:55 PM 
To: Jonathan Spergel <JSpergel@mankogold.com> 
Cc: Green, Katherine <Green.Katherine@epa.gov>; Ramirez, Debra <Ramirez.Debra@epa.gov>; Modigliani, Justine 
<Modigliani.Justine@epa.gov>; Feinmark, Phyllis <Feinmark.Phyllis@epa.gov> 
Subject: Executed AOC and Approved CAFO for SSA's Signature ‐ Sayreville Seaport Associates Urban Renewal, L.P. 
 
Attached, please find a fully executed AOC. Please ensure your that client knows that its obligations to perform under 
this AOC are now in effect.  
   
I am pleased to report that we have received approval to waive interest on the requested payment plan.  Attached, 
please find a revised CAFO that incorporates the requested payment schedule.  Please have your client sign page 8 of 
the CAFO.  Please email me a scanned copy of the signed page.  Once received, EPA will then sign and execute the CAFO. 
We will then transmit to you a copy of the fully executed agreement.  As a reminder, payment obligations are not 
triggered until the effective date of the CAFO. The CAFO is also subject to a new 30‐day public comment period. We will 
not issue a final order for the CAFO until 10‐days after the close of the public comment period. 
 
If you have any questions, please do not hesitate to contact me. Thank you for your cooperation in amicably resolving 
this matter.  
 
Lauren Fischer 
Assistant Regional Counsel 
U.S. Environmental Protection Agency Region 2 
290 Broadway, 16th Floor 
New York, New York 10007-1866 
Tel: (212) 637-3231 
Fax: (212) 637-3202 
 
 

From: Jonathan Spergel <JSpergel@mankogold.com>  
Sent: Wednesday, May 20, 2020 10:53 AM 
To: Fischer, Lauren <Fischer.Lauren@epa.gov> 
Subject: SSA ‐ Executed AOC 
Importance: High 
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Lauren, my apologies on the delay in getting the AOC signed by my client, but attached is a copy of the AOC executed by 
SSA.  Also attached is a letter requesting a payment schedule for the penalty under the CA/FO.  Please let me know if 
you have any questions at all.  Thank you.  
 
Jonathan 
 
Jonathan Spergel, Esquire 
MANKO | GOLD | KATCHER | FOX LLP 
An environmental, energy, litigation, safety and land use law practice 
401 City Avenue, Suite 901  |  Bala Cynwyd, PA 19004  
(w) 484.430.2309  | (c) 610.745.2868 | (f) 484.430.5711 
 jspergel@mankogold.com  |  www.mankogold.com   
 

 
 
The information contained in this e-mail message is intended only for the personal and confidential use of the intended recipient(s). This message may be an 
attorney-client communication or other confidential information and as such is privileged and confidential. If the reader of this message is not the intended recipient 
or an agent respons ble for delivering it to the intended recipient, you are hereby notified that you have received this communication in error and that any review, 
dissemination, distribution, or copying of this message is strictly proh bited. If you have received this communication in error, please notify us immediately by e-
mail, and delete the original message. 
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Melcher, John

From: Koopman, Douglas
Sent: Monday, April 06, 2020 9:09 AM
To: Lapointe, Matthew
Cc: Susannah.king@state.ma.us; Langley, Lealdon (DEP); Sokop, Matthew (DEP)
Subject: response to Springfield water and sewer commission's letter dated April 1 2020 request 

for reduced CSO inspections 

Dear Mr. Lapointe 
 
Thank for your letter requesting guidance with respect to certain monitoring requirements under the Springfield 
Water and Sewer Commission’s (SWSC’s) NPDES permit. 
 
In response to noncompliance related to the COVID-19 pandemic, Assistant EPA Administrator for 
Enforcement and Compliance Assurance Susan Parker Bodine has issued a temporary policy announcing the 
exercise of enforcement discretion for certain environmental obligations. That memo, accessible at the link 
below, establishes specific conditions to be met, if you are unable to meet those obligations identified in your 
NPDES permit.  
https://www.epa.gov/sites/production/files/2020-03/documents/oecamemooncovid19implications.pdf 
 
As indicated in the Bodine memo, entities should make every effort to comply with their NPDES permits. 
However, if for reasons related to COVID-19, the Commission is not able to perform certain tasks required by 
its permit, SWSC should maintain records that explain the specific reasons for not being able to perform the 
tasks and how COVID-19 was the cause of the noncompliance. Please maintain documentation of this 
information and include it as part of SWSC’s 2020 Annual CSO report. 
 
Details related to NPDES Reporting in Response to the COVID-19 Pandemic can be found at: 
https://netdmr.zendesk.com/hc/en-us/articles/360041746691-Covid-19-Information-Page 
 
Feel free to contact Doug Koopman, 617-918-1747, or Jeff Kopf, Senior Enforcement Counsel, 617-918-1796, 
if you have further questions on how this policy relates to SWSC’s circumstances.   
 
Thank you 
Doug 
 
(617)918-1747 
Koopman.Douglas@epa.gov 
EPA Region I 
5 Post Office Square, Suite 100 
Mail code 04-03 
Boston MA, 02109-3912 
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Melcher, John

Subject: FW: [SPAM-Sender] Swansea Water District: 2020 NPDES Permit Testing

 
 

From: Turin, David  
Sent: Monday, May 18, 2020 2:53 PM 
To: jsutherland@swanseawaterdistrict.com 
Cc: Catherine Vakalopoulos (catherine.vakalopoulos@state.ma.us) <catherine.vakalopoulos@state.ma.us>; Cobb, 
Michael <Cobb.Michael@epa.gov>; Kopf, Jeff <Kopf.Jeff@epa.gov>; mBacon@SwanseaWaterDistrict.com; 
drutecki@normandeau.com 
Subject: RE: [SPAM-Sender] Swansea Water District: 2020 NPDES Permit Testing 
 
Dear Mr. Sutherland: 
 
Thank for your email, which was referred to me, requesting guidance with regard to your request for an 
extension to the whole effluent toxicity (WET) testing required under your NPDES permit. 
 
In response to noncompliance related to the COVID-19 pandemic, Susan Parker Bodine, Assistant 
Administrator for Enforcement and Compliance Assurance at EPA Headquarters, has issued a temporary policy 
announcing the exercise of enforcement discretion for certain environmental obligations. That memo, accessible 
at the link below, establishes specific conditions to be met, if you are unable to meet obligations identified in 
your NPDES permit.  
https://www.epa.gov/sites/production/files/2020-03/documents/oecamemooncovid19implications.pdf 
 
As indicated in the Bodine memo, entities should make every effort to comply with their NPDES permits. 
However, if for reasons related to COVID-19, you are able to obtain some but not all of your samples or 
analyze some but not all of your samples required by your permit, please submit your discharge monitoring 
reports (DMRs) through NetDMR by the due date with the information you have been able to obtain. Please 
also provide an explanation in either the comment section of the DMR or in a separate attachment describing 
how COVID-19 impacted your ability to take or analyze all of your required samples. For samples required by 
your permit that you are not able to collect or analyze because of COVID-19, please submit your DMRs 
through NetDMR by the due date using the No Data Indicator or NODI code of “Z” - “COVID-19”. When 
using the NODI code Z, a facility should provide an explanation in either the comment section of the DMR or 
in a separate attachment added to the DMR. The explanation should identify the specific reasons for the 
sampling/reporting delay and how COVID-19 was the cause of the noncompliance. If you need help adding an 
attachment through NetDMR please send an email to R1.NetDMR@epa.gov.  
 
Details related to NPDES Reporting in Response to the COVID-19 Pandemic can be found at: 
https://netdmr.zendesk.com/hc/en-us/articles/360041746691-Covid-19-Information-Page 
 
Feel free to contact me at turin.david@epa.gov or 617-918-1598 if you have additional questions related to 
submission of WET testing data. Legal questions may be referred to Jeff Kopf, Senior Enforcement Counsel, at 
kopf.jeff@epa.gov or 617-918-1796. 
 
Sincerely, David 
_________________________________ 
David Turin  
U.S. Environmental Protection Agency 
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Water Compliance Section - Mail code: 04-3 
Enforcement and Compliance Assurance Division 
5 Post Office Square - Suite 100  
Boston MA  02109 - 3912 
 
Tel. (617) 918-1598 :: Fax (617) 918-0598 
turin.david@epa.gov 
 
 
 

From: Jeffrey Sutherland <jsutherland@swanseawaterdistrict.com>  
Sent: Friday, May 15, 2020 2:37 PM 
To: catherine.vakalopoulos@state.ma.us; Cobb, Michael <Cobb.Michael@epa.gov> 
Cc: 'Debbie Rutecki' <drutecki@normandeau.com>; 'Mike Bacon' <mBacon@SwanseaWaterDistrict.com> 
Subject: [SPAM-Sender] Swansea Water District: 2020 NPDES Permit Testing 
 
Good Afternoon, 
 
The Swansea Water District would like to request an extension to our WET testing which typically takes place in May. 
We  are requesting to have this testing performed in June when the Desalination Facility goes online.  
 
With respect to the current state of affairs as it pertains to the COVID-19 pandemic, the Swansea Water District is 
operating with minimal staff and we do not have the man power to place the facility online at this time.  
 
Please consider this request under these trying times and allow the Swansea Water District to postpone facility start up 
and Wet testing until June. 
 
If you have any further questions or concerns as it pertains to this matter please do not hesitate to contact me. 
 
I thank you for your time and consideration as it pertains to this matter, 
 
Jeffrey H. Sutherland, P.E. 
Superintendent 

 

 

700 Wilbur Ave. 
Swansea, MA 02777 
Office: 508.672.9746 / 508.676.9097 
Fax: 508.676.7452 

     www.swanseawaterdistrict.com  
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Bhatt, Krishna

From: Larson, Chris <Chris.Larson@terracon.com>
Sent: Tuesday, April 14, 2020 4:07 PM
To: Noles, Jordan
Subject: RE: RMP Audits due during COVID 19

Mr Noles, 
 
I appreciate your quick response and attached memo.  
 
Thank you for the guidance.  
 
Chris Larson 
 

From: Noles, Jordan <Noles.Jordan@epa.gov>  
Sent: Tuesday, April 14, 2020 1:47 PM 
To: Larson, Chris <Chris.Larson@terracon.com> 
Subject: RE: RMP Audits due during COVID 19 
 
Mr. Larson, 
 
I have attached a memo (COVID‐19 Implications for EPA’s Enforcement and Compliance Assurance Program) from the 
EPA. It gives guidance for this situation. It basically says if compliance is not reasonably practicable, facilities should, 
among other things: identify the specific nature and dates of noncompliance, identify how COVID‐19 was the cause of 
the noncompliance, and document the information, action or condition specified above.  
 
I would say what you laid out in your email is the right approach, just make sure your client documents the reason of 
non‐compliance, if they are not able to complete any of the required elements during the pandemic. 
 
Let me know if you have any more questions. 
 
Thank you, 
 
Jordan Noles 
404.562.9105 
 

From: Larson, Chris <Chris.Larson@terracon.com>  
Sent: Tuesday, April 14, 2020 9:16 AM 
To: Noles, Jordan <Noles.Jordan@epa.gov>; Groendyke, Todd <Groendyke.Todd@epa.gov> 
Subject: RMP Audits due during COVID 19 
 
Good morning, 
 
I tried calling the 404‐562‐9150 number and keep getting disconnected. I found your contact information on the 
https://www.epa.gov/rmp/epa‐regional‐rmp‐contacts website.  
 
I am working with a client of mine in Region 4 and their RMP program. They have a 3‐yr audit that is due to be 
completed by early June. Due to the current COVID‐19 situation, there are safety concerns regarding travel to and from 
the site in order to complete this audit. Is there any guidance from the EPA regarding the completion of these audits? 
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Should we attempt to complete as much as possible remotely until travel is safe and finish it in person? Wait until the 
pandemic has subsided and or relaxed federal/state guidance has occurred? Obviously if everything subsides prior to the 
due date the audit will be completed on time.  
 
Please let me know. I look forward to hearing back from you.  
 
Chris Larson  
Staff Engineer - Chemical   
Terracon 
13400 15th Avenue N, Suite A I Minneapolis, MN 55441  
D (763)-489-3153 I F (913)-541-8907 I M (218)-289-5740 
Chris.Larson@terracon.com I terracon.com  
 

Terracon provides environmental, facilities, geotechnical, and materials consulting engineering services delivered with 
responsiveness, resourcefulness, and reliability.  

Private and confidential as detailed here (www.terracon.com/disclaimer). If you cannot access the hyperlink, please e-mail 
sender.  
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Melcher, John

From: Maeghan Dos Anjos <mdosanjos@ashlandmass.com>
Sent: Wednesday, April 01, 2020 8:31 AM
To: Tedder, Newton
Cc: Schifman, Laura (DEP); Borci, Todd
Subject: Re: MS4 Permit- Grace Periods?
Attachments: ATT00001.txt

Thank you!  
 
Kindest Regards, 
Maeghan 
 
On Tue, Mar 31, 2020 at 4:59 PM Tedder, Newton <Tedder.Newton@epa.gov> wrote: 

Hi Maeghan, 

  

The official EPA policy for this situation can be found here  https://www.epa.gov/sites/production/files/2020-
03/documents/oecamemooncovid19implications.pdf . Practically, MS4s should try to comply with all permit 
requirements while staying safe. For activities you were not able to perform please keep detailed records of the 
situation and reasons you could not complete the permit requirements. You will then be reporting that information in 
the annual report. 

  

  

Newton W. Tedder 

Senior Permit Writer 

Stormwater and Construction Section 
U.S. Environmental Protection Agency, Region 1 
5 Post Office Square 
Mail Code 06-4 
Boston, MA  02109-3912 
Phone: (617) 918-1038 
 
All drains lead to the ocean 

  

From: Schifman, Laura (DEP) <laura.schifman@state.ma.us>  
Sent: Tuesday, March 31, 2020 4:32 PM 
To: Maeghan Dos Anjos <mdosanjos@ashlandmass.com>; Tedder, Newton <Tedder.Newton@epa.gov> 
Subject: Re: MS4 Permit- Grace Periods? 
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Please remember when writing or responding, the Massachusetts Secretary of State has determined that e-mail is a public record. This e-mail is intended to be 
conveyed only to the designated recipient(s) named above. Any use, dissemination, distr bution, or reproduction of this message by unintended recipients is not 
authorized and may be unlawful. 
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Melcher, John

Subject: FW: Town of Nantucket Annual CMOM Report Deadline Extension Request

 

From: Kramer, Daniel <DKramer@hazenandsawyer.com>  
Sent: Tuesday, March 31, 2020 3:18 PM 
To: Turin, David <Turin.David@epa.gov> 
Cc: Wilson, Charles <CWilson@hazenandsawyer.com>; David Gray <dgray@nantucket-ma.gov> 
Subject: Town of Nantucket Annual CMOM Report Deadline Extension Request 
 
Good afternoon Mr. Turin, 
 
On behalf of the Town of Nantucket, please find attached a letter requesting an extension of the deadline for the Annual 
CMOM Report in light of the COVID-19 pandemic.  Please do not hesitate to reach out to me with any questions or 
comments. I am accessible via my direct line below, or by my cell phone . 
 
Thank you, 
Dan Kramer 
 
 
Daniel W. Kramer, P.E. 
 
Principal Engineer | Hazen and Sawyer 
24 Federal Street, 5th Floor, Boston, MA 02110 
857-305-4090 (direct) | 617-574-4747 (main)                 
dkramer@hazenandsawyer.com | hazenandsawyer.com 
 

(b) (6)



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 1 

5 POST OFFICE SQUARE, SUITE 100 
BOSTON, MA 02109-3912 

 
SENT VIA ELECTRONIC MAIL – DELIVERY RECEIPT REQUESTED 
 
April 2, 2020 
 
Chuck Wilson, PE 
Senior Associate 
Hazen and Sawyer 
24 Federal Street, 5th Floor 
Boston, MA 02110 
 
Subject: Extension Request pursuant to EPA Administrative Order on Consent  

  Docket No. CWA-AO-R01-FY17-02 
 

Dear Mr. Wilson: 
 
Thank you for your letter of March 31, 2020 regarding the requirement for submission of an 
annual report in accordance with the above-referenced Order on Consent. 
 
With this letter, EPA is granting your request for an extension for submission of the annual 
report originally due on March 31, 2020 until April 30, 2020 because of delays associated with 
the Town’s response to Covid-19. 
 
Please contact David Turin at (617) 918-1598 or turin.david@epa.gov if you have questions or 
need additional information. 
 
Sincerely, 
 
 
 
 
Denny Dart, Chief 
Water Compliance Section 
 
CC (Via Email): 
 David Gray (Nantucket Sewer Department) <dgray@nantucket-ma.gov> 

Daniel Kramer (Hazen and Sawyer) <DKramer@hazenandsawyer.com> 
David Burns (DEP) <david.burns@state.ma.us> 
David Turin (EPA) <turin.david@epa.gov> 
Jeff Kopf (EPA) <kopf.Jeff@epa.gov> 

DENNY DART
Digitally signed by 
DENNY DART 
Date: 2020.04.02 
09:28:57 -04'00'
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Melcher, John

From: Tedder, Newton
Sent: Thursday, April 02, 2020 11:53 AM
To: Paul Hutnak
Cc: Borci, Todd
Subject: RE: MS4 Requirements

Hi Paul 
 
The official EPA policy for this situation can be found here  https://www.epa.gov/sites/production/files/2020-
03/documents/oecamemooncovid19implications.pdf . Practically, MS4s should try to comply with all permit 
requirements while staying safe. For activities you were not able to perform please keep detailed records of the 
situation and reasons you could not complete the permit requirements. You will then be reporting that information in 
the annual report. 
 
 
Hope that helps 
 
 
 
Newton W. Tedder 
Senior Permit Writer 
Stormwater and Construction Section 
U.S. Environmental Protection Agency, Region 1 
5 Post Office Square 
Mail Code 06-4 
Boston, MA  02109-3912 
Phone: (617) 918-1038 
 
All drains lead to the ocean 
 

From: Paul Hutnak <PHutnak@uxbridge-ma.gov>  
Sent: Thursday, April 02, 2020 11:42 AM 
To: Tedder, Newton <Tedder.Newton@epa.gov> 
Subject: MS4 Requirements 
 
Hi Newton, 
 
I am checking in to see if there will be any extensions given for the MS4 permit timelines in 
Massachusetts.  Please let me know when you have a moment.  Thanks for your help. 
 
Thanks,  
  
Paul B. Hutnak, P.E. 
Civil Engineer 
Department of Public Works 
Town of Uxbridge 
147 Hecla Street 
Uxbridge, MA 01569 
508-278-8616    508-278-3179 Fax 
-----------------------------------------------------------------------------------------------------------                                                                              
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Kindly remember that the Secretary of State has deemed email a public record. 
 Please consider the environment before printing this email. 
 



Email Communication with the Town of Vestal, Sanitary Sewer System, New York.  
 
 
From: Steed, Tim <steedt@hunt-eas.com>  
Sent: Friday, April 17, 2020 9:54 AM 
To: Ali, Zarine <Ali.Zarine@epa.gov>; jschaffer@vestalny.com; Scott Groats <sgroats@vestalny.com>; 
Vernon Myers <vmyers@vestalny.com>; pfitzgerald@vestalny.com; thunsinger@vestalny.com 
Cc: Blum, Tara M (DEC) <tara.blum@dec.ny.gov>; Vigneault, Thomas M (DEC) 
<thomas.vigneault@dec.ny.gov> 
Subject: RE: EPA - Town of Vestal AO Extension Letter 
 
Zarine, Received and thank you for your assistance on this.  Tim 
 
Timothy K. Steed, PE 
Director of Site/Civil/Municipal Engineering, Principal 

 
C: (607) 769-1024 
P: (607) 358-1000 Ext:1063 
www.hunt-eas.com 
 
From: Ali, Zarine <Ali.Zarine@epa.gov>  
Sent: Thursday, April 16, 2020 1:43 PM 
To: jschaffer@vestalny.com; Steed, Tim <steedt@hunt-eas.com>; Scott Groats 
<sgroats@vestalny.com>; Vernon Myers <vmyers@vestalny.com>; pfitzgerald@vestalny.com; 
thunsinger@vestalny.com 
Cc: Blum, Tara M (DEC) <tara.blum@dec.ny.gov>; Vigneault, Thomas M (DEC) 
<thomas.vigneault@dec.ny.gov> 
Subject: EPA - Town of Vestal AO Extension Letter 
 
Hi Tim/ Scott/Vern, hope you guys are having a great day. I have attached the Administrative Order’s 
extension letter for the updated CMOM Plan. Thanks again for reaching out. EPA knows that 
municipalities are working with a reduced staff and everyone is trying to do the best that can be 
expected during a pandemic. We are in uncertain times and hopefully things will get better for us in the 
upcoming weeks. I usually send any document for an Order in hardcopy, but as the EPA building is 
closed I am sending it via email. I don’t know when I will be back in the building as it is closed.  
 
I included Mr. Schaffer on this email. I visited the Town’s website and I got his address. If the Town 
needs help with anything please feel free to reach out. If someone working on this document gets sick 
or is taking care of loved ones who are sick and you think you cannot meet the new July 1, 2020, 
deadline please have someone reach out. EPA will work with the Town. If I don’t hear from you guys by 
the first week in July I will send a reminder email. Thanks again for working with the EPA, and for all the 
documents you already submitted. Best wishes and be safe everyone. - Zarine   
 
Ms. Zarine Ali 
Small Clean Water Compliance Programs Team  
Water Compliance Branch 
Enforcement and Compliance Assurance Division 
USEPA Region 2 – Floor 21 



290 Broadway 
New York, NY 10007 
(212) 637-3919 
ali.zarine@epa.gov 
 
From: Steed, Tim <steedt@hunt-eas.com>  
Sent: Wednesday, April 15, 2020 10:58 PM 
To: Ali, Zarine <Ali.Zarine@epa.gov>; Scott Groats <sgroats@vestalny.com>; Vernon Myers 
<vmyers@vestalny.com> 
Subject: RE: EPA Follow-up 
 
Zarine, 
I spoke with Scott today and we will follow your lead and request additional time until July 1, 2020.   
Thanks, 
Tim 
 
Timothy K. Steed, PE 
Director of Site/Civil/Municipal Engineering, Principal 

 
C: (607) 769-1024 
P: (607) 358-1000 Ext:1063 
www.hunt-eas.com 
 
From: Ali, Zarine <Ali.Zarine@epa.gov>  
Sent: Wednesday, April 15, 2020 12:32 PM 
To: Steed, Tim <steedt@hunt-eas.com>; Scott Groats <sgroats@vestalny.com>; Vernon Myers 
<vmyers@vestalny.com> 
Subject: RE: EPA Follow-up 
 
Hey guys, ok I am doing a letter with a revised date of June 1, 2020, for the submission of the CMOM 
Plan. I will send the letter probably tomorrow or Friday. My boss will have to sign the letter before I 
send it via email. Be safe and reach out if there is anything I can do for you. All the best, - Zarine   
 
Ms. Zarine Ali 
Small Clean Water Compliance Programs Team  
Water Compliance Branch 
Enforcement and Compliance Assurance Division 
USEPA Region 2 – Floor 21 
290 Broadway 
New York, NY 10007 
(212) 637-3919 
ali.zarine@epa.gov 
 
From: Ali, Zarine  
Sent: Tuesday, April 14, 2020 4:55 PM 
To: Steed, Tim <steedt@hunt-eas.com>; Scott Groats <sgroats@vestalny.com>; Vernon Myers 
<vmyers@vestalny.com> 
Subject: RE: EPA Follow-up 



Thanks Tim. Are you sure you want June 1, 2020? We are in mid-April and May will go by quickly. I know 
the guys are short on staff.  
 
Ms. Zarine Ali 
Small Clean Water Compliance Programs Team  
Water Compliance Branch 
Enforcement and Compliance Assurance Division 
USEPA Region 2 – Floor 21 
290 Broadway 
New York, NY 10007 
(212) 637-3919 
ali.zarine@epa.gov 
 
From: Steed, Tim <steedt@hunt-eas.com>  
Sent: Tuesday, April 14, 2020 4:46 PM 
To: Ali, Zarine <Ali.Zarine@epa.gov>; Scott Groats <sgroats@vestalny.com>; Vernon Myers 
<vmyers@vestalny.com> 
Subject: RE: EPA Follow-up 
 
Zarine, 
In conversation with Scott Groats of the Town, and our vague understanding of the current COVID 19 
situation, we feel that June 1, 2020 is a reachable goal considering the current operational 
inefficiencies.  If there are ongoing or additional governmental mandates regarding staffing, shutdowns, 
etc.  we can discuss in May.  If you should have any questions, please do not hesitate to contact us.   
Thanks, 
Tim 
 
Timothy K. Steed, PE 
Director of Site/Civil/Municipal Engineering, Principal 

 
C: (607) 769-1024 
P: (607) 358-1000 Ext:1063 
www.hunt-eas.com 
 
From: Ali, Zarine <Ali.Zarine@epa.gov>  
Sent: Tuesday, April 14, 2020 9:41 AM 
To: Steed, Tim <steedt@hunt-eas.com>; Scott Groats <sgroats@vestalny.com>; Vernon Myers 
<vmyers@vestalny.com> 
Subject: RE: EPA Follow-up 
 
Good Morning guys, hope everyone is doing well and safe. I need the official request and the date you 
think you will be able to submit the CMOM Plan. You can send this in an email, you don’t have to do a 
formal letter. I just need a new due date so I can put this in the EPA system. EPA will give you the time 
you need. You guys can always call me anytime if you want to chat about anything.  
 
All the best, - Zarine.   
 
Ms. Zarine Ali 



Small Clean Water Compliance Programs Team  
Water Compliance Branch 
Enforcement and Compliance Assurance Division 
USEPA Region 2 – Floor 21 
290 Broadway 
New York, NY 10007 
(212) 637-3919 
ali.zarine@epa.gov 
 
From: Ali, Zarine  
Sent: Friday, April 10, 2020 8:03 AM 
To: Steed, Tim <steedt@hunt-eas.com>; Scott Groats <sgroats@vestalny.com>; Vernon Myers 
<vmyers@vestalny.com> 
Subject: RE: EPA Follow-up 
 
Thanks Tim. Yes, it’s crazy now and I don’t see things getting better anytime soon. Send a formal request 
for an extension to submit the updated CMOM and decide when it will be good for you guys. Don’t be 
too conservative, for example, if you think you need 3 months request 4 months. I will need a specific 
date to give an extension, so choose a date that is good for you. If you finish the CMOM before the date 
you request, you can submit it earlier. You already have a CMOM Plan so all you need to do is polish up 
the sections mentioned in the Order.  
 
EPA Orders are formal, so when you send the request, whatever you send I will add to a letter and my 
boss Larry will sign it. I will then email the letter to you guys and the Town’s Supervisor. I got John 
Shaffer’s email on the Town’s website. The letter will be addressed to John. While I am working at home 
I am sending all letters by email. Municipalities ask for extensions to submit documents all the time so 
it’s not a big deal. Also, no one knew we would be in a pandemic. Just give John a heads up that he will 
receive the letter via email. I don’t want him to be surprised.   
 
I will have to change how I interact with the guys during an inspection until they find a vaccine. I am 
usually standing close and chatting people up. I will have the change this and try to practice some sort of 
social distancing. I hope you and your loved ones stay safe. Hopefully, things will get better for us soon. 
If there is anything I can do for you guys, all you need to do is ask. All the best, - Zarine  
 
Ms. Zarine Ali 
Small Clean Water Compliance Programs Team  
Water Compliance Branch 
Enforcement and Compliance Assurance Division 
USEPA Region 2 – Floor 21 
290 Broadway 
New York, NY 10007 
(212) 637-3919 
ali.zarine@epa.gov 
 
From: Steed, Tim <steedt@hunt-eas.com>  
Sent: Thursday, April 09, 2020 9:20 PM 
To: Ali, Zarine <Ali.Zarine@epa.gov>; Scott Groats <sgroats@vestalny.com>; Vernon Myers 



<vmyers@vestalny.com> 
Subject: RE: EPA Follow-up 
 
Zarine, 
Thank you for you inquiry and reminder.  The Town is currently operating on significantly reduced staff 
as well as our office is shut down.  While this situation is uncertain for all, the only thing we have to go 
on regarding potentially returning to work is the government’s April 30 date regarding social distancing 
requirement and shutdown of nonessential businesses.  Obviously given this situation that has persisted 
since late March through the present will prompt an extension request for the last remaining report.  I 
will review with Scott via telephone and send you a formal request tomorrow.   
Thank you, 
Tim 
 
 
Timothy K. Steed, PE 
Director of Site/Civil/Municipal Engineering, Principal 

 
C: (607) 769-1024 
P: (607) 358-1000 Ext:1063 
www.hunt-eas.com 
 
From: Ali, Zarine <Ali.Zarine@epa.gov>  
Sent: Tuesday, April 7, 2020 9:52 AM 
To: Scott Groats <sgroats@vestalny.com>; Vernon Myers <vmyers@vestalny.com>; Steed, Tim 
<steedt@hunt-eas.com> 
Subject: EPA Follow-up 
 
Good Morning guys, hope everyone is safe and doing well. I don’t know if you received my last email. 
The EPA system will flag that you have not submitted the updated CMOM Plan, so I need to get an 
update. You are not submitting a new document, just an updated one with the sections mentioned in 
the Order. Just make sure all the appendices mentioned in the document are attached.  
 
If you need additional time to submit the document I need to know. EPA Orders are formal, so if you 
need a lot of time I will have to send a formal letter granting you this. You can call me if you want to 
discuss anything. All the best, Zarine  
 
Ms. Zarine Ali 
Small Clean Water Compliance Programs Team  
Water Compliance Branch 
Enforcement and Compliance Assurance Division 
USEPA Region 2 – Floor 21 
290 Broadway 
New York, NY 10007 
(212) 637-3919 
ali.zarine@epa.gov 
 
From: Ali, Zarine  
Sent: Wednesday, April 01, 2020 11:50 AM 



To: Scott Groats <sgroats@vestalny.com>; Vernon Myers <vmyers@vestalny.com>; steedt@hunt-
eas.com 
Subject: EPA Follow-up 
 
Hi Scott/Vern/Tim, hope you guys are doing the best that can be expected during this difficult time. I 
know the updated CMOM plan is due today, April 1st, 2020. If the Town needs additional time to submit 
this document please let me know. I know municipalities are short on staff as they practice social 
distancing to limit potential exposures to the virus. Everyone is focusing on other priorities at the 
moment.  
 
If you do need additional time to submit the document, please let me know how much additional time 
you may need. For example a few weeks or months. I will work with you.  
 
I do wish you the very best during these difficult times and hope to be in contact with you guys. In the 
meantime if there is something you feel I could help you with please feel free to call or email me. You 
can call me anytime. All calls to my work number is sent to my cell phone. I have been working at home 
for the past 3 weeks and I will be at home for all of April. I had to postpone 2 inspections. I don’t know 
when next I will be back doing inspections. The EPA building is closed.   
 
Hope you and your loved ones are safe. Hopefully, things will get better in the coming weeks. All the 
best, Zarine  
 
Ms. Zarine Ali 
Small Clean Water Compliance Programs Team  
Water Compliance Branch 
Enforcement and Compliance Assurance Division 
USEPA Region 2 – Floor 21 
290 Broadway 
New York, NY 10007 
(212) 637-3919 
ali.zarine@epa.gov 
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Mr. W. John Schaffer, Supervisor 
Town of Vestal 
605 Vestal Parkway West 
Vestal, New York 13850 
 
Re: Administrative Docket No. CWA-02-2019-3039 
 Town of Vestal POSS Numbers: NYS700050, NYS700032 
 Town of Vestal SPDES Permit No. NY0262749  
 Clean Water Act Administrative Compliance Order  
 
Dear Mr. Schaffer: 
 
On August 14, 2019, the United States Environmental Protection Agency ("EPA") issued the Town of 
Vestal (“Town”) an Administrative Compliance Order (“Order”), CWA-02-2019-3039, because the 
Town had violated Clean Water Act Sections 301 and 402, 33 U.S.C. §§ 1311 and 1342, for failing to 
comply with the conditions and limitations of its New York State Department of Environmental 
Conservation State Pollutant Discharge Elimination System (“SPDES”) Permit No. NY0262749. 
 
“Ordered Provisions,” Item No. 8, of the Town’s Administrative Order requires that, by April 1, 2020, 
the Town develop and submit to EPA and NYSDEC an updated CMOM Plan which meets the 
requirements of the Town’s SPDES Permit “Special Conditions for the CMOM Program,” Part (3)(g) 
and Part (3)(h).   
 
On April 9, 2020, EPA’s Ms. Zarine Ali received an email from Mr. Timothy Steed of Hunt Engineers, 
Architects and Surveyors, on behalf of the Town. Mr. Steed stated that the Town is currently operating 
with a significantly reduced staff as a result of COVID-19. Given that the current situation has 
persisted since late March 2020 to the present, this has prompted an extension request for the 
submission of the last item, an updated CMOM Plan, required under the Town’s Administrative Order.  
 
On April 14 and April 15, 2020, Ms. Zarine Ali received follow-up emails from Mr. Timothy Steed. 
Mr. Steed stated that based on conversations with Mr. Scott Groats, the Town’s Water Superintendent, 
and their vague understanding of the current COVID-19 situation, they feel that July 1, 2020, is a 
reachable goal considering the Town’s current operational inefficiencies. The EPA and the Town have 
both agreed on a revised submittal date of July 1, 2020.   
 
Failure to comply with the Order may subject the Town to civil/criminal penalties pursuant to Section 
309 of the Clean Water Act. Failure to comply with the Order shall also subject the Town to 
ineligibility for participation in work associated with Federal contracts, grants or loans.  
 
  

   04/16/2020



 

 

If you have any questions or concerns, please contact me at (212) 637-3950 or have your staff contact 
Ms. Zarine Ali at 212-637-3919. 
  
Sincerely,  
 
 
 
Larry Gaugler, P.E., SCWCP Team Leader 
Water Compliance Branch 
 
 
cc: Thomas Vigneault, P.E., Regional Water Engineer, NYSDEC Region 7  
 Tara M. Blum, P.E., Professional Engineer 1, Division of Water, NYSDEC Region 7 
 Scott Groats, Water Superintendent, Town of Vestal 
 Todd Hunsinger, Assistant Water/Wastewater Superintendent, Town of Vestal 
 Patty Fitzgerald, Councilwoman, Town of Vestal  
 Timothy K. Steed, P.E., Hunt Engineers, Architects, Surveyors   



1

Melcher, John

Subject: FW: Tradebe oxidizer plan extensions

 

From: Viggiani, Steven <viggiani.steven@epa.gov>  
Sent: Tuesday, March 31, 2020 5:08 PM 
To: LaGrimas, Tita <Tita.LaGrimas@tradebe.com>; Kowalczyk, Sarah <sarah.kowalczyk@tradebe.com> 
Cc: Piligian, Richard <piligian.rich@epa.gov>; Jouzaitis, Joan <jouzaitis.joan@epa.gov>; Osbahr, Bill 
<osbahr.william@epa.gov>; Bobbs, Nicholas <bobbs.nicholas@epa.gov>; Sansevero, Christine 
<Sansevero.Christine@epa.gov>; Rapp, Steve <Rapp.Steve@epa.gov> 
Subject: Tradebe oxidizer plan extensions 
 
  
Dear Sarah and Tita,  
  
As we discussed on our conference call today, EPA and Tradebe agree to extend the deadline for EPA to provide its initial 
comments on Tradebe’s Meriden oxidizer performance test plant until May 15, 2020.  (EPA and Tradebe had previously 
extended this deadline to March 31, 2020.)  This agreement is made pursuant to Paragraph 68 of the Tradebe Consent 
Decree.   
  
As we also discussed, EPA and Tradebe agree to extend Tradebe’s deadline to provide a revised performance test plan 
for Tradebe’s Bridgeport oxidizer until May 15, 2020.  (The parties had also previously extended this deadline to March 
31, 2020.)  As above, this agreement is made pursuant to Paragraph 68 of the Decree. 
  
In these unprecedented times, both EPA and Tradebe recognize that these deadlines may need to be further altered but 
will use best efforts given the current circumstances to meet them. 
 
Sarah, if you would send me a confirming email re the parties’ agreements above I would appreciate it.   
 
Best regards, 
Steve Viggiani 
Senior Enforcement Counsel 
EPA Region 1 
 

From: LaGrimas, Tita <Tita.LaGrimas@tradebe.com>  
Sent: Monday, March 30, 2020 5:02 PM 
To: Viggiani, Steven <viggiani.steven@epa.gov>; Piligian, Richard <piligian.rich@epa.gov> 
Cc: Kowalczyk, Sarah <sarah.kowalczyk@tradebe.com> 
Subject: Tradebe - Bridgeport Performance Testing Protocol Comments 
 
Dear Mr. Viggiani and Mr. Piligian, 
 
I hope you are doing well during this time.  
 
The purpose of our email is to follow up on our anticipated call with USEPA that was to occur prior to the resubmittal of 
the Performance Test Stack Plan for Bridgeport.  The Plan was to be submitted tomorrow,  on March 31, 2020 however, 
Tradebe’s Performance Plan Vendor and USEPA were going to review and discuss EPA’s requested changes.  The two 
teams have not been able to connect, however, and, now during this challenging time due to the CONVID-19, we are 
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March 30, 2020      

Ms. Sandra Schwartz 
Air Compliance Clerk 
USEPA Region 1 
5 Post Office Square, Suite 100 
Mail code: OES04-2 
Boston, MA 02109-3912 

Re: Upper Blackstone Clean Water 40 CFR 62 Subpart LLL Compliance Testing  
Postponement for EU1 and EU2  

Dear Ms. Schwartz, 

Due to the Coronavirus (COVID-19) pandemic Upper Blackstone Clean Water (Upper 
Blackstone) will be postponing the April 2020 stack testing as it is not reasonably practicable to do 
so and also ensure the safety of plant and contractor personnel per 40CFR62.16030(f)(1)&(2). The 
Upper Blackstone treatment facility is a critical utility infrastructure, and as such, greater than 
mandated precautions to personnel are in order. 

On March 18, 2020 in response to the spread of COVID-19, Upper Blackstone Board of 
Directors voted to authorize the utility to move into a declared state of emergency status. In 
response to this declaration, Upper Blackstone’s management has modified business operations to 
protect employee safety and maintain essential operations. Among the changes, is a division of 
staff into A and B teams to limit exposure between shifts, practicing social distancing and 
designating some plant personnel to work all or primarily from home. In addition, the facility has 
been closed to outside contractors and to visitors as much as possible. 

The prior stack testing for EU1 and EU2 was conducted between March 13th and 30th, 2017. 
The next round of stack testing, required within 37 months of the prior stack testing, was originally 
scheduled between April 1st and 17th, 2020.  Under the circumstances, there will not be adequate 
staff available to conduct the testing. In addition, bringing outside contractors on site would expose 
staff to additional risk. It is therefore prudent to postpone the April 2020 testing, but this will result in 
falling out of compliance with respect to stack testing frequency. 

As I’m sure you are aware this is an evolving situation that Upper Blackstone could not foresee. 
At this time we have not identified new test dates for either EU1 or EU2; however, Upper 
Blackstone plans to test as soon as plant and contractor safety can be better assured. Upper 



Sandra Schwartz, Air Compliance Clerk 
March 30, 2020 
Page 2 
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Blackstone will notify USEPA of the new test dates when more information is known. If you have 
any questions, please contact us. 

Very truly yours; 
UPPER BLACKSTONE CLEAN WATER 

Karla H. Sangrey, P.E. 
Engineer Director / Treasurer 

C:   Steve Rapp, USEPA (Rapp.steve@Epa.gov) 
       Bill Osbahr, USEPA  (Osbahr.william@Epa.gov) 
       Thomas Hannah, MassDEP (thomas.hannah@state.ma.us) 
       Paul Dwiggins, MassDEP (paul.dwiggins@state.ma.us) 
       Dorothy Buckoski, Epsilon Associates (dbuckoski@epsilonassociates.com) 
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Melcher, John

Subject: FW: 2020 EU1 and EU2 Compliance Testing Request for Delay

 
 

From: Rapp, Steve  
Sent: Tuesday, March 31, 2020 12:33 PM 
To: 'Dennis Lowe' <DLowe@ubcleanwater.org>; Schwartz, Sandra <Schwartz.Sandra@epa.gov> 
Cc: Karla Sangrey <KSangrey@ubcleanwater.org>; Dorothy Buckoski <dbuckoski@epsilonassociates.com>; Dwiggins, 
Paul (DEP) <paul.dwiggins@state.ma.us>; Hannah, Thomas (DEP) <thomas.hannah@state.ma.us>; Osbahr, Bill 
<osbahr.william@epa.gov> 
Subject: RE: 2020 EU1 and EU2 Compliance Testing Request for Delay 
 
Dennis, 
 
Thank you for your message. 
 
Steve 
 
Steve Rapp 
Chief, Air Compliance Section 
U.S. E.P.A., Region 1 
5 Post Office Square, Suite 100 
Mailcode: 04-2 
Boston, MA 02109 
617-918-1551 
 
 
 

From: Dennis Lowe <DLowe@ubcleanwater.org>  
Sent: Monday, March 30, 2020 4:06 PM 
To: Schwartz, Sandra <Schwartz.Sandra@epa.gov> 
Cc: Karla Sangrey <KSangrey@ubcleanwater.org>; Dorothy Buckoski <dbuckoski@epsilonassociates.com>; Rapp, Steve 
<Rapp.Steve@epa.gov>; Dwiggins, Paul (DEP) <paul.dwiggins@state.ma.us>; Hannah, Thomas (DEP) 
<thomas.hannah@state.ma.us>; Osbahr, Bill <osbahr.william@epa.gov> 
Subject: 2020 EU1 and EU2 Compliance Testing Request for Delay 
 
Dear Ms. Schwartz, 
 

Due to the Coronavirus (COVID-19) pandemic Upper Blackstone Clean Water (Upper Blackstone) will be 
postponing the April 2020 stack testing as it is not reasonably practicable to do so and also ensure the safety 
of plant and contractor personnel per 40CFR62.16030(f)(1)&(2). The Upper Blackstone treatment facility is a 
critical utility infrastructure, and as such, greater than mandated precautions to personnel are in order. 

 
On March 18, 2020 in response to the spread of COVID-19, the Upper Blackstone Board of Directors voted 

to authorize the utility to move into a declared state of emergency status. In response to this declaration the 
Upper Blackstone’s management has modified business operations to protect employee safety and maintain 
essential operations. Among the changes, is a division of staff into A and B teams to limit exposure between 
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shifts, practicing social distancing and designating some plant personnel to work all or primarily from home. In 
addition, the facility has been closed to outside contractors and to visitors as much as possible. 

 
The prior stack testing for EU1 and EU2 was conducted between March 13th and 30th, 2017. The next 

round of stack testing, required within 37 months of the prior stack testing, was originally scheduled between 
April 1st and 17th, 2020.  Under the circumstances, there will not be adequate staff available to conduct the 
testing. In addition, bringing outside contractors on site would expose staff to additional risk. It is therefore 
prudent to postpone the April 2020 testing, but this will result in falling out of compliance with respect to stack 
testing frequency. 

 
As I’m sure you are aware this is an evolving situation that Upper Blackstone could not foresee. At this time we 
have not identified new test dates for either EU1 or EU2; however, Upper Blackstone plans to test as soon as 
plant and contractor safety can be better assured. The Upper Blackstone will notify USEPA of the new test 
dates when more information is known. If you have any questions, please contact us. 
 
Sincerely, 
 

 
Dennis Lowe 
Regulatory Compliance Engineer 
Upper Blackstone Clean Water 
50 Route 20  
Millbury, MA 01527 
Email: dlowe@ubcleanwater.org 
Office: 508-755-1286 x27  
Fax: 508-755-1289 
ubcleanwater.org 
 
 

  m        m    m  m    V           
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Melcher, John

Subject: FW: Agenda for Call Regarding SSI Stack Testing Upper Blackstone

 

From: Rapp, Steve  
Sent: Thursday, March 26, 2020 2:58 PM 
To: 'Dorothy Buckoski' <dbuckoski@epsilonassociates.com> 
Subject: RE: Agenda for Call Regarding SSI Stack Testing 
 
Dorothy,  
 
Good afternoon.  Hope you are well.  Here’s the link to the policy guidance that just came out dealing with delays. 
 
https://www.epa.gov/enforcement/covid-19-implications-epas-enforcement-and-compliance-assurance-program 
 
 
Take care. 
 
Steve 
 

From: Dorothy Buckoski <dbuckoski@epsilonassociates.com>  
Sent: Tuesday, March 24, 2020 10:02 AM 
To: Rapp, Steve <Rapp.Steve@epa.gov> 
Subject: Agenda for Call Regarding SSI Stack Testing 
 
Hi Steve – 
 
Left you a VM message yesterday requesting a call.  Here is the agenda for the call: 
 

(1) Practicality of rescheduling stack testing at UBCW under the current circumstances 
(2) What other SSI facilities are doing in Region 1 
(3) USEPA HQ communique status 

 
I’m in until 4:30 PM today and don’t have other calls scheduled at the moment.  Hoping to hear from you according to 
your priorities. 
 
UBCW asked me to check in with you on these agenda items. 
 
Hope you and your family are safe and well. 
 
Best regards, Dorothy 
 
Dorothy K. Buckoski, PE | Senior Consultant 

Epsilon Associates, Inc.  
3 Mill & Main Place, Suite 250 
Maynard, Massachusetts 01754 
978.897.7100 | 978.461.6245 (direct) | 617.513.9339 (cell) 
dbuckoski@epsilonassociates.com | www.epsilonassociates.com 
 



Robert G Smith Law 
20 Halston Court 

Suite 200 
Baltimore, MD 21209 
Phone: 410.598.0194 

besmith01@verizon.net 

May 11, 2020 

Chief, Environmental Enforcement Section 
Environment and Natural Resources Division  
U.S. Department of Justice  
Box 7611 Ben Franklin Station  
Washington, D.C. 20044-7611  
Re: DOJ No. 90-5-2-1-10424 

Robert Buettner 
Air Compliance Branch 
Di vision of Enforcement and Compliance Assistance 
U.S. Environmental Protection Agency. Region 2 
290 Broadway. 21st Floor 
New York, New York 10007-1866 
(212) 637-5031 
BuettnerJRobert@epa.gov 

Flaire Mills 
Associate Regional Counsel 
U.S. Environmental Protection Agency. Region 2 
Office of Regional Counsel 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
(212) 637-3198 
Mills.Flaire@epa.gov 

RE: FORCE MAJEURE REQUEST UNDER VIRGIN ISLANDS WATER AND POWER 

AUTHORITY CONSENT DECREEST. CROIX FACILITY 

(Civil Action No. 2013-CV-00028) Date:  May 7, 2020                                                             

 

Dear Recipients: 

I am writng on behalf of the Virgin Islands Water and Power Authority (“VIWAPA”) pursuant 
to EPA’s “COVID-19 Implications for EPA’s Enforcement and Compliance Assurance 
Program,” and under the above-referenced Consent Decree, to request force majeure relief, or, in 
the alternative a waiver of stipulated penalties, for a delay until the 3rd Quarter of 2020 in the 
currently applicable deadlines for completing certain training, auditing and testing requirements 
at the Estate Richmond Generating Facility on St. Croix under the Decree. 
  
The request itself, and the detailed facts justifying this relief are fully set forth in the attached 



Force Majeure Request executed on behalf of VIWAPA by Maxwell George, Jr., Environmental 
Affairs Manager of the Authority.   

Should you have any questions or require and further information concerning this request, please 
be sure to let me know. 

 

ce: Robert Buettner. w/ene. by email 
Myles E. Flint II, Esq. w/enc.by email  
Laura J. Rowley, Esq. w/enc.by email  
Ralph Lonergan w/enc. by email  
Gregory Rhymer w/enc. by email  
Attorney Lorelei Farrington w/enc. by email  
Maxwell George, Jr. w/enc. by email 
Kevin Smalls w/enc. by email 

 

Robert G. Smith 
Environmental Counsel for VIWAPA 



Robert G Smith Law 
20 Halston Court 

Suite 200 
Baltimore, MD 21209 
Phone: 410.598.0194 

besmith01@verizon.net 

May 11, 2020 

Chief, Environmental Enforcement Section 
Environment and Natural Resources Division  
U.S. Department of Justice  
Box 7611 Ben Franklin Station  
Washington, D.C. 20044-7611  
Re: DOJ No. 90-5-2-1-10424 

Robert Buettner 
Air Compliance Branch 
Di vision of Enforcement and Compliance Assistance 
U.S. Environmental Protection Agency. Region 2 
290 Broadway. 21st Floor 
New York, New York 10007-1866 
(212) 637-5031 
BuettnerJRobert@epa.gov 

Flaire Mills 
Associate Regional Counsel 
U.S. Environmental Protection Agency. Region 2 
Office of Regional Counsel 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
(212) 637-3198 
Mills.Flaire@epa.gov 

RE:  FORCE MAJEURE REQUEST UNDER VIRGIN ISLANDS WATER AND POWER 

AUTHORITY AMENDED CONSENT DECREEST. THOMAS AND ST. JOHN 
FACILITIES (Civil Action Number 3:14-cv-00086-CVG-RM and DOJ Case Number 

90-5-2-1-10424, as amended) Date:  May 7, 2020       

 

Dear Recipients: 

I am writng on behalf of the Virgin Islands Water and Power Authority (“VIWAPA”) pursuant 
to EPA’s “COVID-19 Implications for EPA’s Enforcement and Compliance Assurance 
Program,” and under the above-referenced Amended Consent Decree, to request force majeure 
relief, or, in the alternative a waiver of stipulated penalties, for a delay until the 3rd Quarter of 
2020 in the currently applicable deadlines for completing certain training, auditing and testing 
requirements under the Decree at the Estate Richmond Generating Facility on St. Thomas and 
the St. John generating. 



  
The request itself, and the detailed facts justifying this relief are fully set forth in the attached 
Force Majeure Request executed on behalf of VIWAPA by Maxwell George, Jr., Environmental 
Affairs Manager of the Authority.   

Should you have any questions or require and further information concerning this request, please 
be sure to let me know. 

 

ce: Robert Buettner. w/ene. by email 
Myles E. Flint II, Esq. w/enc.by email  
Laura J. Rowley, Esq. w/enc.by email  
Ralph Lonergan w/enc. by email  
Gregory Rhymer w/enc. by email  
Attorney Lorelei Farrington w/enc. by email  
Maxwell George, Jr. w/enc. by email 
Kevin Smalls w/enc. by email 

 

Robert G. Smith 
Environmental Counsel for VIWAPA 
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Melcher, John

From: Perkins, Chris <perkinsc@wseinc.com>
Sent: Tuesday, March 24, 2020 12:00 PM
To: Koopman, Douglas
Subject: Middlesex TRC memo, gen update

Importance: High

Hi Doug, I hope this email finds you and your family and friends all healthy and safe while living in this new, hopefully 
temporary, reality. 
 
I’m checking in on the Middlesex plant and AO. We owe a TRC memo with data and next steps, but I will fully 
acknowledge I am a bit tardy with its submittal. I have had a draft on my desk for several weeks now but I have not been 
able to pick it up as we’ve been working to prepare for a remote workforce. Probably not unlike you’ve been doing as 
well. 
 
It is something I hope to get to later this week, but every day presents new challenges, so I am asking for relief from any 
short term delinquencies. The school remains on board to implement what we recommend for next steps and will be 
discussing committing the necessary capital when they meet later this spring. I am available by cell to discuss anything in 
more detail. 
 
Strange days! Take care, 
Chris 
 
 
 
Christopher M. Perkins, PE  
VICE PRESIDENT 

 
Weston & Sampson  
office: 603-431-3937 x5003 
mobile: 207-450-2899 
westonandsampson.com 
 
Facebook | Twitter | LinkedIn 

 
 
 
 
The contents of this e-mail and any attachments are the property of the Weston & Sampson companies. The e-mail 
contents are only to be used by the intended recipient of the e-mail. If you are not the intended recipient, then use, 
disclosure, copying, distribution or reliance on the e-mail is prohibited. All professional advice from us should be 
obtained in writing (not e-mail).  
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Melcher, John

From: Koopman, Douglas
Sent: Thursday, April 02, 2020 2:08 PM
To: Perkins, Chris
Cc: Susannah.king@state.ma.us; Langley, Lealdon (DEP); joseph.nerden@state.ma.us; Lama, 

Tenzin (DEP)
Subject: response to your request for extension

Chris  
 
Thank you for your email requesting guidance with respect to submitting the TRC report on behalf of the 
Middlesex School as required by EPA Order CWA-AO-R01-FY19-07 (the Order). 
 
In response to noncompliance related to the COVID-19 pandemic, Assistant EPA Administrator for 
Enforcement and Compliance Assurance Susan Parker Bodine has announced the exercise of enforcement 
discretion for certain environmental legal obligations. That memo, accessible at the link below, establishes 
specific conditions to be met, if you are unable to meet those obligations identified in an administrative 
settlement agreement.  

https://www.epa.gov/sites/production/files/2020-03/documents/oecamemooncovid19implications.pdf 

 
As indicated in the Bodine memo, entities should make every effort to comply with their EPA administrative 
settlement agreements. However, if for reasons related to COVID-19, you are not able to timely submit any 
reports required by the agreements you should follow the procedures in those agreements (see Section V. 
“Notification Procedures” of the Middlesex School Order) related to notifying EPA of any non-compliance. 
This includes documenting the specific reasons for the delay and submitting the report as soon as possible. In 
addition, please let me know when you expect to be able to submit the TRC report. 
 
Details related to NPDES Reporting in Response to the COVID-19 Pandemic can be found at: 
https://netdmr.zendesk.com/hc/en-us/articles/360041746691-Covid-19-Information-Page 
 
Feel free to contact me or Jeff Kopf, Senior Enforcement Counsel, at (617) 918-1796 if you have questions on 
how this policy relates to your circumstances 

Thanks 
Doug 
 
Douglas Koopman 
(617)918-1747 
Koopman.Douglas@epa.gov 
EPA Region I 
5 Post Office Square, Suite 100 
Mail code 04-03 
Boston MA, 02109-3912 
 







 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

                                                                                   REGION 4 
                                                           SAM NUNN ATLANTA FEDERAL CENTER 
                                                                         61 FORSYTH STREET 
                                                                ATLANTA, GEORGIA 30303-8960 

 

 
 
 
VIA ELECTRONIC MAIL 
 
Sarah F. Williams 
HSE&Q Manager 
WeylChem US Inc.  
2114 Larry Jeffers Road 
Elgin, South Carolina  29045 
Sarah.Williams@weylchem.com 
 
Re:  Force Majeure Notification Related to COVID-19 Pandemic  

Elgin, South Carolina Facility  
United States v. WeylChem US, Inc., Case No. 3:12-3639-CMC 

 
Dear Ms. Williams: 
 
The U.S. Department of Justice (DOJ) and the U.S. Environmental Protection Agency are in receipt of 
WeylChem US Inc.’s (WeylChem) April 7, 2020, letter providing notification of a claim of force 
majeure. Specifically, in accordance with Section VIII of the consent decree in the above-referenced 
action (Consent Decree), WeylChem provided notice of a potential force majeure event related to the 
COVID-19 pandemic that will delay the performance of certain obligations under the Consent Decree at 
its facility in Elgin, South Carolina (the Elgin Facility). On April 7, 2020, in accordance with Paragraph 
52 of the Consent Decree, WeylChem indicates that it provided notice within 72 hours of when it first 
knew that the event might cause a delay and a written explanation regarding its force majeure claim. 
WeylChem asserts a force majeure event based on the current COVID-19 public health emergency, 
including the COVID-19 National Emergency and the Emergency Stay-Home Order issued by South 
Carolina Governor Henry McMaster on April 6, 2020. The EPA has consulted with DOJ and the South 
Carolina Department of Health and Environmental Control and this response is made on behalf of the 
EPA under Paragraph 53 of the Consent Decree.  
 
This response is intended to cover the facility that is the subject of the above-referenced Consent 
Decree. WeylChem should note that Paragraph 51 of the Consent Decree requires it to undertake best 
efforts to fulfill the obligations of the Consent Decree, including the use of best efforts to anticipate any 
potential force majeure event both as it is occurring and after it has occurred, to prevent or minimize 
delay to the greatest extent possible. Additionally, under Paragraph 51, WeylChem’s financial inability 
to perform any Consent Decree obligation is not considered a force majeure event. 
 
We recognize that the COVID-19 pandemic is an historic event impacting many. Based upon 
WeylChem’s representations in its notification, the EPA agrees to the following under, and as permitted 
by, Paragraph 53 of the Consent Decree: 
 
Leak Detection and Repair (LDAR) Audit: Paragraph 15 of the Consent Decree requires that WeylChem 
implement the Enhanced Leak Detection and Repair Program set forth in Appendix A, Enhanced Leak 
Detection Program. Paragraph 24 of Appendix A requires WeylChem to retain a third party with 



 

 

experience in LDAR audits to conduct an LDAR audit once every 12 months. WeylChem has, as a 
result of the COVID-19 pandemic, restricted visitors on site to better protect the health and safety of its 
employees and therefore cannot timely complete its annual LDAR audit which was originally scheduled 
for April 14 – 16, 2020.  
 
Under the circumstances presented, the EPA accepts WeylChem’s force majeure claim concerning 
Paragraph 15 of the Consent Decree and Paragraph 24 of Appendix A, and grants WeylChem’s request 
that the EPA accept the annual LDAR audit, originally scheduled for April 14 – 16, 2020, to be 
completed by June 30, 2020, and for the annual report to be submitted by July 30, 2020. However, the 
EPA expects WeylChem to continue to implement the Enhanced Leak Detection Program as otherwise 
outlined in Appendix A.  
 
Further, the EPA expects WeylChem to continue to take all necessary steps at its Elgin Facility to 
prevent or minimize any increased risk to human health and safety, and to implement good air pollution 
control practices as required by applicable standards, rules, and/or permit requirements. If you have 
questions, please contact Jean Campbell at (404) 562-9193 or by email at campbell.jean@epa.gov. 
  
       Sincerely, 
 
 
          

Carol L. Kemker  
Director 
Enforcement and Compliance Assurance Division 

 
 
cc:  Steve O’Rourke, US DOJ 
       Lori Jonas, US DOJ 
       Michael Shroup, SCDHEC, Air Compliance Management Division Director   
 
 
 

CAROL KEMKER
Digitally signed by CAROL 
KEMKER 
Date: 2020.05.05 13:13:30 -04'00'
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Melcher, John

Subject: FW: Annual CMOM Report for 2019 - time extension request - Winnipesaukee River 
Basin Program (WRBP) – Permit No. NH0100960

From: Ptak, Teresa <Teresa.Ptak@des.nh.gov>  
Sent: Wednesday, April 01, 2020 12:56 PM 
To: McMillin, Sharon <Sharon.McMillin@des.nh.gov> 
Cc: Gordon, Ray <ray.gordon@des.nh.gov>; Pastrana-Del Valle, Solanch <pastrana-del-valle.solanch@epa.gov> 
Subject: RE: Annual CMOM Report for 2019 - time extension request - Winnipesaukee River Basin Program (WRBP) – 
Permit No. NH0100960 
 
Sharon, 
 
Thank for your email requesting guidance with respect to submitting your 2019 CMOM annual report under 
your NPDES permit. 
 
In response to noncompliance related to the COVID-19 pandemic, Assistant EPA Administrator for 
Enforcement and Compliance Assurance Susan Parker Bodine has announced the exercise of enforcement 
discretion for certain environmental legal obligations. That memo, accessible at the link below, establishes 
specific conditions to be met, if you are unable to meet those obligations identified in your NPDES permit.  
https://www.epa.gov/sites/production/files/2020-03/documents/oecamemooncovid19implications.pdf 
 
As indicated in the Bodine memo, entities should make every effort to comply with their NPDES permits. 
However, if for reasons related to COVID-19, you are not able to timely submit any reports required by your 
permit you should document the specific reasons for the delay, and submit the report as soon as possible.  
 
It is noted that the anticipated submittal date is June 15, 2020. 
 
Details related to NPDES Reporting in Response to the COVID-19 Pandemic can be found at: 
https://netdmr.zendesk.com/hc/en-us/articles/360041746691-Covid-19-Information-Page 
 
Feel free to contact Solanch Pastrana-Del Valle of EPA or Teresa Ptak of NHDES if you have questions on how 
this policy relates to your circumstances.   
 
________________________________________ 
Teresa Ptak 
NPDES Permits & Compliance 
Wastewater Engineering Bureau, Water Division, NHDES  
29 Hazen Drive, PO Box 95, Concord, NH 03302  
Office 603-271-1497   
Fax 603-271-4128 
teresa.ptak@des.nh.gov    
 

From: McMillin, Sharon <Sharon.McMillin@des.nh.gov>  
Sent: Wednesday, April 1, 2020 10:22 AM 
To: Ptak, Teresa <Teresa.Ptak@des.nh.gov>; Denny Dart (dart.denny@epa.gov) <dart.denny@epa.gov> 
Cc: Gordon, Ray <ray.gordon@des.nh.gov> 
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Subject: Annual CMOM Report for 2019 - time extension request - Winnipesaukee River Basin Program (WRBP) – Permit 
No. NH0100960 
 
The WRBP is requesting a short time extension to complete the Annual CMOM Report due April 15, 2020.  
 
Like other WWTPs, the WRBP is facing challenges dealing with various issued related to COVID-19 that are interfering 
with our availability to consistently work on this report.  Be assured that our goal is continued compliance and 
maintenance of our wastewater collection and treatment systems. We also are continuing to support one of our co-
permittees (Dept. of Administrative Services Laconia Lakes Region Facility) as they complete their 2019 annual report 
since WRBP staff assisted them in several on-site manhole and sewer line inspections and the GIS mapping of their 
infrastructure in 2019.  
 
Therefore, the WRBP respectfully requests a new submission due date of June 15, 2020 for the WRBP CMOM annual 
report.  
 
Thank you and I look forward to your response. 
 
Sharon A. McMillin, PhD, CPM 
Department of Environmental Services, Water Division 
Environmental Program Administrator, Winnipesaukee River Basin Program 
528 River St. 
PO Box 68 
Franklin, NH 03235 
(603) 934-4032 
Sharon.mcmillin@des.nh.gov 
 




